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1. Introduction 

1.1 Purpose 

The U.S. Census Bureau’s 2020 Census Operational Plan documents the current design for 
conducting the 2020 Census. As the initial version of an emerging concept of operations, it 
reflects and supports evidence-based decision making by describing design concepts and their 
rationale, identifying decisions still to be made, and describing significant issues and risks 
related to the implementation of the Operational Plan. 

1.2 Design Approach 

As shown in Figure 1, the operational design comprises a set of design decisions that drive how 
the 2020 Census will be conducted. These design decisions are informed through research, 
testing, and analysis of the cost and quality impacts of different design options. The operational 
design also drives the requirements for Information Technology (IT) capabilities and 
acquisitions.  

The 2020 Census is being designed and developed on a rolling schedule. Accordingly, this 
process is iterative. Preliminary design decisions have been made based on early research, 
testing, and analysis, and these have been used to determine initial requirements for capabilities 
and acquisitions. As the design matures and more decisions are finalized, the requirements will 
be updated to reflect the revised design. 

 

Figure 1: Approach to the Operational Design 
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An important aspect of the design approach for the 2020 Census is an increased reliance on 
enterprise standards and solutions. Specifically, the design of all information technology 
capabilities adheres to the Enterprise Systems Development Life-Cycle (eSDLC) and IT Guiding 
Principles. Furthermore, the 2020 Census Program’s budget, schedule and work activities align 
with the ESLDC/Mission Enabling and Support Work Breakdown Structure (WBS). The 2020 
Census design also leverages enterprise-shared services, including the Census Enterprise Data 
Collection and Processing (CEDCaP) solution and the Center for Enterprise Dissemination 
Services and Consumer Innovation (CEDSCI) solution.1 These two initiatives provide the 
technology solutions required to support significant portions of the innovations for the 2020 
Census. 

1.3 Document Scope 

This document is the initial baseline version of the 2020 Census Operational design and covers 
all operations required to execute the 2020 Census, starting with pre-census address and 
geographic feature updates, and ending once census data products are disseminated and coverage 
and quality are measured. It describes what will be done during the 2020 Census and, at a high-
level, how the work will be conducted. Additional specifics of how each operation will be 
performed are documented in individual detailed operational plans, which are being created on a 
rolling schedule. These detailed plans will include the business process models and requirements 
that have been developed for each operation. 

While this document is a comprehensive plan, the initial research and testing phase focused on 
those areas that provided the greatest opportunity for cost savings. The maturity level of the plan 
varies by operation. For each operation, the plan presents the decisions made to date and the 
decisions that still need to be made. Research and testing to refine and improve all operations 
will continue through the end-to-end test in 2018. 

As shown in Figure 2, this Operational Plan, shaded in pink, is part of a broader set of 
documentation for the 2020 Census Program that will be developed as the Program matures. 
Those items outlined in red (i.e., the 2020 Census Operational Plan Executive Summary, the 
Operational Plan Briefing Materials, the Life-cycle Cost Estimates, and the Re-baselined 
Schedule) are being completed in conjunction with this Plan. 

                                                 
1 Throughout this document references are made to specific systems that are part of CEDCaP. These are the systems 
being used to support the early 2020 Census tests; however, final decisions on production systems have not been 
made.  
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Figure 2: 2020 Census Program Documentation Structure 

 

1.4 Document Development Process 

Many organizations across the Decennial Census Directorate and the Census Bureau have been 
involved in developing the 2020 Census operational design. Figure 3 illustrates these 
organizations. The Operational Plan Team consists of subject matter experts from the key Census 
Bureau organizations with significant roles in supporting the 2020 Census. This team, 
supplemented with additional subject matter experts from across the Census Bureau, plays a key 
role in identifying research needs, preparing for and analyzing the results of tests, and 
recommending design decisions. The Decennial Census Management Division is leading the 
development of the schedule, life-cycle cost analysis and the testing. The Decennial Statistical 
Studies Division is leading the quality analysis. The 2020 Census Operational Plan has been 
reviewed and approved by both the Decennial Leadership Group and the 2020 Census Executive 
Steering Committee. Over the next two years, Operational Integrated Project Teams are 
developing detailed Operational Plans for each production operation. 
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Figure 3: Organizations and Governance Boards for the 2020 Census Operational Plan 

 

1.5 Document Organization 

This document is organized into eight sections:  

1. Introduction 
2. The 2020 Census Overview 
3. The Four Key Innovation Areas 
4. Key Tests, Milestones, and Production Dates 
5. The 2020 Census Operations 
6. Key Program Level Risks 
7. Quality Analysis 
8. Life-Cycle Cost Estimate 

Section 5 describes each of the 34 census operations and constitutes the bulk of this 
Operational Plan.   
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2. The 2020 Census Overview 

2.1 Purpose, Goal, and Challenge 

The purpose of the 2020 Census is to conduct a census of population and housing and 
disseminate the results to the President, the states, and the American people. The goal of 
the 2020 Census is to count everyone once, only once, and in the right place, and the 
challenge is to conduct a 2020 Census at a lower cost per household (adjusted for 
inflation) than the 2010 Census, while maintaining high quality results. 

2.2 Uses of Decennial Data 

As the operational design of the 2020 Census is finalized, it is important to keep in mind the 
purpose of the 2020 Census and how the data will be used. 

The primary requirement of the decennial census is the apportionment of seats allocated to the 
states for the House of Representatives. This requirement is mandated in the U.S. Constitution: 

Article I, Section 2, “The actual enumeration shall be made within three years after the 
first meeting of the Congress of the United States, and within every subsequent Term of 
ten Years” 

Fourteenth Amendment, Section 2, “Representatives shall be apportioned among the 
several States according to their respective numbers, counting the whole number of 
persons in each State” 

Decennial data at the census block level are used by governmental entities for redistricting, i.e., 
defining the representative boundaries for congressional districts, state legislative districts, 
school districts, and voting precincts. Additionally, decennial data are used to enforce voting 
rights and civil rights legislation. 

The Census Bureau also uses the decennial census results to determine the statistical sampling 
frames for the American Community Survey (ACS), which replaced the long form in the 
decennial census and is part of the Decennial Program, and the dozens of current surveys 
conducted by the Census Bureau. The results of these surveys are used to support important 
government functions such as appropriating federal funds to local communities (an estimated 
$400 billion annually); producing monthly unemployment, crime, and poverty rates; and 
publishing health and education data. 

Finally, decennial data play an increasingly important role in United States commerce and the 
economy. As people expand their use of data to make decisions at the local and national levels, 
they increasingly depend on data from the Census Bureau to make these decisions. Today, local 
businesses look at data provided by the Census Bureau on topics like population growth and 
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income levels to make decisions about whether or where to locate their restaurants or stores. 
Similarly, a real estate investor, who is considering investing significant funds to develop a piece 
of land in the community, relies on Census Bureau data to measure the demand for housing, 
predict future need, and review aggregate trends. Big businesses also rely heavily on Census 
Bureau data to make critical decisions that impact their success and shape the economy at the 
national level. As noted above, the decennial census is the foundation for the Census Bureau’s 
demographic survey data. 

The decennial data must meet high quality standards to ensure good decision-making and to 
continue building confidence in the government, society, and the economy. Studying the balance 
between cost and quality is an increasing focus of the census design in the 2016-2018 years. 

2.3 The Changing Environment and Escalating Costs 

The 2020 Census challenge is exacerbated by multiple environmental factors that have the 
potential to impact its success. The Census Bureau is committed to proactively addressing the 
challenges that follow (see Figure 4): 
 

 

Figure 4: 2020 Census Environment 
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• Constrained fiscal environment: Budget deficits place significant pressure on funding 
available for the research, testing, design and development work required for successful 
innovation.  

• Rapidly changing use of technology: Stakeholders expect the decennial census to use 
technology innovation, yet the rapid pace of change makes it challenging to plan for and 
adequately test the use of these technologies before they become obsolete. 

• Information explosion: Rapid changes in information technology create stakeholder 
expectations for how the Census Bureau interacts with the public to obtain and 
disseminate data products. 

• Declining response rates: Response rates for Census Bureau surveys and for surveys 
and censuses in general have declined as citizens are overloaded with requests for 
information and become increasingly concerned about sharing information.  

• Distrust in government: Concerns continue to grow about information security and 
privacy, the confidentiality of information given to the government, and how government 
programs will use the information it collects. This makes it more difficult to collect 
important demographic survey information. 

• Increasingly diverse population: The demographic and cultural make-up of the United 
States continues to increase in complexity, resulting in a growing number of households 
and individuals who do not speak English as their native language, who have a wide 
variety of cultural traditions and mores, and who may have varying levels of comfort 
with government involvement. 

• Informal, complex living arrangements: Households are becoming more diverse and 
dynamic, making it a challenge to associate an identified person to a single location. For 
example, blended families may include children who have two primary residences. 
Additionally, some households include multiple relationships and generations.  

• A mobile population: The United States continues to be a highly mobile nation as about 
12 percent of the population moves in a given year, based on results from the ACS 
conducted in 2012-2013 and 2013-2014. Continued growth in the use of cellular 
telephone technology and an associated reduction in landline telephones tied to physical 
locations may also complicate enumeration. 

Several of the societal, demographic, and technological trends listed above can result in a 
population that is harder and more expensive to enumerate. As it becomes more challenging to 
locate individuals and solicit their participation through traditional methods, the Census Bureau 
must decade after decade spend more money simply to maintain the same level of accuracy as in 
previous censuses. As shown in Figure 5, on average, the total costs−in constant dollars−of 
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conducting the decennial census have nearly doubled each decade. Initial estimates for expected 
total costs for the 2020 Census are $17.8 billion in 2020 constant dollars if the Census Bureau 
repeats the 2010 Census design and methods. With the innovations described in this Operational 
Plan, the Census Bureau estimates that it can conduct the 2020 Census for $12.5 billion in 2020 
constant dollars. 

 

Figure 5: Costs - Traditional vs Innovative 2020 Census 

 

2.4 Four Key Innovation Areas  

With cost reductions in mind, the 2020 Census team focused on four Key Innovation Areas: 

 

Field costs associated with Address Canvassing and Nonresponse Followup operations comprise 
the most expensive parts of the 2020 Census. All four innovation areas are aimed at reducing the 
costs of fieldwork. A reengineered Address Canvassing operation is expected to reduce the field 

$17.8 B 

$1.1 B 
$3.0 B 

$4.7 B 

$9.4 B 

$12.3 B $12.5 B 

1970 1980 1990 2000 2010 2020
Costs - Traditional vs Innovative 2020 Census 

Total Costs 
(In 2020 Constant Dollars through 2020) 

 
Traditional 2020 Census 

Innovative 2020 Census 

*Source: Bureau of the Census estimate on 2020 Census Life-cycle cost if the 2010 approach is used. 
Note: Figures through 2020 shown in 2020 constant dollars. 

* 
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workload for address updating by 75 percent. Self-response innovations, which are aimed at 
generating the largest possible self-response rate, coupled with the use of administrative records 
and third-party data, are intended to reduce the field workload associated with Nonresponse 
Followup. Finally, the reengineered field operations are intended to increase the efficiency of 
those operations, allowing managers and fieldworkers to be more productive and effective. 

Each innovation area is described further in Section 3. 

2.5 A New Design for the 21st Century 

Figure 6 describes at a high-level how the 2020 Census will be conducted. This design reflects a 
flexible approach that takes advantage of new technologies and data sources while minimizing 
risk.  

 

Figure 6: The 2020 Census - A New Design for the 21st Century 

The first step in conducting the 2020 Census is to identify all of the addresses where people 
could live, or Establish Where to Count. An accurate address list helps ensure that everyone is 
counted. For the 2020 Census, the Census Bureau will begin an in-office review of one hundred 
percent of the nation’s addresses in September 2015 and continually update the address list based 
on data from multiple sources, including the U.S. Postal Service, tribal, state, and local 
governments, satellite imagery, and third-party data providers. This office work will also 
determine which parts of the country require fieldwork to verify address information. While 
fieldwork will begin in 2016 on a small scale for address coverage measurement, the bulk of the 
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In-Field Address Canvassing will begin in 2019 and is anticipated to cover approximately 
25 percent of all addresses, a significant reduction from the 100 percent that were reviewed in 
the field during the 2010 Census. 

As noted above, response rates to surveys and censuses have been declining. To Motivate 
People to Respond, the 2020 Census will include a nation-wide communications and 
partnership campaign. This campaign is focused on getting people to respond on their own  
(self-respond) as it costs significantly less to process a response provided via the Internet or 
through a paper form than it does to send a fieldworker to someone’s home to collect their 
response. Advertising will make heavy use of digital media, tailoring the message to the 
audience. 

The Census Bureau Counts the Population by collecting information from all households, 
including those residing in group or unique living arrangements. The Census Bureau wants to 
make it easy for people to respond anytime and anywhere. To this end, the 2020 Census will 
offer and encourage people to respond via the Internet and will not require people to enter a 
unique Census identification with their response. Online responses will be accurate, secure, and 
convenient. If people are at the bus stop, waiting at the doctor’s office, or watching TV and do 
not have their Census ID handy, they can provide their address instead. 

For those who do not respond, the Census Bureau will use the most cost-effective strategy for 
contacting and counting people. The goal for the 2020 Census is to reduce the average number of 
visits by using available data from government administrative records and third-party sources. 
These data may be used to identify vacant households, determine the best time of day to visit a 
particular household, or to count the people and fill in the responses with existing high-quality 
data from trusted sources. A reduced number of visits will lead to significant cost savings. It can 
also allow the Census Bureau to focus its field resources to achieve consistent response rates 
across geographic areas and demographic groups. 

Additional cost savings are expected to result from the use of automation to streamline in-field 
census taking. Fieldworkers will use handheld devices for collecting the data. Operations such as 
recruiting, training, and payroll will be automated, reducing the time required for these activities. 
New operational control centers will rely on automation to manage the work, enabling more 
efficient case assignment, automatic determination of optimal travel routes, and reduction of the 
number of physical offices. In general, a streamlined operation and management structure is 
expected to increase productivity and save costs. 

The last step in the 2020 Census is to Release the 2020 Census Results. 2020 Census data will 
be processed and sent to the President (for apportionment) by December 31, 2020, to the states 
(for redistricting) by March 31, 2021, and to the public beginning in December 2021. 
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2.6 The 2020 Census Operations 

The 2020 Census includes 34 operations that are organized into eight major areas that correspond 
with the Census Bureau standard WBS. The term operation refers to both support and business 
functions. For example, Program Management is considered a support function, and Address 
Canvassing is considered a business function. Table 1 provides a high-level purpose statement 
for each operation. 

Table 1: Operations and Purpose 

Operations Purpose 

Program Management 

Program Management Define and implement program management policies, processes, and the 
control functions for planning and implementing the 2020 Census. 

Census/Survey Engineering 

Systems Engineering and 
Integration (SE&I) 

Manage the delivery of a system of systems that meets the 2020 Census 
Program business and capability requirements. Implement and manage the 
full Enterprise Systems Development Life-cycle for systems supporting the 
2020 Census. 

Security, Privacy, and 
Confidentiality 

Ensure that all operations and systems used in the 2020 Census adhere to the 
appropriate systems and data security, respondent, and employee privacy and 
confidentiality policies, and regulations. 

Content and Forms Design Identify, research, and finalize content and design of questionnaires and other 
non-questionnaire materials, ensure consistency across data collection modes 
and operations, and promote high response rates and accurate and consistent 
responses across modes. 

Language Services Assess and support language needs of non-English speaking populations for all 
modes and other mailing and field materials, determine the number of 
languages and level of support required, optimize non-English content, and 
ensure cultural relevancy and meaningful translation of non-English materials. 

Frame 

Geographic Programs Provide the geographic foundation in support of the 2020 Census data 
collection and tabulation activities, including delineation of boundaries in the 
Master Address File (MAF)/Topologically Integrated Geographic Encoding and 
Referencing (TIGER) System, delivery of address and spatial extracts from the 
MAF/TIGER System, and updates to the MAF/TIGER System. 
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Operations Purpose 

Local Update of Census 
Addresses (LUCA) 

Provide an opportunity for tribal, federal, state, and local governments to 
review and improve the address lists and maps used to conduct the 2020 
Census as required by Public Law (P.L.) 103-430. 

Address Canvassing Deliver a complete and accurate address list and spatial database for 
enumeration and determine the type and address characteristics for each 
living quarter. 

Response Data 

Forms Printing and Distribution Print and distribute Internet invitations, reminder postcards, and 
questionnaire mailing packages to support the 2020 Census mailing strategy 
and enumeration of the population. 

Paper Data Capture Capture and convert data from the 2020 Census paper questionnaires, 
including document preparation, scanning, Optical Character Recognition, 
Optical Mark Recognition, Key from Image, editing, and checkout. 

Integrated Partnership and 
Communications (IPC) 

Communicate the importance of participating in the 2020 Census to the entire 
population of the 50 states, the District of Columbia, and Puerto Rico. 
Motivate people to self-respond, preferably via the Internet, and raise and 
keep awareness high throughout the entire 2020 Census. 

Internet Self-Response Collect response data via the Internet to reduce paper and Nonresponse 
Followup and maximize online response to the 2020 Census via contact 
strategies and improved access for respondents. 

Non-ID Processing Make it easy for people to respond anytime, anywhere to increase self-
response rates by providing response options that do not require a unique 
Census ID.  

Update Enumerate (UE) Update the address and feature data and enumerate housing units in certain 
designated geographic areas with special enumeration needs (e.g., areas that 
do not have city-style addresses and areas with unique challenges associated 
with accessibility). 

Group Quarters (GQ) Enumerate people living or staying in group quarters, people experiencing 
homelessness, and people receiving service at service based locations. 

Enumeration at Transitory 
Locations (ETL) 

Enumerate individuals in occupied units at transitory locations such as 
recreational vehicle parks, camp grounds, tent cities, racetracks, circuses, 
carnivals, marinas, hotels, and motels, who do not have a usual home 
elsewhere. 
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Operations Purpose 

Census Questionnaire Assistance 
(CQA) 

Provide questionnaire assistance for respondents by answering questions 
about specific items on the census form or other frequently asked questions 
about the 2020 Census and provide an option for callers to complete a census 
interview over the telephone. 

Nonresponse Followup (NRFU) Determine housing unit status for nonresponding addresses and enumerate 
housing units for which a census response was not received. 

Response Processing Establish the initial 2020 Census universe, assign the specific enumeration 
strategy for each census case based on case status and associated paradata, 
create and distribute workload files required for enumeration operations, 
track case enumeration status, and run post-data collection processing 
actions in preparation for producing the final 2020 Census results. 

Federally Affiliated Americans 
Count Overseas 

Obtain counts by home state of U.S. military and federal civilian employees 
stationed or deployed overseas and their dependents living with them. 

Publish Data 

Data Products and Dissemination Prepare and deliver the 2020 Census population counts to the President of 
the United States for Congressional apportionment, tabulate and disseminate 
2020 Census data products for use by the states for redistricting, and tabulate 
and disseminate 2020 Census data for use by the public. 

Redistricting Data Provide to each state the legally required P.L. 94-171 redistricting data 
tabulations by the mandated deadline of one year from Census Day: April 1, 
2021. 

Count Review Enhance the accuracy of the 2020 Census by implementing an efficient and 
equitable process for Federal-State Cooperative Population Estimates 
members to identify missing housing units and missing or geographically 
misallocated large group quarters. 

Count Question Resolution (CQR) Provide a mechanism for governmental units to challenge their official 2020 
Census results.  

Archiving Provide 2020 Census records deemed permanent, including files containing 
individual responses, to the National Archives and Records Administration for 
archiving and to the National Processing Center (NPC) to use as source 
materials to conduct the Age Search Service.  
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Operations Purpose 

Other Censuses 

Island Areas Censuses (IA) Update and enumerate all living quarters in the Pacific Island Area of 
American Samoa, the Commonwealth of the Northern Mariana Islands, Guam, 
and the U.S. Virgin Islands, collectively known as the Island Areas. 

Test and Evaluation 

Coverage Measurement Design 
and Estimation 

Develop the survey design and sample for the post-enumeration survey for 
the 2020 Census. It also produces coverage error estimates and independent 
assessment of coverage via demographic analysis. 

Coverage Measurement 
Matching 

Identify matches and non-matches between the 2020 Census and the Census 
Coverage Measurement Survey for the enumerated housing units and people. 

Coverage Measurement Field 
Operations  

Collect person and housing unit information (independent from the 2020 
Census operations) for the sample of housing units in the Census Coverage 
Measurement Survey. 

Evaluations and Experiments Measure the success of critical 2020 Census operations. Formulate and 
execute an experimentation program to support early planning and inform 
the transition and design of the 2030 Census. 

Infrastructure 

Decennial Service Center (DSC) Support 2020 Census Field Operations and handle all service requests initiated 
by field staff. 

Field Infrastructure Coordinate space acquisition for and lease management of the Regional 
Census Centers and field offices and provide the administrative infrastructure 
for data collection operations covering the 50 states, Washington, D.C., and 
Puerto Rico. 

Decennial Logistics Management  Provide logistics management services to include procuring warehouse space, 
warehousing, inventory management, kit assembly, deployment of materials, 
and receiving and accessing materials. 

IT Infrastructure Provide the IT Infrastructure to support the 2020 Census, including enterprise 
systems and applications, 2020 Census-specific applications, field IT 
infrastructure, and mobile computing. 

 

Figure 7 presents a graphic representation of the 34 operations organized into the eight areas 
described above. Program Management, Census/Survey Engineering, and Infrastructure are 
combined into one general group called Support, which is shown at the top of the diagram.  
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In addition, a separate area, Other Censuses, was added to account for the Island Areas Censuses 
operation, which is unique to the Decennial Census Programs. See Section 5 for details about the 
design and decisions for each of these operations. 

 

Figure 7: Operations by Work Breakdown Structure 
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3. The Four Key Innovation Areas  

The 2020 Census is designed to cost less per housing unit than the 2010 Census (when adjusted 
for inflation), while continuing to maintain high quality. The Census Bureau plans to achieve this 
by conducting the most automated, modern, and dynamic decennial census in history. The 2020 
Census includes sweeping design changes in four key areas, including new methodologies to 
conduct Address Canvassing, innovative ways of optimizing self-response, the use of 
administrative records and third-party data to reduce the Nonresponse Followup (NRFU) 
workload, and the use of technology to reduce the manual effort and improve productivity of 
field operations. The primary goal is to achieve dramatic cost savings by:  

• Adding new addresses to the Census Bureau’s address frame using geographic 
information systems and aerial imagery instead of sending Census employees to walk and 
physically check 11 million census blocks;  

• Encouraging the population to respond to the 2020 Census using the Internet, reducing 
the need for more expensive paper data capture;  

• Using data the public has already provided to the government and data available from 
commercial sources, allowing realized savings to focus additional visits in areas that have 
been traditionally hard-to-enumerate; and 

• Using sophisticated operational control systems to send Census employees to follow up 
with non-responding housing units and to track daily progress. 

The Census Bureau estimates that conducting a 2020 Census that includes these major cost-
saving innovations has the potential to save approximately $5.2 billion compared with repeating 
the 2010 design in the 2020 Census. 

3.1 Reengineering Address Canvassing 

The goal of Reengineering Address Canvassing is to eliminate the need to canvass every block. 
Instead, the Census Bureau is developing innovative methodologies for updating the Master 
Address File (MAF)/Topologically Integrated Geographic Encoding and Referencing (TIGER) 
System throughout the decade. Figure 8 highlights the key concepts in the Reengineering 
Address Canvassing approach. 
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Figure 8: Summary of Reengineering Address Canvassing 

 

Continual research and updating will be conducted through an In-Office Address Canvassing 
operation that will begin in September 2015 and continue through the 2020 Census. Clerks will 
start with the 2010 Census address list and update it based on new information from the United 
States Postal Service (USPS), and data from tribal, state, and local governments and third parties 
(i.e., commercial vendors). Clerks will review satellite imagery to determine where changes in 
addresses are occurring, and based on these changes, the Census Bureau will develop a plan for 
capturing those changes. This plan will include an In-Field Address Canvassing operation where 
address updates cannot be obtained or verified or in areas undergoing rapid change. The number 
of addresses requiring In-Field Canvassing is expected to be approximately 25 percent of the 
total number of addresses. These design changes have the potential to save the Census Bureau an 
estimated $900 million. 
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The operations shaded in Figure 9 include innovations related to Reengineering Address 
Canvassing. 

 

Figure 9: Operations that Contribute to Reengineering Address Canvassing
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Documented below are brief descriptions of how each operation contributes to the Reengineering 
Address Canvassing innovation area: 

Table 2: Description of Operations that Contribute to Reengineering Address Canvassing 

Operation Contributions 

Geographic 
Programs 

• Simplified collection geography 
• Simplified Type of Enumeration Area Delineation 
• More data sources to validate and augment the frame 
• More frequent engagement with partners to improve quality of the MAF/TIGER 

System 

Local Update of Census 
Addresses 

• LUCA submissions validated as part of In-Office or In-Field Address Canvassing 

Address Canvassing • 100 percent address canvassing conducted In-Office 
• Target 25 percent of living quarters for In-Field Address Canvassing 
• Ongoing in-office and in-field improvement process 
• Classification of living quarter types during In-Office review 
• Increased productivity of field staff due to automated case assignment and 

route optimization 

Update Enumerate • Geography in UE areas not included in the in-field workloads 

Field Infrastructure • Reduced office infrastructure needed for In-Field Address Canvassing 
• Automated administrative functions 

IT Infrastructure • Listing applications for In-Field Address Canvassing with flexibility to support 
Government Furnished Equipment, personally-owned devices, and Device as a 
Service 

• Enterprise solutions with flexible architecture 
• Additional IT infrastructure to support In-Office Address Canvassing 

 

Additional operations that contribute to Reengineering Address Canvassing include: Decennial 
Service Center; Security, Privacy, and Confidentiality; Integrated Partnership and 
Communications (IPC), and the Systems Engineering and Integration (SE&I). 

3.2 Optimizing Self-Response 

The goal of this innovation area is to communicate the importance of the 2020 Census to the 
United States population and generate the largest possible self-response, reducing the need to 
conduct expensive in-person followup with those households. 
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As shown in Figure 10, the Census Bureau plans to motivate people to respond by using 
technology and administrative records and third-party data to target advertisements and tailor 
contact strategies to different demographic groups and geographic areas. The Census Bureau also 
plans to utilize its partnership program, providing information to government agencies and 
hosting events at community, recreation, and faith-based organizations. Communication and 
contact strategies will encourage the use of the Internet as the primary response mode through a 
sequence of invitations and postcard mailings. In addition, when census fieldworkers visit a 
house and no one is home, the notice of visit will encourage self-response. 

 

Figure 10: Summary of Optimizing Self-Response 

 

A second key aspect of Optimizing Self-Response is to make it easy for people to respond from 
any location at any time. This is done in several ways:  

• By enabling people to respond via multiple modes (Internet, paper, or telephone if they 
call the Census Questionnaire Assistance (CQA) Center); 

• By allowing respondents to submit a questionnaire without a unique identification code; 
and,  

• By providing on-line forms in multiple languages. 

For these innovations to be successful, respondents must know that their personal information is 
protected. Thus, a key element of this innovation area is to assure respondents that their data are 
secure and treated as confidential.  

These design changes have the potential to save the Census Bureau an estimated $400 million. 
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 The operations shaded in Figure 11 include innovations related to Optimizing Self-Response. 
 

 

Figure 11: Operations that Contribute to Optimizing Self-Response 
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Documented below are brief descriptions of how each operation contributes to the Optimizing  
Self-Response innovation area: 

Table 3: Description of Operations that Contribute to Optimizing Self-Response 

Operation Contributions 

Content and 
Forms Design 

• Questionnaire designed for multiple modes and devices 

Language Services • Non-English questionnaires available across modes 
• Non-English content development of contact materials (e.g., invitation letters and 

postcards) 

Forms Printing and 
Distribution 

• Census mailing that encourage people to respond via the Internet 

Paper Data Capture • Paper available as a response mode 

Integrated 
Partnership and 
Communications 

• Micro-targeted advertising 
• Multi-channel outreach 
• Integrated Partnership and Communications program adjusted based on customer 

response, behavior, and feedback 
• National and local partnerships promoting self-response 
• Educational awareness campaign via traditional and new media sources (e.g., social 

media) 

Internet Self-
Response 

• Multi-mode contact approach (e.g., postcard, email, phone, and text) 
• Optimized for mobile devices 
• Multiple languages available 
• Contact approach tailored to demographic and geographic areas based on 

administrative records, third-party data, and paradata analysis 
• Real-time edits for Internet Self-Response to improve quality 

Non-ID Processing • Public can respond anytime, anywhere without a unique Census ID 
• Real-time geocoding of responses 
• Real-time validation of responses without a unique Census ID 
• Real-time soft edits and checks for addresses 
• Administrative records and third-party data used to validate identity and validate and 

augment address data 

Census 
Questionnaire 
Assistance 

• Flexible and adaptive language support 
• Web chat 
• Respondent-initiated telephone response collection 

Response 
Processing 

• Single operational control system that tracks case status across all modes 
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Operation Contributions 

IT Infrastructure • Infrastructure built and sized to meet demand and ensure adequate performance for 
Internet Self-Response 

• Secure Internet response capability 

 

In addition, the Security, Privacy and Confidentiality operation and the Systems Engineering and 
Integration operation contribute to the Optimizing Self-Response innovation area. 

3.3 Utilizing Administrative Records and Third-Party Data 

The goal of this innovation area is to use information people have already provided to improve 
the efficiency and effectiveness of the 2020 Census, and in particular reduce expensive in-person 
followup activities. Administrative record data refers to information from federal and state 
governments. Third-party data refers to information from commercial sources. As shown in 
Figure 12, data from both sources can help improve the quality of the address list (frame), 
increase the effectiveness of advertising and contact strategies, validate respondent submissions, 
and reduce field workload for followup activities.  

 

Figure 12: Summary of Utilizing Administrative Records and Third-Party Data 

As has been done in prior decades, administrative data from the U.S. Postal Service and other 
government records are used to update the address frame and reflect changes that occur over 
time. Additional administrative records sources as well as third-party data from commercial 



2020 Census Operational Plan  Page 24 

 

Version 1.0                       October 1, 2015 For Official Use Only 

companies will also be used for this purpose. In addition, these data sources will be used to 
validate incoming data from tribal, federal, state and local governments. 

To increase the effectiveness of advertising and contact strategies, the Census Bureau will use 
demographic and geographic information from various administrative record and third-party data 
sources to help target the advertising to specific populations. These data will also be used to 
create a contact frame that includes email addresses and telephone numbers. A contact frame 
with this additional information enables the Census Bureau to expand its contact methods 
beyond traditional postal mail. 

Administrative records and third-party data will also be used to validate respondent addresses for 
those who respond without providing a unique Census ID. This will help prevent fraudulent and 
erroneous submissions. 

Finally, a primary use of administrative records is to reduce field workload for followup 
activities. To this end, the Census Bureau will use data from internal and external sources, such 
as the 2010 Census, the USPS, the Internal Revenue Service and the Centers for Medicare and 
Medicaid Services to identify vacant and nonresponding occupied housing units and remove 
them from the Nonresponse Followup workload. The Census Bureau plans to continue acquiring 
and testing data from other sources, including the National Directory of New Hires, the 
Supplemental Nutrition and Assistance Program and state-administered programs such as 
Temporary Assistance for Needy Families to better understand how these data sources can help 
reduce followup field workload.  

These design changes have the potential to save the Census Bureau an estimated $1.4 billion. 
The operations shaded in Figure 13 include innovations related to Utilizing Administrative 
Records and Third-Party Data. 
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Figure 13: Operations that Contribute to Utilizing Administrative Records and Third-Party Data 
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Documented below are brief descriptions of how each operation contributes to the Utilizing 
Administrative Records and Third-Party Data innovation area: 

Table 4: Description of Operations that Contribute to Utilizing Administrative Records and Third-Party Data 

Operation Contributions 

Security, Privacy, and 
Confidentiality 

• Ongoing monitoring of public perception on decennial application of 
administrative records and third-party data 

IT Infrastructure • Use of administrative records require that systems be Title 13 and Title 26 
compliant  

Geographic Programs • Administrative records and third-party data used to determine types of 
enumeration areas, basic collection units, and geographic boundaries 

Local Update of Census 
Addresses 

• Administrative records and third-party data used to validate incoming data 
from tribal, federal, state, and local governments  

Address Canvassing • Additional sources of administrative records and third-party data used to 
update the frame 

Integrated Partnership and 
Communications 

• Expanded use of administrative records and third-party data to support 
micro-targeted Integrated Partnership and Communications program   

Internet Self-Response • Administrative records and third-party data used to create the contact frame 
• Administrative records and third-party data used to tailor the contact 

strategy   

Non-ID Processing • Administrative records and third-party data used to validate and augment 
address data and validate identity for submissions missing a unique Census 
ID 

Group Quarters • Electronic transfer and expanded use of administrative records and third-
party data to enumerate group quarters where possible  

Enumeration at Transitory 
Locations 

• Administrative records and third-party data used to update addresses of 
transitory locations  

Nonresponse Followup • Expanded use of administrative records and third-party data to remove 
vacant and occupied housing units from the NRFU workload 

• Administrative records and third-party data used to reduce the number of 
contact attempts made 

•  Administrative records and third-party data used to tailor work assignments 
based on language and “best time of day” for contact  

Response Processing • Increased use of administrative records and third-party data to impute 
response data (in whole or in part) 

• Increased use of libraries from past surveys and censuses to support editing 
and coding 

• Increased use of administrative records and third-party data to enhance 
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Operation Contributions 

libraries for primary selection algorithm and Invalid Return Detection 

Count Question Resolution  • Administrative records and third-party data used to resolve CQR challenges  

Coverage Measurement 
Design and Estimation 

• Administrative records and third-party data used for demographic analysis 
• Administrative records and third-party data used for estimation 
• Administrative records and third-party data used for sample design  

Coverage Measurement 
Field Operations 

• Administrative records used and third-party data to reduce the number of 
contact attempts made 

• Administrative records and third-party data used to tailor work assignments 
based on language and “best time of day” for contact  

Island Areas Censuses • Administrative records and third-party data used where appropriate to 
support both listing and enumeration  

 

Additional operations that contribute to utilizing Administrative Records and Third-Party Data 
include: Field Infrastructure, Federally Affiliated American Count Overseas and the Systems 
Engineering and Integration. 

3.4 Reengineering Field Operations 

The goal of this innovation area is to use technology to efficiently and effectively manage the 
2020 Census fieldwork, and as a result, reduce the staffing, infrastructure, and brick and mortar 
footprint required for the 2020 Census. Figure 14 shows the three main components of the 
reengineered field operations: streamlined office and staffing structure, increased use of 
technology, and increased management and staff productivity. 
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Figure 14: Summary of Reengineering Field Operations 

The 2020 Census field operations will rely heavily on automation. For example, the Census 
Bureau plans to provide fieldworkers with the capability to work completely remotely and 
perform all administrative and data collection tasks directly from a handheld device. Supervisors 
will also be able to work remotely and communicate with their staff via these devices. These 
enhanced capabilities significantly reduce the number of offices required to support 2020 Census 
fieldwork. In the 2010 Census, the Census Bureau established 12 regional census centers and 
nearly 500 area census offices. The agency hired over 516,000 enumerators to conduct 
Nonresponse Followup activities. The new design for the 2020 Census field operations includes 
six regional census centers with up to 250 Administrative Support Operation Centers. 

In addition, automation enables significant changes to how cases are assigned and the 
supervision of field staff. By making it easier for supervisors to monitor and manage their 
workers, the ratio of workers to supervisor can be increased, reducing the number of supervisors 
required. This streamlines the staffing structure. Other design changes include optimized case 
assignment and routing. 

All administrative functions associated with field staff will be automated, including recruiting, 
hiring, training, time and attendance, and payroll. Finally, the new capabilities allow for quality 
to be infused into the process through alerts to supervisors when there is an anomaly in an 
enumerator’s performance (e.g., the Global Positioning Satellite indicator on fieldworker’s 
handheld device indicates that she or he is not at the assigned address) and real-time edits on data 
collection. Accordingly, the quality assurance process used in the 2010 Census is being 
reengineered to account for changes in technology.  
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In total, these design changes have the potential to save the Census Bureau an estimated $2.5 
billion. 

The operations shaded in Figure 15 include innovations related to Reengineering Field 
Operations. 

 

Figure 15: Operations that Contribute to Reengineering Field Operations 
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Documented below are brief descriptions of how each operation contributes to the Reengineering 
Field Operations innovation area. The field data collection operations are grouped together as 
they all contribute similarly. 

Table 5: Description of Operations that Contribute to Reengineering Field Operations 

Operation Contributions 

Field Infrastructure • Streamlined staffing structure 
• Automated use of real-time data by the field operations control system 

to enable better management of the field workforce 
• Automated training for field staff 
• Automated administrative functions, including recruiting, and payroll 
• Supervisory support for fieldworkers available during all hours worked 

IT Infrastructure • Enterprise solutions with flexible architecture 
• Listing and enumeration applications with flexibility to run on 

Government Furnished Equipment, personally-owned devices, and 
Device as a Service 

Integrated Partnership and 
Communications 

• Enhanced communications to support field recruitment 

 
Field Data Collection 
Operations: 
 
Address Canvassing 
Update Enumerate 
Group Quarters 
Enumeration at Transitory 
Locations 
Nonresponse Followup 
Coverage Measurement Field 
Operations 

• Rapid reclassification of living quarter type (under review) 
• Reduced paper; Number of attempts tailored based on the availability of 

administrative records, third-party data, and paradata 
• Reduced field workload as measured by cases and attempts 
• Near real-time case status updates 
• Automated and optimized assignment of work 
• Declaration of work availability and case assignments 
• Flexibility built into work assignment process based on in-field feedback 

or observations 
• Data on household language and best time of day to contact 

standardized and available at central location for work assignments 
• Redesigned quality assurance process 
• Ability to update address list and enumerate on a single device with a 

suite of integrated applications 
• Ability for addresses not identified during Address Canvassing to be 

enumerated when identified 

 

Additional operations that contribute to utilizing Reengineering Field Operations include 
Decennial Service Center, Island Areas Censuses, and the Systems Engineering and Integration. 
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3.5 Summary of Innovations 

This section summarizes the key innovations planned for the 2020 Census. Innovations are 
considered significant changes to the operational design as compared with the 2010 Census. 

Figure 16 highlights the operations that have the most significant innovations. 

 

Figure 16: Operations with Significant Innovations since the 2010 Census 
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The specific innovations planned for each of these operations are listed in Table 6 below. Note 
that these innovations are dependent upon funding and decisions on the final design. 

Table 6: Summary of Key Innovations by Operation 

Operation Contributions 

Local Update of 
Census Addresses 

• Reduced complexity 
• Elimination of the full address list submission options to improve quality and reduce 

burden and cost 

Address Canvassing • Use of a combination of in-office and in-field methods to achieve a 100 percent 
Address Canvassing (target of 25 percent of addresses going to the field) 

• Use of automation and data (imagery, administrative records, and third-party data) for 
In-Office Address Canvassing 

• Ongoing fieldwork (Master Address File (MAF) Coverage Study) to validate in-office 
procedures, measure coverage, and improve in-field data collection methodologies 

• Use of reengineered field management structure and approach to managing 
fieldwork, including new field office structure and new staff positions 

Integrated 
Partnership and 
Communications 

• Micro-targeted messages and placement for digital advertising, especially for hard-to-
count populations 

• Advertising and partnership campaign adjusted based on respondent actions 
• Expanded predictive modeling to determine propensity to respond by geographic 

areas 
• Expanded use of social media 

Internet Self-
Response 

• Internet data capture, providing real-time edits, ability to capture unlimited household 
size entries, and multi-access methods across different technologies (e.g., computers, 
phones, tablets, kiosks) 

• On-line questionnaires available in multiple languages and non-Roman alphabets 
• Multi-mode contact approach tailored to demographic or geographic area 
• A contact frame, including email and phone numbers, developed from administrative 

records and third-party data to allow for followup if required (e.g., missing or illegible 
information and reinterview for quality assurance) 

Non-ID Processing • Ability for public to respond anytime, anywhere  
• Real-time matching and geocoding of responses 
• Validation of Non-ID response data  
• Use of administrative records and third-party data to validate identity and validate 

and augment address data for Non-ID submissions 

Update Enumerate  
(planned 
innovations 
dependent on 
funding of this 
operation) 

• The 2010 Census Update Leave and UE Operations combined into a single operation 
• Single visit with enumeration or push to Internet Self-Response   
• Use of single device for both listing and enumeration 
• Use of reengineered field management structure and approach to managing 

fieldwork, including new field office structure and new staff positions 
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Operation Contributions 

Nonresponse 
Followup 

• Use of administrative records and third-party data to remove vacant housing units 
from the NRFU workload 

• Use of administrative records and third-party data to remove nonresponding occupied 
housing units from the NRFU workload  

• Use of reengineered field management structure and approach to managing fieldwork 
• Use of a variable contact strategy and stopping rules to control the number of 

attempts made for each address (based on paradata) 
• Assignment and route optimization 
• Automated training for field staff 
• Automation of the field data collection 
• Automation of administrative functions such as recruiting, onboarding, and payroll 
• Reengineered quality assurance approach 

Field Infrastructure • Reduced number of Regional Census Centers (RCC) managing a reduced number of 
Area Census Offices tasked with managing field operations and support activities 

• Automated job application and recruiting processes, payroll submission and approval 
process, and other administrative processes resulting in reduced staffing requirements 

• Automated training 
• Reduced number of enumerators and supervisors due to reengineered design for field 

operations 

Decennial Logistics 
Management 

• Implementation of an on-line, real-time Enterprise Resource Planning system with 
extended access for the RCC and field offices 

• Implementation of a wireless network and bar code technology that will automate 
inventory transactions 

IT Infrastructure • Early development of solutions architecture 
• Use of enterprise solutions as appropriate 
• Iterative deployment of infrastructure aligned with and based on testing  
• Implementation of alternatives to providing Government Furnished Equipment, such 

as Bring Your Own Device or Device as a Service 
• Use of demand models to help predict Internet response volume, Census 

Questionnaire Assistance center staffing, etc. 
• Scalable design 
• Agile development of applications 

 

  



2020 Census Operational Plan  Page 34 

 

Version 1.0                       October 1, 2015 For Official Use Only 

4. Key Tests, Milestones, and Production Dates 

The 2020 Census has multiple decision points, milestones, and production dates that must be 
met to deliver the final apportionment and redistricting data. Informing the decisions points are a 
series of tests. These tests are documented in the 2020 Census Research and Testing 
Management Plan, which provides the overarching management and analysis framework for 
executing research and testing projects and integrating the results across projects. More detailed 
information about each test is captured in formal research and test plan documents and in an 
integrated master schedule, facilitating the integration and coordination of activities across tests 
and operations. Refer to Figure 2 in Section 1 for how this documentation fits into the broader 
set of documentation for the 2020 Census program. Detailed test plans and results are available 
for review upon request. 

The first part of this section describes the tests used to inform the operational design and prepare 
for conducting the Census. The second section highlights key decision points and milestones 
beginning with the research and testing phase in Fiscal Year (FY) 2012 through the completion 
of the Census in 2023. The third section provides the planned production timeline for the 
primary 2020 Census operations, and the final section shows an integrated schedule of the tests, 
milestones, and production operations. 

4.1 Tests to Inform the Operational Design and Prepare for Conducting the 
Census 

As shown in Figure 17, the tests conducted early in the decade (2012-2015) are aimed at 
answering specific research questions (objectives) needed to make decisions on important 
aspects of the operational design for the four key innovation areas. Starting in 2016, the focus 
shifts to validating and refining the design by testing the interactions across operations and 
determining the proposed methodology for the operations. In addition, testing of production 
systems begins during this time-frame and continues through 2018, with final performance 
testing to ensure scalability occurring in 2019. An end-to-end test in 2018 will test the integration 
of all major operations and systems. 

 

Figure 17: High Level View of Tests 
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Table 7 lists the operational tests executed or planned for the 2020 Census. 

Table 7: Operational Tests 

Calendar Year Test 

2012 • Public Opinion Polling (ongoing as needed throughout the decade) 
• 2012 National Census Test 

2013 • 2013 National Census Contact Test 
• 2013 Census Test 

2014 • 2014 Census Test 
• Continuous Small-Scale testing (ongoing as needed throughout the decade) 
• LUCA Focus Groups 
• 2014 Human-in-the-Loop Test 

2015 • Address Validation Test (starts in late 2014) 
• 2015 Optimizing Self-Response Test 
• 2015 Census Test 
• 2015 National Content Test 

2016 • 2016 Census Test 
• 2016 Address Canvassing Test 

2017 • 2017 Census Test 

2018 • 2018 Census End-to-End Test 

2019 • Post End-to-End Testing 

 

The following sections describe the tests listed above. Tests for Calendar Years 2012 through 
2014 are combined into one section. For the past and current tests, a short description of the 
purpose, scope, and timing is presented, followed by a table with objectives of the tests, findings, 
and, where applicable, design implications based on these findings. For future tests, only the 
purpose, scope, timing, and objective are provided. These may change since future test plans are 
based on availability of funding as well as the analysis of prior tests. 
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4.1.1 Tests in 2012-2014 

As shown in Figure 18, eight tests were conducted between 2012 and 2014. 

 

Figure 18: Tests in 2012-2014 

4.1.1.1 Public Opinion Polling 

The Public Opinion Polling Test is a public opinion survey of attitudes toward statistics produced 
by the federal government that focuses on trust in the federal statistical system, the credibility of 
federal statistics, and attitudes toward and knowledge of the statistical uses of administrative 
records and third-party data. The Census Bureau is using the Nightly Gallup Polling for this 
survey, and collects data by telephone from 850 nationally representative housing units per 
week. Data collection started in February 2012 and will continue on an ongoing basis as needed. 

Public Opinion Polling Test 

Objectives • Determine if the public’s perception of the Census Bureau’s commitment and 
ability to protect privacy and confidentiality are impacted if administrative records 
are used in the 2020 Census design 

• Determine what the public is most concerned about with regard to privacy and 
confidentiality, in general and as related to government data collection 

Findings • Reported belief in the credibility of statistics predicts reported trust in federal 
statistics 

• Questions regarding administrative record and third-party data use has shown 
when framed to indicate that the use of records can save the government money 
or provide a social good then respondents are more likely to favor using 
administrative records and third-party data 

Design 
Implications 

• Continue to pursue research and testing related to the use of administrative 
records and third-party data 
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4.1.1.2 2012 National Census Test 

The 2012 National Census Test studied overall self-response rates and Internet self-response 
rates. The test was conducted from August 2012 to October 2012 and included 80,000 nationally 
representative housing units. 

2012 National Census Test 

Objectives • Assess relative self-response rates and Internet self-response rates 
• Evaluate the performance of combined race and origin questions on the Internet 
• Assess the Telephone Questionnaire Assistance  operation 

Findings 

 

 

 

 

• Total self-response rate was 56.9 percent, and the Internet self-response rate was 36.5 
percent.  

• An advance letter resulted in no significant difference in overall response rate as 
compared with no advance letter 

• Providing a telephone number in the initial mailing resulted in no significant difference in 
overall response, but an increase in telephone interviews 

• A second reminder to answer the 2012 National Census Test performed well 
• Tailoring the content of the reminder materials resulted in no significant difference in 

overall response 
• Response distributions of the combined race and origin questions were similar across the 

two question versions 
• Results did not indicate expected benefit of enhanced reporting of detailed race and 

origin groups 
• Sixty-nine percent of calls to the Telephone Questionnaire Assistance operation were 

because the respondent did not have a computer or Internet access 

Design 
Implications 

 

• Continue tests to determine response rates and optimal contact strategies 
• Further study of the collection of detailed race and origin groups in a national mailout 

test 
• The 2020 Census Questionnaire Assistance operation must account for increased call 

volumes 

 

4.1.1.3 2013 National Census Contact Test 

The 2013 National Census Contact Test studied two key areas related to strategies for contacting 
respondents: the quality of the Contact Frame (a list of supplemental contact information such as 
email addresses and phone numbers, built from third-party data sources) and automated 
processing of census responses lacking a preassigned census identification number (Non-ID 
Processing). The study included 39,999 nationally representative addresses. 
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2013 National Census Contact Test 

Objectives • Evaluate the quality of phone and email contact information acquired from third-party 
data sources 

• Test proposed enhancements to automated processing of census responses lacking a 
preassigned census identification number 

Findings • Respondents were not able to validate contact information for other household 
members 

• The use of administrative records and third-party data was effective in enhancing Non-
ID addresses to allow for a match to the MAF 

Design 
Implications 

• Continue testing the quality of the Contact Frame 
• Continue enhancing the functionality associated with Non-ID Processing 

 

4.1.1.4 2013 Census Test 

The 2013 Census Test was an operational study of Nonresponse Followup procedures. This test 
was conducted in late 2013 and involved 2,077 housing units in Philadelphia, Pennsylvania. 

2013 Census Test 

Objectives • Evaluate the use of administrative records and third-party data to identify vacant 
housing units and remove them from the NRFU workload 

• Evaluate the use of administrative records and third-party data to enumerate 
nonresponding occupied housing units to reduce the NRFU workload 

• Test an adaptive design approach for cases not enumerated with administrative records 
and third-party data 

• Test methods for reducing the number of enumeration contact attempts as compared 
with the 2010 Census 

• Test the use of the telephone to make initial enumeration contact attempts 

Findings 

 

 

• Successfully used administrative records and third-party data to identify vacant and 
occupied housing units and removed cases from the NRFU workload 

• Successfully used administrative records and third-party data as part of an adaptive 
design approach to designate cases for one to three contact attempts 

• Adaptive design strategies as implemented did not work 
• Design added complexity to training of enumerators 

Design 
Implications 

• Continue refinement of adaptive design methods and administrative records and third-
party data usage 

• Continue refinement of training methods 
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4.1.1.5 2014 Census Test  

The 2014 Census Test was an operational study of self-response and Nonresponse Followup 
procedures. For this test, Census Day was assumed to be July 1, 2014. The test involved 192,500 
housing units in portions of Montgomery County, Maryland, and Washington, D.C. 

2014 Census Test 

Objectives • Test various self-response modes, including the Internet, CQA, and paper and to respond 
without a preassigned Census identifier 

• Evaluate the value of a pre-registration option using “Notify Me” (a website that allow 
respondents to indicate a preferred mode of contact for the 2020 Census) 

• Test the use of mobile devices for Nonresponse Followup enumeration in the field 
• Test the use of Bring Your Own Device to conduct enumeration in the field 
• Continue evaluating the use of administrative records and third-party data to remove cases 

(vacant and nonresponding occupied housing units) from the Nonresponse Followup 
workload 

• Test the effectiveness of applying adaptive design methodologies in managing the way field 
enumerators are assigned their work 

• Examine reactions to the alternate contacts, response options, administrative record use, 
and privacy or confidentiality concerns (including how the Census Bureau might address 
these concerns through micro- or macro-messaging) through focus groups 

Findings 

 

 

 

 

• Total self-response rate was 65.9 percent, and the Internet self-response rate was 50.6 
percent  

• Email contact attempts did not work due to large number of incorrect email addresses 
(bounce-backs) 

• The address collection interface in the Internet instrument yielded a much greater 
proportion of higher quality address data from respondents without a unique Census ID than 
in 2010 

• Use of administrative records and third-party data matching improved the overall address 
matching rate 

• “Notify Me” had low participation with only about 3 percent of the sample choosing to pre-
register 

• Higher than projected in-bound phone workloads due to respondent questions and issues 
primarily related to Internet access 

• Problems with coordinating contact with gated communities resulting in inefficient 
enumeration 

• Need to strengthen training and procedures on contacting non-responding housing units, 
specifically as related to proxy interviews 

• Need improved business rules and improved rule-based models for administrative records 
and third-party data 
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2014 Census Test 

Design 
Implications 

 

• Conduct another test of “Notify Me” to determine if more people use this capability when 
advertising is used to inform the public about the 2020 Census, and specifically about the 
“Notify Me” option 

• Determine optimal use of adaptive design and administrative records and third-party data 
• Further explore the use of Bring Your Own Device 

 

4.1.1.6 Continuous Small Scale Testing  

The Continuous Small Scale Testing is a study of respondent and non-respondent reactions to 
new modes of decennial census contact and response. The study focuses on reactions related to 
privacy and confidentiality of these modes. This study started in January 2014 and is ongoing as 
needed. It included emails to 1,000-2,200 housing units sampled from an opt-in frame. 

Continuous Small Scale Testing 

Objectives • Determine how new contact and response modes will impact the public’s perception of the 
Census Bureau’s commitment and ability to protect privacy and confidentiality 

• Determine how the public feels about each new mode being tested, specifically with 
regard to privacy and confidentiality 

Findings • A text based email out performed graphical emails 
• Longer email content with “Dear Resident” and signature of the Director outperformed a 

shorter email invitation without the greeting and signature 
• Respondents report preferring reporting online to a decennial census with a mailed 

invitation with the link over all other options 

Design 
Implications 

• Continue to monitor respondent and non-respondent reactions to various contact and 
response modes 

 

4.1.1.7 LUCA Focus Groups 

The LUCA Focus Groups collected input on potential LUCA models for the 2020 Census. Focus 
groups consisted of eligible LUCA participants representing various sizes and types of 
governments across the nation. Forty-six governmental entities participated. The focus groups 
were conducted from March 2014 through June 2014. 
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LUCA Focus Groups 

Objectives • Obtain feedback on potential LUCA models for the 2020 Census through a series of focus 
groups with 2010 Census LUCA participants 

Findings 

 

 

 

 

• Continue the 2010 Census LUCA Program improvements that were successful 
o Continue to provide a 120-day review time for participants 
o Continue the six month advance notice about the LUCA program registration  
o Continue a comprehensive communication program with participants  
o Continue to provide a variety of LUCA media types  
o Continue to improve the partnership software application  
o Continue state participation in the LUCA program  

• Eliminate the full address list submission options that were available in 2010 LUCA (Options 2 
and 3). This will: 
o Reduce the number of deleted LUCA records in field verification activities  
o Reduce the burden and cost of processing addresses and LUCA address validation  

• Reduce the complexity of the LUCA Program  
• Include census housing unit location coordinates in the census address list and allow partners 

to return their housing unit location coordinates as part of their submission  
• Provide any ungeocoded United States Postal Service (USPS) Delivery Sequence File (DSF) 

address to state and county partners  
• Provide the address list in more standard formats  
• Conduct an in-office validation of LUCA submitted addresses  
• Utilize Geographic Support System Initiative data and tools to validate LUCA submissions  
• Encourage governments at the lowest level to work with higher level governments to 

consolidate their submission  
• Eliminate the Block Count Challenge 
• Eliminate the use of the asterisk (*) designation for multi-units submitted without unit 

designations  
• Encourage LUCA participants to identify addresses used for mailing, location, or both  

Design 
Implications 

• Develop in-office validation processes, procedures and tools 
• Define relationship between Address Canvassing and LUCA, taking into consideration the 

timing of LUCA feedback and the appeals operation  
• Determine the feasibility of technical recommendations for the 2020 Census LUCA operation 

o Use of background imagery on paper maps  
o Ability to provide structure locations within LUCA materials  
o Feasibility of web based registration  

• Determine feasibility of using areas where the Census Bureau has planned field activities to 
validate LUCA records 
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4.1.1.8 2014 Human-in-the-Loop Test 

The 2014 Human-in-the-Loop Test consisted of a simulation of reengineered field operations 
using an Operational Control Center and the enhanced operational control system. The purpose 
was to test proposed devices, systems, and the field structure for staff and management 
processes. The Simulation Experiment (SIMEX) occurred in November 2014. Eighty-seven field 
and office staff tested real-time field operations and field management structure in this test. 

Human-in-the-Loop Test 

Objectives • Exercise field reengineering methods (staffing ratios and enhanced operational control 
system) in a simulated environment 

• Refine methods and get input from field staff to improve business processes prior to the 
2015 Census Test 

Findings • The new design for managing field operations was successful, including the use of an 
Operational Control Center and operational control system to manage the Nonresponse 
Followup workload 

• The ratio of enumerators to supervisors can be increased from the 2010 Census 
• Instant notification to enumerators and supervisors is feasible and serves as a successful 

means of communication 

Design 
Implications 

• Employ the new design for reengineered field operations during the 2015 Census Test 
• Increase the ratio of enumerators to supervisors 

 

4.1.2 Tests in 2015  

A key milestone in October 2015 is the release of the preliminary operational design for the 2020 
Census as documented in this plan and supporting materials. This design is informed by tests 
conducted from 2012 through 2015. Future tests will be used to refine the design. 

Figure 19 shows the schedule for the four tests in 2015 and the 2020 Census Operational Plan 
milestone. Each test is described below. 

 
Figure 19: Tests and Key Decisions in 2015 

Partial Block Canvassing

MAF Model Validation

2020 Census Operational Plan

2015 National Content Test

2015 Census Test

2015 Optimizing Self-Response Test

2015 Address Validation Test
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4.1.2.1 Address Validation Test 

The Address Validation Test was conducted to assess the performance of methods and models 
that will help develop the 2020 Census address list, and to estimate the In-Field Address 
Canvassing workloads for the 2020 Census. The test contained two components, the MAF Model 
Validation Test (MMVT) and the Partial Block Canvassing (PBC) Test. 

MAF Model Validation Test 

The MMVT evaluated methods that are part of the reengineered Address Canvassing innovation 
area. The test was conducted from September 2014 to December 2014 and included 10,100 
nationally representative blocks (100 blocks with no addresses), which included approximately 
1.04 million addresses in the sample blocks. 

MAF Model Validation Test 

Objectives • Test In-Office and In-Field Address Canvassing procedures 
• Determine the ability to ensure an accurate MAF 
• Assess the ability of two sets of statistical models to predict blocks that have experienced 

address changes 

Findings • In-Office Address Canvassing was effective 
• Statistical models were not effective at identifying blocks with changes 
• Statistical models were not effective at predicting national coverage errors 

Design 
Implications 

• Statistical models are not being pursued for determining blocks with change or MAF 
coverage 

• Continue with In-Office and In-Field Address Canvassing approaches 

 

Partial Block Canvassing 

The PBC Test evaluated the feasibility of canvassing portions of blocks rather than entire blocks 
using both in-office and in-field methods. This test was conducted from December 2014 to 
February 2015. The staff conducted an interactive review of aerial imagery over time and 
geographic quality indicators. Six hundred and fifteen blocks with national distribution were 
listed by 35 professional staff. 
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Partial Block Canvassing 

Objectives • Measure unrecorded changes in blocks and identify portions of blocks where change is likely 
• Determine ability to accurately canvass partial blocks 
• Evaluate an interactive review of various materials–primarily aerial imagery over time and 

geographic quality indicators 

Findings • Operationally feasible to canvass portions of blocks 
• In-office imagery review of blocks has utility 

Design 
Implications 

• Continue PBC work in conjunction with in-office review 
• Determine cost benefit of partial block methods against full block canvass 

 

4.1.2.2 2015 Optimizing Self-Response Test 

The 2015 Optimizing Self-Response Test was an operational study of self-response procedures. 
For this test, Census Day was April 1, 2015. Four hundred and seven thousand housing units in 
the Savannah, Georgia media market were included in this test, with 120,000 sampled self-
responding housing units. 

2015 Optimizing Self-Response Test 

Objectives • Determine use of digital and targeted advertising, promotion, and outreach to engage and 
motivate respondents 

• Test value of “Notify Me” when partnerships and traditional and targeted advertising are 
used to promote early engagement of respondents 

• Offer opportunity to respond without a Census ID (Non-ID processing) and determine 
operational feasibility and potential workloads around real-time Non-ID Processing 

• Determine self-response and Internet response rates 

Findings 

 

 

• The total response rate was 47.5 percent, and the Internet response rate was 33.4 percent 
• An additional 35,249 Internet responses from housing units not selected in mail panels as a 

result of advertising and promotional efforts 
• Continued low participation in “Notify Me”  
• Successful implementation of real-time Non-ID processing, matching 98.5 percent of cases 
• A new postcard panel, designed to test how housing units not originally included in the 

sample would respond to an invitation after being exposed to advertising, generated 
response of approximately 8 percent 
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2015 Optimizing Self-Response Test 

Design 
Implications 

• Discontinue “Notify Me” 
• Continue testing related to partnerships, advertising, and promotional efforts 
• Continue use of offering Non-ID opportunity to respondents 

 

4.1.2.3 2015 Census Test 

The 2015 Census Test was an operational study of Nonresponse Followup procedures. Census 
Day was assumed to be April 1, 2015. This test included 165,000 sampled housing units in 
Maricopa County, Arizona. 

2015 Census Test 

Objectives • Continue testing of fully utilizing a field operations management system that leverages 
planned automation and available real-time data, as well as data households have already 
provided to the government, to transform the efficiency and effectiveness of data collection 
operations 

• Begin examining how regional offices can remotely manage local office operations in an 
automated environment, the extent to which enumerator and manager interactions can 
occur without daily face-to-face meetings, and revised field staffing ratios 

• Reduce Nonresponse Followup workload and increase productivity with use of administrative 
records and third-party data, field reengineering, and adaptive design 

• Test operational implementation of Bring Your Own Device 
• Explore reactions to the Nonresponse Followup contact methods, administrative records and 

third-party data use, and privacy or confidentiality concerns 

Findings • Total self-response rate was 54.9 percent; Internet self-response rate was 39.7 percent.  
• Field Staff Training 

o Combination of on-line and classroom training provided standardization of the 
information, provided tracking capabilities, and offered various learning methods 

o Reduced training hours compared with the 2010 Census Nonresponse followup 
enumerator training from 32 hours to 18 hours 

o Deployment of YouTube videos to quickly and efficiently provide supplemental training 
to enumerators 

o Identified topics requiring additional training in future tests 
• Field Reengineering 

o Area Operations Support Center and staffing of the Area Operations Support Center 
successful 

o Electronic payroll successful 
o Entry of availability for work and workload optimization were effective 
o Operational Control System alerts effective in bringing attention to situations that 

required followup and possible corrective action 
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2015 Census Test 

o Optimized routing was overall successful, but uncovered where modifications to the 
routing algorithm are needed 

• Census Operations Mobile Platform for Adaptive Services and Solutions (COMPASS) 
(application used for enumerating nonresponding housing units) 
o Application was easy to use 
o Experienced crashes and freezes of the application; further investigation into root 

causes is needed 
o Coverage questions added to respondent burden 

 
• Field Test Procedures 

o Work needed to define a coordinated approach to enumeration within multi-units and 
gated-communities 

o Refinement to data collection application “pathing” needed to better assist enumerators 
in cases on proxy responses and noninterviews 

• Bring Your Own Device 
o Training was fairly labor intensive 

• Based on observations, no adverse respondent reactions to the device being used for data 
collection 

Design 
Implications 

 

 

• Employ the use of automated training 
• Continue to test the use of administrative records and third-party data in reducing the 

Nonresponse Followup workload 
• Optimize the number of visits and phone contacts for enumeration of non-responders 
• Make at least one contact for nonresponding housing units 
• Continue to test field procedures for contacting nonresponding housing units 
• Test the use of Device as a Service as a possible alternative or supplement to Government 

Furnished Equipment and Bring Your Own Device 

 

4.1.2.4 2015 National Content Test 

The 2015 National Content test evaluated and compared different census questionnaire content. 
It assumed a Census Day of September 1, 2015. The test included 1.2 million nationally-
representative households, including 20,000 households in Puerto Rico and 100,000 
reinterviews. 

2015 National Content Test 

Objectives • Evaluate and compare different census questionnaire content, including questions on Race 
and Hispanic origin (e.g., combining Race and Hispanic origin into a single question versus 
using separate questions, and introducing a Middle Eastern North African category), 
relationship (introducing same-sex relationship categories), and within-household coverage 
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(streamlined approach for ensuring accurate within-household coverage) 
• Refine estimates of national self-response and Internet response rates  
• Continue to test self-response modes and contact strategies (see 2014 Census Test 

objectives) 
• Reinterview a subsample of respondents to further assess the accuracy and reliability of the 

question alternatives for race, Hispanic origin, and within-household coverage 

Findings and 
Design 
Implications 

• To be determined once the test is completed 

 

4.1.3 Tests in 2016 

In 2016, the Census Bureau plans to move from small scale individual tests using proof of 
concept and prototype systems to more refined tests and the building of systems that will support 
the 2020 Census. These tests are dependent on funding. 

Specifically, as shown in Figure 20, two tests are planned for 2016. The 2016 Census Test 
focuses on the integration of Self-Response and Nonresponse Followup operations. The 2016 
Address Canvassing Test expands early address canvassing tests to refine the in-office and in-
field methods. Each test is described below. 

 

Figure 20: Tests Planned in 2016 

The following operations and systems will be tested in 2016 through these two tests: 

Key Innovation Area Operations Systems 

Reengineering Address 
Canvassing 

• Address listing • Enterprise Listing and Mapping 
System/Listing and Mapping Instrument 

Optimizing Self-
Response 

• Internet Response 
• Telephone Response 
• Paper Response 
• Non-ID Processing 

• PRIMUS Prototype, using cloud 
infrastructure 

• Census Bureau Call Centers 
• iCADE (Integrated Capture and Data Entry) 
• Real-time Non-ID processing using cloud 

infrastructure 

Utilizing Administrative • Identification of vacant and • Headquarters’ servers 

2016 Address Canvassing Test      
(In-Field)
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Records and Third-
Party Data 

occupied units 
• Removal from the NRFU 

workload 

• Control and Response Processing Data 
System) 

Reengineering Field 
Operations 

• Workload Control 
• Enumeration 
• Quality Assurance 

• MOJO (in-field operational control system) 
prototype begins interfacing with Multi-
mode Operational Control System 

• COMPASS Prototype 

 

4.1.3.1 2016 Census Test 

The 2016 Census Test is planned to be an operational study of both self-response and 
Nonresponse Followup procedures. It will have a Census Day of April 1, 2016 and will include 
approximately 225,000 housing units per site in Los Angeles County, California and Harris 
County, Texas. 

2016 Census Test 

Objectives • Self-Response 
o Test provision of language support to Limited English Proficient populations through 

partnerships and bilingual questionnaires 
o Test ability to reach demographically diverse populations 
o Refine Real-Time Non-ID Processing methods, including respondent validation 
o Test cloud-based infrastructure for self-response and Non-ID Processing 

• Nonresponse followup 
o Refine the reengineered field operations 
o Refine the field management staffing structure 
o Test enhancements to the Operational Control System and COMPASS 
o Refine the path in COMPASS to conduct proxy interviews 
o Test improved procedures for multi-unit accessibility and contact 

• Reengineered quality assurance 
o Evaluate the use of paradata and Global Positioning Satellite points collected during 

interview 
o Test reinterview functionality 

• Measure the systems’ abilities to manage a significant number of concurrent users 
during self-response 

• Test a combination of Bring Your Own Device, Government Furnished Equipment, and 
Device as a Service strategies for supplying enumerators with hardware devices 

• Test scalability of Internet and Non-ID processing during self-response using enterprise 
solutions 

Findings and 
Design 

• To be completed once the test is conducted 
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Implications 

 

4.1.3.2 2016 Address Canvassing Test 

The 2016 Address Canvassing Test is planned to be an operational study of In-Office and In-
Field Address Canvassing procedures. It will begin in the fall of 2016 and will continue into 
2017. This test will cover various sites across the nation with a specific focus on areas required 
to support the 2017 Census Test (i.e., one urban area, two American Indian Reservations, and 
Puerto Rico). 

2016 Address Canvassing Test 

Objectives • Test new In-Office and In-Field Address Canvassing methods 
• Test the use of Listing and Mapping Instrument 
• Test the use of the Basic Collection Unit instead of traditional collection geography 
• Test updates to the MAF/TIGER System with address and spatial data 
• Test reengineered methods for quality assurance 
• Test address updating and matching software for Puerto Rico 

Findings and 
Design 
Implications 

• To be completed once the test is conducted 

 

4.1.4 Tests in 2017 

The 2017 Census Test is the single test to be conducted in 2017. This test comprises multiple 
operations, including Group Quarters (GQ), Update Enumerate (UE), Internet Self-Response, 
and NRFU. This test and its scope are dependent on funding. The planned schedule for testing 
each of these operations as part of the 2017 Census Test is shown in Figure 21.  

 
Figure 21: Schedule for the 2017 Census Test 
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4.1.4.1 2017 Census Test  

The 2017 Census Test is planned to be an operational study of address canvassing, self-response, 
and nonresponse followup procedures. It will have a Census Day of April 1, 2017 and will cover 
various geographic areas across the nation with a specific focus on one urban area, two American 
Indian Reservations, and Puerto Rico. 

2017 Census Test 

Objectives • Evaluate cross-operation impacts of innovations including Address Canvassing, 
Communications, Self-Response, Non-ID Processing, GQ, UE, and NRFU 

• Test communications for promoting recruiting and language support  
• Test UE and GQ operations 
• Test UE using an integrated set of tools (i.e., using the same mobile device to list 

addresses and enumerate nonresponding housing units) 
• Determine the use of administrative records and third-party data as applied to group 

quarters populations 
• Test the reengineered Quality Control process for field operations 
• Measure workloads and improve workload models 
• Test the performance management dashboard 

Findings and 
Design 
Implications 

• To be completed once the test is conducted 

 

4.1.5 Tests in 2018 

One test is planned for 2018, the 2018 Census End-to-End Test. The goal is to have the entire 
operational design for seven major operations (see below) ready for production – from a systems, 
operational, and architectural perspective. This test and its scope are dependent on funding. The 
2018 Census End-to-End test will include significant field data collection components, and the 
timing of the field operations will mimic the 2020 Census (see Figure 22). 

 

Figure 22: Schedule for the 2018 Census End-to-End Test 
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This test is in the early planning stages. Findings from the 2016 Address Canvassing Test and the 
2017 Census Test will be used to develop the test plans. Other efforts in preparation of this test 
include introducing CEDCaP systems that were not in place for earlier tests, expanding and 
enhancing those systems already in use, and expanding and enhancing the systems using cloud 
technologies. 

Any problems found during the 2018 Census End-to-End Test will be addressed using careful 
regression testing and change control procedures in 2019. 

4.1.5.1 2018 Census End-to-End Test  

The 2018 Census End-to-End Test is planned to test seven major threads that cover the vast 
majority of the 2020 Census requirements: Address List Development, Self-Response, UE, 
NRFU, GQ, Census Coverage Measurement, and Post Processing. This test will have a Census 
Day of April 1, 2018 with the Address Canvassing operation to be conducted in the prior 
calendar year. It will include a sample that represents urban and rural areas, Puerto Rico and 
group quarters. 

2018 Census End-to-End Test 

Objectives • Test critical systems and operations together to ensure proper integration and 
conformance with the requirements 

• Test all systems and operations to ensure readiness 

Findings and 
Design 
Implications 

• To be completed once the test is conducted 

 

4.1.6 Tests in 2019  

As shown in Figure 23, two types of tests are planned for 2019, Defect Resolution Testing and 
Post End-to-End Performance Testing. These tests and their scope are dependent on funding. The 
Defect Resolution Testing will ensure that any changes made to fix defects in the systems tested 
in the 2018 End-to-End Test are correctly resolved. This final performance testing in 2019 
minimizes the risk of system crashes and delays in processing respondent Internet submissions 
and phone calls. Components of performance testing will be done according to best practices. 
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Figure 23: Defect Resolution and Performance Tests in 2019 

4.2 Key Decision Points and Milestones 

Figure 24 shows the key decision points and milestones for the full life-cycle of the 2020 
Census. Milestones include public facing milestones, such as launching the communications 
campaign, as well as delivery of 2020 Census products to the President, states, and the public. 

Nonresponse Followup

Update Enumerate

Internet Self Response

Address Canvassing

Defect Resolution Testing

Post End-to-End Performance Testing

Defect Resolution Testing

2018 2019 2020

Q3 Q4 Q1 Q2 Q3 Q4 Q1

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

Thread

5/23/19

6/25/19

11/20/19

12/19/19

12/24/19

Legend

Defect Resolution

Performance Test
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Figure 24: Key Decision Points and Milestones 
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4.3 2020 Census Production Operational Schedule 

Figure 25 describes the planned timing for the major production field operations for the 2020 
Census. This schedule represents the current baseline and may change based on available 
funding and final design decisions. 

 

Figure 25: 2020 Census Operations - Production Timeline 

Figure 26 provides an integrated schedule for the tests, key milestones, and production 
operations in one chart. Different types of tests (research, readiness, performance, end-to-end, 
and post end-to-end) are shown in different colors as noted in the legend. Key milestones, 
including the baseline of the 2020 Census Operational Plan, the delivery of topics and questions 
to Congress, Census Day, and the delivery of apportionment counts and redistricting, data are 
also shown. 

Deliver Redistricting Data

Deliver Apportionment Counts
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Response Processing to Deliver Apportionment

Nonresponse Followup (NRFU)
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3/31/21Deliver Redistricting Data
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Figure 26: High-Level Integrated Schedule 
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5. The 2020 Census Operations 

This section of the document provides the current state of the operational design. An overview of 
the 34 operations is presented, followed by more detailed descriptions of each operation that 
include the following: 

• Purpose: A concise description of the operation; 
• Lessons Learned: Selected lessons learned from the 2010 Census or tests or studies that 

have occurred since the 2010 Census2; 
• Opportunities to Innovate: Major planned innovations for this operation; 
• Description of Operation: A basic description of the operation; 
• Research and Design Decisions: Research completed through the Research and Testing 

phase of the 2020 Census Program (2012-2015) and the major findings from and 
decisions made based on this research; 

• Design Issues to be Resolved: Outstanding design components and when and how they 
will be addressed; 

• Cost and Quality: The expected cost and quality impacts of the proposed design (or 
alternative designs) for this operation. Only cost impacts of $100 million or more are 
reflected; 

• Risks3: The top risks associated with this operation; and 
• Milestones: Important dates associated with this operation to include decision 

points and production dates. 

For support and similar operations that do not require a research-based design, the sections on 
research and design decisions focus on work completed or to be completed and general decisions 
and issues. 

Note that throughout this document references are made to specific systems that are part of 
CEDCaP. These are the systems being used to support the early census tests; however, final 
decisions on production systems have not been made.  

                                                 
2 The Knowledge Management Database contains the lessons learned from the 2010 Census and is available for 
review upon request. 

3 Each operation has its own project-level risk register, which is includes the full list of project risks. These are 
available on request. 
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5.1 Operations Overview 

Figure 27 illustrates all 34 operations organized by the 2020 Census WBS elements. As noted by 
the shading on the diagram, the degree to which detailed planning has been conducted for each 
operation varies. The maturity of the operational design for the 34 operations also varies based 
on the amount of planning conducted to date. 

 

Figure 27: Operational Overview by WBS 

Although each operation is presented separately, the operations must work together to achieve a 
successful Census. Information flows among the operations as the census proceeds from frame 
development through collection of response data to the publishing and release of the data.  

The integration of these business operations requires integration of the information technology 
systems that support them. This is a significant effort and is underway. All of the interfaces for 
the 2020 Census are not fully defined at this time; however, the Systems Engineering and 
Integration operation will detail those interfaces as the Research and Testing phase ends and 
systems are built for production. 
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The information flows among the primary business operations are highlighted in the diagram 
below (Figure 28). Major interactions and flows are shown via the arrows in the diagram and the 
key external interfaces are depicted via labeled icons. 

 
Figure 28: High-Level Integration of Operations 
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5.1.1 Frame 

As shown in the diagram above, the basic flow of information begins in the Frame area with the 
Geographic Programs operation that receives addresses, spatial data, and boundary information 
from tribal, federal, state, and local governments. An additional method for updating the frame is 
the review of the address and boundary information through the Local Update of Census 
Address program. Updates through Geographic Programs and LUCA typically include adding 
missing living quarters, deleting erroneous living quarters, and modifying or correcting existing 
records. The most current address list is provided to the Address Canvassing operation where 
staff makes updates to the list via in-office and in-field procedures. These updates are processed 
on an ongoing basis throughout the decade. Once the frame updates are complete, the initial 
universe of living quarters is used for enumeration operations in the Response Data area. 

The Geographic Programs operation allocates the universe of addresses into different methods 
and modes for the following operations: 

• Enumeration at Transitory Locations – Enumerate individuals in occupied units at 
transitory locations such as recreational vehicle parks, camp grounds, tent cities, 
racetracks, circuses, carnivals, marinas, hotels, and motels, who do not have a usual home 
elsewhere. 

• Update Enumerate – Update the address and feature data and enumerate housing units 
in certain designated geographic areas with special enumeration needs (e.g., areas that do 
not have city-style addresses and areas with unique challenges associated with 
accessibility). (This operation crosses Frame and Response Data Collection in the graphic 
and in the WBS). 

• Group Quarters – Enumerate people living or staying in group quarters, people 
experiencing homelessness, and people receiving service at service based locations. 

• Federally Affiliated Americans Count Overseas – Obtain counts by home state of U.S. 
military and federal civilian employees stationed or deployed overseas and their 
dependents living with them. All responses from these operations are collected 
electronically. Some of these operations (e.g., UE or ETL) may find addresses that were 
not in the initial universe.  

Address updates collected during these operations are sent back to the Geographic Programs 
operation for processing. 

5.1.2 Response Data 

A key goal for the 2020 Census is to optimize self-response. Integrated Partnership and 
Communications and Forms Printing and Distribution create awareness for and send contact 
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materials to the respondents, directing them to the online questionnaire or to a paper 
questionnaire. During Internet Self-Response, some respondents will not have a Census ID, and 
the Census Bureau will do real-time (during the interview) processing to identify the correct 
block for the respondent’s address using methods in the Non-ID Processing operation. The 
respondents that do not respond on the Internet will be given the opportunity to respond via 
Paper Data Capture. Some respondents will call with questions, and the Census Bureau will 
offer to collect their response via the telephone through the Census Questionnaire Assistance 
operation. All the responses from each of the Response Data Collection operations will go to the 
Response Processing operation, which manages the status of cases across the universe. 
Addresses for which the Census Bureau did not receive a response, are sent to the Nonresponse 
Followup operation, which determines the most cost-effective way of enumerating those 
households (personal visit, use of administrative records and third-party data, proxy responses, or 
imputation). Any addresses identified during Nonresponse Followup are sent to the Geographic 
Programs operation for processing. 

5.1.3 Publish Data 

Response Processing delivers the edited data to the Data Products and Dissemination operation 
to prepare the final 2020 Census data products. This operation delivers: 

• Apportionment counts to the White House and statistical data to the public; 
• State counts to the Redistricting Data Program for dissemination to the state 

legislatures so state governments can define the geographic boundaries for Congressional 
and legislative districts; 

• Final counts to the Count Review operation for Federal-State Cooperative Population 
Estimates (FSCPE) members to ensure the accuracy of the 2020 Census; 

• Final counts to the Count Question Resolution (CQR) operations so challenges to 
Census Counts can be resolved; and  

• Every questionnaire to the Archiving operation for public release 72 years after the 
Census.  

This description of all 34 operations and the basic integration only depicts high-level data flow 
and interaction. The detailed Business Process Models (BPM) found in the Detailed Operational 
Plans for each operation show how information flows within operations. 
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5.2 Program Management 

 

5.2.1 Program Management 

Purpose 

The Program Management operation defines and implements program management policies, 
processes, and the control functions for planning and implementing the 2020 Census in order to 
ensure an efficient and well-managed program. 

Lessons Learned 

Based on lessons learned from the 2010 Census and other reviews, the following 
recommendations were made: 

• Develop a life-cycle schedule for the 2020 Census, and complete it earlier in the decade; 
• Place more emphasis and resources on updating cost and schedule estimates throughout 

the life-cycle; 
• Obtain independent cost estimates and use them to validate cost estimates (that include 

contingency reserves) developed by stakeholder organizations; 
• Improve strategic planning and early implementation of the 2020 Census Risk 

Management process; 
• Align system development schedules with operational deadlines to allow adequate time 

to test systems before their deployment; 
• Reevaluate the practice of frontloading and develop a better process for developing 

workload and cost assumptions; 
• Rethink and rework stakeholder engagement, education, and management. The Census 

Bureau needs to better define, and then clearly articulate its expectations with regards to 
roles and responsibilities between the Census Bureau, contractors, and stakeholder 
groups; and 

• Set a clear and publicly announced goal to reduce the inflation-adjusted per housing unit 
cost relative to 2010 Census totals. 

Opportunities to Innovate 

Following an analysis and review of the 2010 Census program management practices, the 2020 
Census improved its program management capabilities and defined program management 
processes earlier in the decade to support 2020 Census Research and Testing activities. New and 
improved program management practices integrated into the 2020 Census that were not part of 
the 2010 Census include the following: 

Detailed Planning 
is Underway 
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• Iterative operational planning to allow for periodic design refinements based on 
findings from research and testing, as well as external changes in legislation and 
technology; 

• Evidence-based decision-making to ensure that operational designs are based on solid 
evidence from research, testing, analysis, and prior survey and census experience;  

• Integration of schedule, scope, and budget using a common WBS; 
• An integrated life-cycle master schedule that uses best practices based on the 

Government Accountability Office (GAO) schedule assessment guide; 
• Cost and schedule estimates updated throughout the 2020 Census life-cycle based on 

GAO best practices: 
o Publication GAO-09-3SP Cost Estimating and Assessment Guide: Best 

Practices for Developing and Managing Capital Program Costs  
o Publication GAO-12-120G Schedule Assessment Guide: Best Practices for 

Project Schedules; 
• A Knowledge Management process and database for lessons learned from the 2010 

Census, 2020 Census Research and Testing Program, advisory committees, and audit 
and oversight reports; 

• Alignment with the Census Bureau’s approach to implement activity-based 
management and earned value management techniques; 

• Formal risk management kicked off earlier in decade (2012) and occurs at both the 
program-level and project-level; 

• Increased transparency and collaboration with internal and external stakeholders 
about the 2020 Census; 

• Increased international stakeholder communications to leverage learnings of other 
countries’ census efforts and to share the Census Bureau’s best practices and 
challenges; 

• Governance that bridges organizational silos; 
• Performance Management focused on key cost drivers; and 
• Workforce that is appropriately skilled and trained. 

Description of Operation 

The Program Management operation is responsible for the planning and implementation of the 
2020 Census. Specifically, this operation defines the overall 2020 Census program and project 
management policies, framework, and control processes used across the entire 2020 Census and 
all projects established within the program. 
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The established Program Management framework is shown in Figure 29.  

 

Figure 29: Program Management Framework 

General activities are required to manage multiple, ongoing interdependent projects in order to 
fulfill the 2020 Census mission and objectives. The Program Management operation defines and 
manages the following twelve program management processes: 

1. Governance: The overall management structure, decision-making authority, priority 
setting, resource utilization, and performance verification at each level of the program; 

2. Strategic Communications: The engagement with internal and external stakeholders, 
including Congress and the general public, in the planning, research and analysis, 
progress, and decisions related to the 2020 Census. This activity also includes 
collaboration with international organizations, particularly the International Census 
Forum and the United Nations Statistics Division (for the global view of censuses) and 
the United Nations Economic Commission for Europe (for the regional view); 
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3. Strategic Management: The process for determining and documenting the 2020 Census 
strategic direction regarding strategies, goals, objectives, performance, and investments; 

4. Document Management: Activities for consistent and centralized management of 
program documentation produced in support of the 2020 Census program; 

5. Change Management: Activities for managing and controlling the 2020 Census 
strategic baseline, including control of charters, process plans, design documents, 
operational plans, project plans, requirements, and schedules; 

6. Knowledge Management: Practices used to identify, create, represent, distribute, and 
enable adoption of insights and experiences; 

7. Acquisition and Sourcing Management: Activities to provide and support acquisition 
principals and guidelines; 

8. Budget Management: Activities used to establish and manage future-year budget 
formulations, current year budget execution, and cost estimating and cost modeling; 

9. Schedule Management: Activities used to identify and schedule activities required to 
produce program deliverables, identify interdependencies between activities, and 
determine activity resource requirements and duration; 

10. Performance Measurement and Management: Practices used to monitor the progress 
of the 2020 Census in order to identify variances, assign corrective actions, and make 
timely changes; 

11. Human Capital Management: Activities to ensure that human competencies and skills 
are present and available to the organization; and 

12. Risk and Issue Management: Activities to facilitate the identification, analysis, 
mitigation, and contingency planning for risks and issues related to achieving the 
program’s objectives. 

Each component of the framework is documented in detail in a separate process plan. Program 
Management process plans are revised based primarily on lessons learned, other feedback 
received from process owners and users, and as the program evolves.  

Work Completed  

The following work has been completed for this operation: 

The program management processes listed above were approved in 2011, funded, established, 
and utilized during the 2020 Census Research and Testing Phase. They will continue to be used 
for the remaining phases of the 2020 Census. 
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Decisions Made 

The following decisions related to the 2020 Census Program Management operation have been 
made: 

 Strategies for each program management element were defined and approved in 2011 and 
formed the basis for the management of the 2020 Census Program; 

 The 2020 Census will be managed by using a fully integrated master schedule designed 
and built using best practices based on the GAO schedule assessment guide (GAO-12-
12G, May 2012); 

 The 2020 Census will follow the Enterprise Systems Development Life-Cycle process for 
all decennial IT projects. The Census Bureau Project Life-Cycle will be followed for all 
projects (IT and Non-IT projects); 

 The 2020 Census will manage program level risk at the Portfolio Management Governing 
Board level and project level risks at the project team level; 

 The program will have a finalized and integrated governance and performance 
measurement reporting mechanism; 

 The risk management plan includes both the program and project-level processes; 

 A formal memorandum series will be used to document significant program decisions; 

 The program will actively engage with stakeholders and advisors on major aspects of the 
2020 Census; 

 Quarterly 2020 Census Program Management Reviews will be conducted – including live 
webcast, so stakeholders can watch live or on demand later; 

 2020 Census Monthly Status Reports will be delivered to key oversight entities; 

 A Decennial Policy Team will be developed and managed to ensure interdisciplinary, 
inter-directorate communication in regard to legal, policy, and IT security sensitivities; 

 The 2020 Census website will be developed and supported; 

 Frequently Asked Questions about the test program will be developed along with other 
supporting materials; 

 Talking Points for customer assistance for internal phone and correspondence support 
centers will be developed; 
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 A directorate representative to Census Bureau’s International Collaboration Steering 
Committee will be appointed to communicate and coordinate international collaboration 
across the agency; and 

 The Census Bureau will actively participate with international and national statistical and 
geographic organizations for key learnings and to share the Census Bureau’s experiences.  

Issues to Be Resolved 

The Program Management operation needs to continue to establish and refine particular areas. 
Key activities include the following: 

• Maturing and ensuring full utilization of performance management to better facilitate 
early identification and correction of problems; 

• Maturing change management processes to better ensure impact assessment; 
• Maturing human capital management to better plan, facilitate, and monitor a workforce 

that has required competencies and skills; 
• Maturing schedule tool approach for using Primavera for the program and MS Project 

interaction for the enterprise; 
• Maturing integration of 2020 Census schedules with enterprise efforts and enterprise 

schedules; 
• Defining the role and processes for using SharePoint in performance management; 
• Defining the detailed earned value management methodology; and 
• Defining methods to link risk mitigation actions to the master integrated schedule. 

Cost and Quality 

Strong program management ensures an efficient 2020 Census. Specific examples are noted 
below. A down arrow indicates a reduction in cost and an up arrow indicates an increase in cost 
as compared with the 2010 Census through: 

 Investment in establishing a robust and formal program management office that develops 
and manages processes that minimize potential negative cost, schedule, and scope 
impacts; and 

 Ongoing stakeholder engagement reduces the likelihood of unplanned design changes 
late in the decade, which can prevent additional costs. 

Program management does not directly impact the quality of the 2020 Census results. 

Risks 

The Program Management operation identifies and manages all program-level risks. The risks 
listed below are specific to this operation. 
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Commitment by the 2020 Census senior managers to improve the program management process 
used for the 2010 Census program requires resources and staff with certain skillsets. IF the 
skilled resources are not available and funded to implement program management, THEN 
critical functions such as schedule, budget, scope, and risk management will be jeopardized, 
leading to negative impacts to cost and schedule. 

As part of the 2020 Census Program Management operation, a framework of various program 
management processes have been developed for ensuring the implementation of consistent and 
thorough program management controls. IF staff working on the 2020 Census operations do not 
follow the program management processes, THEN the 2020 Census projects may lack sufficient 
scope, schedule, budget controls and risk management, increasing the likelihood of negative 
impacts to cost and schedule.  

Performance measurement is a critical function needed by managers to track the status of 
planning, development, and implementation of the 2020 Census program and operations. IF 
performance measures are inadequately defined and/or monitored, THEN managers will have 
difficulty assessing and reporting accurate cost and progress status. 

Milestones 

Date Activity 

September 2010 • Baseline the initial 2020 Census Strategic Plan 

June 2011 • Baseline the initial 2020 Census Life-Cycle Rough Order of Magnitude Cost Estimation 
(or Estimate) 

September 2011 • Develop and gain approval for 2020 Census Program Management Process Strategies for 
each component described in this operation 

September 2012 • Baseline the initial 2020 Census Program-Project Management Plans for each 
component described in this section 

December 2012 • Begin the quarterly 2020 Census Program Management Reviews 

May 2013 • Baseline the initial 2020 Census Mission-level Requirements 

April 2014  • Baseline the initial 2020 Census Life-Cycle Integrated Schedule 

October  2015 • Issue the Baseline of the 2020 Census Operational Plan 

October  2015 
through 
September 2018* 

• Baseline the Detailed 2020 Census Operational Plans (one for each operation) 
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Date Activity 

Annually • Refresh and reissue strategic program documentation and the 2020 Census Operational 
Plan based on lessons learned, test results, and other feedback 

Annually • Conduct project management process training to process users 

 

* The dates for each of the Detailed Operational Plans vary depending on the timing of the 
operation. For example, the Detailed Operational Plan for the Address Canvassing operation is 
due in  October 2015 and the Detailed Operational Plan for the Archiving operation is due in 
2018. 

5.3 Census/Survey Engineering 

The support operations in this area provide the foundation for conducting the 2020 Census. This 
area consists of four operations: Systems Engineering and Integration; Security, Privacy, and 
Confidentiality; Content and Forms Design; and Language Services. Each is described below. 

 

5.3.1 Systems Engineering and Integration 

Purpose 

• Manages the delivery of a system of systems that meets 2020 Census Program business 
and capability requirements; and 

• Implements and manages the full Enterprise Systems Development Life-cycle for 
systems supporting the 2020 Census. 

Lessons Learned 

Based on lessons learned from the 2010 Census and other reviews, the following 
recommendations were made: 

• Need to have a well-documented plan that describes the development of the business 
architecture and the solution architecture. The architecture plan must have buy-in and 
adoption by all stakeholders; and 

• Consider greater flexibility for requirements configuration management in the early 
design and development processes to help minimize the necessity to make subsequent 
corrections, potentially saving resources and costs associated with unplanned resource 
needs. 

Detailed Planning 
is Underway 



2020 Census Operational Plan  Page 69 

 

Version 1.0                       October 1, 2015 For Official Use Only 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Application of the Census Bureau’s Enterprise Systems Development Life-cycle; 
• Integration with the Census Bureau’s Enterprise Architecture; 
• Implementation of performance measurement; 
• Integration with Enterprise systems, as appropriate; and 
• Dedicated resources from the IT Directorate for key positions, including Chief Architect, 

Chief Systems Engineer, and Chief IT Security Engineer. 

Description of Operation 

The scope of the SE&I operation is to implement and manage the full eSDLC for the 2020 
Census. There are five major components of SE&I, including: Requirements Engineering; 
Solution Architecture; Solution Development and Technical Integration; Test and Evaluation; 
and, Deployment and Operations and Maintenance. As part of all of these efforts, SE&I will 
utilize the following standard program management concepts to manage these tasks: Schedule 
Management, Risk Management, Issue Management, Configuration Management, and Quality 
Assurance.  

Requirements Engineering 

Based on the design of the 2020 Census and plans documented in the 2020 Census Operational 
Plan, the SE&I operation defines and executes a requirements engineering approach for the 
2015-2018 Census Tests and 2020 Census that aligns with the Census Bureau’s eSDLC, meets 
agency and Department of Commerce standards and guidelines, and emphasizes consistency in 
approach across the portfolio of 2020 Census projects. The scope of the Requirements 
Engineering effort includes the following: 

• Ensure the controlled and consistent application of a standardized approach to 
requirements engineering throughout the program and project life-cycles; 

• Conduct early and more frequent user testing and engagement, employing the use of 
prototypes, models, and simulations wherever practicable and avoiding an “over the 
fence” approach to requirements engineering; 

• Establish the requirements engineering methodology and tools that must be applied 
across the decennial and supporting programs: 
o Develop BPM in concert with subject matter experts for each operation for each of 

the 2015-2018 Census Tests and the 2020 Census as a tool to begin the requirements 
elicitation process; 
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o Extract Project Level Business Requirements (PLBR) and draft Capability 
Requirements (CAP) from the BPM and review with subject matter experts to finalize 
the initial baseline of PBLR and CAP. 

• Facilitate broad program and project level understanding of needs for all phases of the 
2020 Census; and 

• Develop 2015 - 2018 Census Tests and 2020 Census Workload Demand Models, which 
will aid the 2020 Census Operational Integrated Project Teams in identifying the non-
functional performance PLBR and CAP. 

As the incremental baselines of the PLBR and CAP for 2015-2018 Census Tests and 2020 
Census are complete, they will be allocated to the projects for decomposition down to the 
detailed solution and specification levels. At this point in the process, the role of the SE&I 
operation is to provide technical oversight and monitoring to ensure that solutions appropriately 
address the business requirements and specifications. 

Solution Architecture 

The SE&I operation develops the 2020 Census Solution Architecture and Application and 
Interface Inventory. The development of the solution architecture is comprised of the following: 

• Build upon lessons learned from the 2010 Census, as well as the results and findings of 
the 2020 Census Research and Testing phase; 

• Review and revise BPM developed as part of the requirements engineering effort to 
create the Business Architecture; 

• Create the Solution Architecture document including the Application and Interface 
Inventory based on the “to be” business processes and capabilities; 

• Provide technical oversight of the 2020 Census IT Project Portfolio to ensure 
conformance to the prescribed solution architecture; 

• Refine and deliver subsequent baselines of the 2020 Census Solution Architecture and 
Application and Interface Inventory; and 

• Mediate gaps in capabilities between solution providers and operations representatives 
where required, and subsequently refine architecture to represent output of mediation. 

Solution Development and Technical Integration 

During solution development, the requirements, architecture, and low-level technical design are 
used to develop the end-product and required interfaces. As part of Solution Development and 
Technical Integration, the SE&I operation performs the following activities: 

• Provide support as it relates to interpretation of PLBR and CAP; 
• Ensure development is completed within the structure of the solution architecture; 
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• Oversee the Solution Development process to ensure that the overall solution is 
developed within cost and schedule constraints in compliance with the Census Bureau’s 
eSDLC process; 

• Conduct a weekly systems integration meeting to ensure progress (teams for each system 
report status, issues, and risks); 

• Oversee Interface Working Groups to ensure the systems as developed will function 
cohesively when they are exercised in an end-to-end fashion; and 

• Work with the CEDCaP and CEDSCI programs to ensure that they are meeting the 2020 
Census time, budget, and functional requirements. 

Test and Evaluation 

As part of Test and Evaluation area, SE&I will perform the following: 

• Oversee tests of programs that are comprised of multiple projects (CEDCaP, CEDSCI, 
etc.); 

• Oversee tests of individual projects that are not part of a larger enterprise program or 
collection of projects; 

• Conduct Integration and Test activities across programs and independent projects to 
ensure the 2020 Census system, as a whole, performs as expected. This level of testing 
could comprise many different types of tests to include: Cross Program and Project 
Integration, Data Quality, System Performance, etc.; and  

• Document measures for acceptance in the Test and Evaluation Master Plan and document 
end-to-end system readiness in a Test Report. 

Deployment and O&M 

The SE&I operation provides oversight and structure around the deployment of systems as well 
as O&M activities. As part of the Deployment and O&M activities, the SE&I operation will 
perform the following activities: 

• Provide oversight to ensure that all systems are deployed and ready to support 2015 - 
2018 Census Tests and 2020 Census activities; and 

• Provide oversight to ensure all supporting organizations are deployed and ready to 
support all operational activities. 

Work Completed 

The following work has been completed for this operation: 

• Business process models and business and capability requirements are baselined for all 
applicable business operations (does not include certain support operations such as 
Program Management and Security and IT Infrastructure); 
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• Solutions for the 2015 Optimizing Self-Response Test, 2015 Census Test and the 2015 
National Content Test were delivered; 

• The solution architecture for the 2016 Census Test is baselined; and 
• The eSDLC Phase Gate Review process is being used. 

Decisions Made 

The following decisions have been made for this operation: 

 Key IT Directorate roles, such as the 2020 Census Chief Architect, Chief Systems 
Engineer, and the Chief IT Security Engineer, will be funded by and matrixed to the 2020 
Census Program 

 The 2020 Census Program will leverage the enterprise infrastructure and enterprise 
solutions as appropriate 

Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What tools and test materials are required to support the integrated tests (Performance Test 
Services, Representative Test Data, etc.)?  

• Approach: Look at the functional and non-functional capabilities and examine the 
solution architectures and perform analysis of alternatives. Align the decennial 
architecture with the enterprise architecture as appropriate. 

• Decision by: September 2016 

What is the sourcing approach for each capability supporting the 2020 Census? 

• Approach: Conduct an analysis of alternatives for each capability 
• Decision by: June 2016 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

Given the complexity of the 2020 Census, SE&I activities are critical to a successful census. 
Since so many of the innovations that are aimed at reducing the cost of the census rely on 
information technology solutions, the effectiveness of this operation could impact the cost of the 
census as compared with the 2010 Census. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Increase quality by setting up robust processes for system development. 
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Risks 

The risks listed below are specific to this operation. 

Testing of the systems supporting the 2020 Census requires adequate resources (i.e., staffing, 
budget, and documentation) in order to be properly conducted. IF there is insufficient resources 
to support the integrated test efforts, THEN system defects may not be identified and fixed in 
time for 2020 Census production. 

The systems supporting the 2020 Census need to be scalable enough to adjust to unexpected 
peaks in the workload. IF system scalability is not tested and validated, THEN systems may not 
function as required or meet the performance requirements needed to support the volume 
expected for the 2020 Census. 

Milestones 

Date Activity 

2012 • Baseline the initial 2020 Census Systems Engineering and Integration Plans for each 
component described in this section 

2013 
• Create Architecture and requirements artifacts for the 2014 Census Tests 

2014 • Initial Baseline Project-level Business Requirements and Capability Requirements (to be 
updated as design matures) 

2015 

• Establish Baseline 1 of Solution Architecture 
• Establish Baseline 1 of PLBR and CAP which includes requirements for 2016 Census Test 
• Determine the approach for conducting integrated tests for 2016, 2017, and 2018 

Census Tests (Design Decision 1) 
• Determine tools and test materials required to support the integrated tests 

(Performance, Test Services, Representative Test Data, etc.) (Design  
Decision 2) 

2016 
• Conduct Integrated Test for 2016 
• Establish Baseline 2 of Solution Architecture 
• Establish Baseline 2 of PLBR and CAP which includes requirements for 2017 Census Test 

2017 
• Conduct Integrated Test for 2017 
• Establish Baseline 3 of Solution Architecture 
• Establish Baseline 3 of PLBR and CAP which includes requirements for 2018 Census End-

to-End Test 
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Date Activity 

2018 
• Conduct Integrated Test for 2018 
• Establish Baseline 4 of Solution Architecture 
• Establish Baseline 4 of PLBR and CAP which includes Lessons Learned from 2018 Census 

End-to-End Test 

2019 • Deploy production systems 
• Conduct Final Performance Testing 

2020 
• Develop final, as-built, and Operated Solution Architecture 

Annually • Refresh and reissue strategic program documentation and the 2020 Census Operational 
Plan based on lessons learned, test results, and other feedback 

 

5.3.2 Security, Privacy, and Confidentiality           

Purpose 

The Security, Privacy, and Confidentiality operation ensures that all operations and systems used 
in the 2020 Census adhere to the following policies and regulations: 

• Appropriate systems and data security; and 
• Respondent and employee privacy and confidentiality. 

Lessons Learned 

Based on lessons learned from the 2010 Census and other reviews, the following 
recommendations were made: 

• Ensure IT systems and applications supporting the 2020 Census have the proper security 
authorization prior to start of operations; 

• Ensure all 2020 Census accepted IT security risks are in alignment with the Census 
Bureau’s security program policies; 

• Ensure all of the 2020 Census IT system security risks are monitored by the 2020 Census 
Risk Review Board as well as an Information System Security Officer and the Office of 
Information Security; 

• Embed an Office of Information Security security engineer in the 2020 Census Program 
to ensure compliance with the IT security program and integration with the Census 
Bureau’s Enterprise environments; and, 

• Ensure all employees supporting IT security are certified in accordance with the Census 
Bureau’s IT security program. 

Detailed Planning 
is Underway 
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Opportunities to Innovate 

Opportunities to innovate include the following: 

• Implemented an IT Security Program Risk Management Framework in accordance with  
National Institute of Standards and Technology guidelines; 

• Hired a 2020 Census Chief IT Security Engineer to support application development, 
mobile computing, and enterprise systems; 

• Increased staff in the Census Bureau Office of Information Security to provide 
penetration testing services and more extensive scanning for vulnerabilities and 
configuration management; and 

• Aligned all Privacy Impact Assessments and Privacy Threshold Assessments to the 
System Security Plans. 

Description of Operation 

The Security, Privacy, and Confidentiality operation ensures that all operations and systems used 
in the 2020 Census adhere to the appropriate systems and data security, respondent and 
employee privacy and confidentiality policies, and regulations. Specific requirements are 
outlined below. 

Security 

Ensure Compliance with the following laws and Census Bureau policies: 

• IT Security Program Policy - Ensure all 2020 Census systems meet federal, Department 
of Commerce, Census Bureau IT security policy requirements as identified in the Census 
Bureau IT Security Program Policy and relevant National Institute of Standards and 
Technology documentation; 

• Data Stewardship Policies: Ensure that the 2020 Census complies with the Census 
Bureau’s Data Stewardship (DS) polices including: 
o Control of Personally Identifiable Information (DS-007) 
o Record Linkage (DS-014) 
o Respondent Identification (DS-016) 
o Privacy Impact Assessments (DS-019) 
o Data Breaches (DS-022); 

• Ensure that the 2020 Census only collects information necessary for complying with the 
2020 Census mission and legal requirements; 

• Ensure all 2020 Census systems have an Authority to Operate; 
• Ensure each system has a designated Information System Security Officer; 
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• Ensure all 2020 Census Program systems are covered by the Risk Management 
Framework, which includes processes to ensure systems undergo a security review prior 
to testing and a full security assessment prior to obtaining an Authority to Operate; and 

• Ensure Appropriate Suitability Screening Processes are in place. 

Privacy and Confidentiality 

• Ensure decennial Privacy Impact Assessments and Privacy Threshold Analyses are 
current; 

• Ensure that each system of record has an appropriate System of Record Notice published 
in the Federal Register; 

• Establish a System of Record Notice for Bring Your Own Device (BYOD) and Device as 
a Service technology to be used in the 2020 Census; 

• Align the Privacy Impact Assessments and Privacy Threshold Assessments to security 
plans as part of the accreditation process; work with training operations to ensure 2020 
Census managers and staff are prepared to notify the respondents about the purpose and 
planned statistical uses of the information collected; 

• Ensure that all people handling or reviewing Title 13 and Title 26 materials are Special  
Sworn Status certified; and 

• Ensure Personally Identifiable Information Incident Handling process is operational. 

Work Completed  

The following work has been completed for this operation: 

Encryption 

• Researched securely managing data on mobile devices using Mobile Application 
Manager (MAM) software solution. 

Cloud Technology 

• Adopted the “Cloud First” strategy; 
• Examined the requirements of the applications and underlying infrastructure from a 

security compliance perspective; 
• Examined the requirements for hybrid cloud capabilities to allow flexibility in leveraging 

cloud technology to meet future program requirements; and 
• Enabled the deployment of cloud-based services. 

BYOD Technology  

• Obtained a waiver to allow sensitive personal data to be collected and stored on 
personally-owned devices to be used in the 2014, 2015 and 2016 Census Tests; 

• Established a BYOD Acceptable Use Policy for 2020 Census testing purposes; 
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• Implemented a MAM solution for securing data residing on personally-owned devices; 
and  

• Granted authorization to test applications and technologies prior to a full authorization to 
operate. 

Decisions Made 

The following decision has been made for this operation: 

 The 2020 Census will access Title 13 and Title 26 data, including administrative records 
and third-party data, remotely using the Virtual Desktop Infrastructure. 

Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

Will a MAM solution be used in lieu of Mobile Device Management to support mobile data 
collection?  

• Approach: Researched during the 2015 Census Test  
• Decision by: March 2016 

Cost and Quality 

The investment in Security, Privacy, and Confidentiality will have minimal4 impacts on the cost 
and quality of the 2020 Census as compared with the 2010 Census. 

Risks 

The risk listed below is specific to this operation. 

In accordance with the Census Bureau’s security policy, all IT systems must undergo an 
independent security assessment and acquire the authorization to operate prior to operating in the 
production environment. In addition, all systems must meet the Census Bureau’s Risk 
Management Framework continuous monitoring requirements. IF an IT system supporting the 
2020 Census encounters an unexpected configuration change which affects the system’s security 
posture, THEN additional security assessments are required which may result in an increase in 
security support costs, an increase in the system security risk rating, and schedule delays. 

                                                 
4 Minimal impact means that this operation does not directly impact the cost of the life-cycle cost of the 2020 
Census (as compared with the 2010 Census) by more than $100 million, based on the current life-cycle cost 
estimate.  
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Milestones 

Date Security Activity 

April 2015  • Monitor security of systems used in the 2015 Census Test 

January 2016 • Conduct security reviews and assessments on system releases for the 2016 Census Test 

September 2016 • Release Security, Privacy, and Confidentiality Detailed Operational Plan 

October 2016 • Conduct security reviews and assessments on system releases for the 2017 Census Test 

October 2017 • Conduct security reviews and assessments on system releases for the 2018 Census End-
to-End Test 

October 2018 • Conduct security reviews and assessments on system releases for the defect resolution 
testing and post end-to-end performance testing in 2019 

 

5.3.3 Content and Forms Design  

Purpose 

The Content and Forms Design operation performs the following activities: 

• Identify, research, and finalize content and design of questionnaires and other non-
questionnaire materials; 

• Ensure consistency across data collection modes and operations, including (but not 
limited to) questionnaire content, help text, mailing materials, and field materials; and 

• Provide the optimal design and content of the questionnaires to encourage high 
response rates. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Develop an enterprise repository that includes questionnaire content and design elements 
for questionnaires and non-questionnaire materials; 

• Ensure sufficient time for testing the questionnaire content. Also include testing of non-
questionnaire materials; 

Detailed Planning 
is Underway 
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• Consider forms design elements (size, color, spacing implications, etc.), mode, and 
language when finalizing questionnaire content and design. Also test for successful data 
capture before implementation; 

• Conduct comprehensive testing of optimized content in the usability lab and in a field test 
to prevent unanticipated negative impacts on data quality; and 

• Determine if a bilingual initial or replacement questionnaire in bilingual selected tracts is 
beneficial. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Create a central, electronic repository of 2020 Census content (questionnaire and non-
questionnaire materials); 

• Create consistent content for automated data collection instruments needed for Self-
Response and Nonresponse Followup; 

• Re-design the bilingual paper questionnaires from swim lane to flip-style; and 
• Create questionnaires and non-questionnaire materials in languages beyond English and 

Spanish. 

Description of Operation 

Content and Forms Design is responsible for creating, refining, and finalizing instrument 
specifications for all data collection modes – Internet, paper, Census Questionnaire Assistance 
(the telephone), and NRFU (in-person interview). This is a significant departure from the 2010 
Census, which primarily relied on paper for data collection.  

The goal is to finalize the content of the questionnaire and other mailing and field materials for 
the 2020 Census so that the 2020 Census topics can be submitted to Congress by April 2017, 
with the final questionnaire wording submitted by April 2018. 

To meet important deadlines, key elements of the Content and Forms Design operation include 
the following: 

• Developing instrument specifications for all data collection modes: Internet, NRFU, 
CQA, and Paper; 

• Pre-testing questionnaire content (e.g., cognitive testing, focus groups) prior to making 
final decisions on questionnaire topics and wording; 

• Finalizing content development and design of questionnaires across all modes: Internet, 
CQA, Paper, and NRFU; 

• Finalizing content development and design of non-questionnaire materials deployed 
during self-response and NRFU operations, including postcards, letters, field materials, 
envelopes, etc.; 
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• Developing print specifications for all questionnaire and non-questionnaire materials, 
including postcards, letters, envelopes, etc.; 

• Optimizing questionnaire designs for each mode and all supporting materials, in 
alignment with systems specifications; and 

• Ensuring questionnaire content and supporting materials are accurate, appropriate, 
consistent, inviting, and easy to understand across self and nonresponse data collection 
modes. 

Research Completed 

The following research has been completed for this operation: 

• Qualitative Research on Content: 
o Conducted qualitative research on alternative questionnaire wording for the following 

topics: Race and Hispanic origin, Relationship, Within-Household coverage 
• Findings: Informed questionnaire wording (for content variations) being tested in 

the 2015 National Content Test and other Research and Testing Phase testing 
o Conducted expert review of paper questionnaire design and inclusion of write-in 

fields for all race categories 
• Findings: Informed layout of paper questionnaire design for the 2015 National 

Content Test 
• Usability and Systems Testing: 

o Conducted usability testing of automated data collection instruments (Internet, 
NRFU) 
• Findings: Informed final instrument layout and navigation for 2014, 2015, and 

2016 Census Tests and the 2015 National Content Test 
o Conducted testing on data capture of paper questionnaire responses 

• Findings: Informed paper questionnaire layout for the 2014, 2015, and 2016 
Census Tests and the 2015 National Content Test 

o Conducted 2014 Census Test (Relationship response categories) 
• Findings: Continue testing new relationship response categories 

o Conducted 2015 Census Tests (content and questionnaire design) 
• Findings: Coverage questions added to respondent burden (based on observations 

of field operations and respondents’ reactions to questionnaire content)  
• 2015 National Content Test (content and questionnaire design) 

o Finalized content to be tested during the 2015 National Content Test 
o Test panels and analysis plans for 2015 National Content Test 
o Internet data collection instrument specifications for the 2015 National Content Test 
o English and Spanish bilingual paper questionnaires (10 versions: 8 for stateside, 2 for 

Puerto Rico) 
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o Computer Assisted Telephone Interview instrument specifications for the 2015 
National Content Test Race and Coverage Reinterview 

o Implementation of the 2015 National Content Test 

Decisions Made 

The following decisions have been made for this operation: 

 Flip-style bilingual paper questionnaires will be used for household enumeration; and 

 Coverage questions will be streamlined to reduce respondent burden while maintaining 
data quality (based on 2014 and 2015 Census Test field observations). 

Design Issues to be Resolved  

Additional work is required to make decisions on the following questions: 

What are optimal designs of questionnaires (including size and page layout) and non-
questionnaire materials for the 2020 Census? 

• Approach: Based on results of field tests, other ongoing research, and input from 
advisory committees 

• Decision by: Initial October 2017; Final August 2018 

What are the final content topics for the 2020 Census?  

• Approach: Based on results of the 2015 National Content Test, other ongoing research, 
and input from advisory committees 

• Decision by: December 2016 
• Delivered to Congress by: April 2017 

What is the final questionnaire wording for the 2020 Census? 

• Approach: Based on results of the 2015 National Content Test, other ongoing research, 
and input from  advisory committees; 

• Decision by: December 2017 
• Delivered to Congress by: April 2018 

What is the paper questionnaire layout for respondents living in residences other than households 
(e.g. group quarters and transitory locations)? 

• Approach: Coordinate with the operations and gather the content; test in the 2016 and 
2017 Census tests 

• Decision by: September 2017 
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Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

Investment in Content and Form Design will have minimal impact on the cost of the 2020 
Census as compared with the 2010 Census. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Internet questionnaire design is anticipated to improve the quality of self-response; and 
 Automated NRFU instrument anticipated to improve quality of response (under review). 

Risks 

The risk listed below is specific to this operation. 

Changes in the content of the 2020 Census questionnaire may be requested after the content has 
been finalized in 2017. IF changes are approved for the final 2020 Census questionnaire content 
in 2017 or later, THEN the English and non-English material will need to redesigned and 
reprinted, requiring additional time in the schedule and potentially delaying deliverables. 

Milestones 

Date Activity 

May 2015 • Complete cognitive testing of paper questionnaire content for 2015 National Content 
Test (English, Spanish) 

• Complete cognitive testing of paper questionnaire content and non-questionnaire 
materials in multiple languages. 

August 2015 • Complete cognitive testing of Internet questionnaire content for 2015 National Content 
Test for English and Spanish 

• Start conducting the 2015 National Content Test 

October 2015 • Complete the 2015 National Content Test (data collection) 
• Final questionnaire content for the 2016 Census Test: Race, Relationship, Coverage 

Baselined instrument specifications for the 2016 Census Test 

February 2016 • Complete cognitive and usability testing of Chinese and Korean Internet and NRFU 
instruments and non-questionnaire materials. 

June 2016 • Receive analysis of 2015 National Content Test results  
• Cognitive testing of possible additional topics (e.g., tribal enrollment)  

August 2016 • Receive results from cognitive test of possible additional topics (e.g., tribal enrollment) 

September 2016 • Release the Content and Forms Design Detailed Operational Plan 
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Date Activity 

October 2016 • Analysis of the 2016 Census Test results  

• Finalize questionnaire content for the 2017 Census Test 

• Baselined instrument specifications for the 2017 Census Test 

April 2017 • Submit 2020 Census topics to Congress 

October 2017 • Finalize questionnaire content for the 2018 Census End-to-End Test 

• Baselined instrument specifications for the 2018 Census End-to-End Test 
April 2018 • Submit 2020 Census question wording to Congress 

October 2018 • Analysis of the 2017 Census Test results  

May 2019 • Finalize 2020 Census paper questionnaires for print 

• Finalize 2020 Census questionnaires design and layout across all modes  
March 2020 • Deploy 2020 Census questionnaires across all modes 

 

5.3.4 Language Services  

Purpose 

The Language Services operation performs the following activities: 

• Assess and support language needs of non-English speaking populations;  
• Determine number of non-English languages and level of support for the 2020 Census; 
• Optimize non-English content of questionnaires and non-questionnaire materials across 

data collection modes and operations; and 
• Ensure cultural relevancy and meaningful translation of questionnaires and non-

questionnaire materials. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Conduct further research on language selection criteria; 
• Conduct cognitive testing earlier in the decade to allow for high quality translation of 

questionnaires and non-questionnaire materials; 
• Optimize non-English materials to ensure cultural relevance for intended audiences 
• Allow Internet responses in English and other languages; and 

Detailed Planning 
is Underway 
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• Test a Spanish version of the questionnaire on the Internet. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Automated data collection instruments available for Internet Self-Response and NRFU in 
multiple non-English languages. 

Description of Operation 

The Language Services operation supports the goal of an accurate and cost-effective census by 
creating awareness and facilitating participation of respondents with Limited English 
Proficiency. It also identifies ways to reduce barriers to enumeration of this hard-to-count 
population. The use of multiple languages is an important part of creating a census climate that 
facilitates goodwill and cooperation among census partners and the public at large, thereby 
increasing self-response, saving money, and increasing quality.  

To achieve the goals of assisting and creating multiple modes of collecting information from 
non-English speaking respondents, the Language Services operation conducts research on 
language needs and trends and relies on socio/psycholinguistic approaches to provide language 
operations and assistance and to identify, create, and refine non-English materials for Limited 
English Proficiency respondents. The operation also includes a National Advisory Committee 
Language Working Group for National Advisory Committee members and subject matter experts 
to jointly strategize on language operations for the 2020 Census. 

With language testing planned for 2016 and 2017, this operation identifies ways to encourage 
completion of the questionnaire online in multiple non-English languages. In addition, it 
provides accessible, alternative means of response for those without access to the Internet. 

Specific activities include the following: 

• Optimizing the census questionnaire for each mode as appropriate for limited English 
proficiency populations; 

• Ensuring culturally and functionally appropriate questionnaire design and content across 
translations (e.g., through pre-testing); 

• Enabling language research by maximizing the ability for data collection systems to 
incorporate non-English languages; 

• Analyzing ACS data to see if trends have changed in language need;  
• Optimizing mailing strategies to: (1) ensure non-English speakers receive the same 

message as English speakers prior to going online; (2) determine whether non-English 
speakers respond differently to number and ordering of contacts than English speakers: 
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and, (3) determine whether or not adding multi-language Public Use Forms increases 
participation by non-English speakers; 

• Conducting usability testing of how questionnaires can be best adapted for use in 
multiple modes in non-English languages and the types of challenges that occur when 
adapting translated questionnaires to new modes; 

• Determining alternative response methods for the visually impaired; 
• Expanding previously used tools, such as the Language Reference Dictionary, and 

providing earlier in the decade for partnerships and regions to accurately reflect census 
terminology; and 

• Determining the number of non-English languages and level of support during the 2020 
Census. 

Research Completed 

The following research has been completed for this operation: 

• Qualitative Research on Non-English Content: 
o Tested for accuracy and cultural appropriateness of translated questionnaire content 

for the following languages: Spanish, Chinese, Korean, Vietnamese, Russian, Arabic 
• Findings: Informed questionnaire wording for 2015 National Content Test and 

other mid-decade testing 
• In-House Review of Materials: 

o Conducted expert review of field materials in non-English languages 
• Findings: Informed translated content of Notice of Visit for the 2015 Census Test; 

Revised Language Identification Flashcard to include Chinese spoken dialects  
• Language Needs Assessment: 

o Assessed current language needs using ACS data 
• Findings: Informed non-English support for 2015 and 2016 Census Tests and 

2015 National Content Test 
• Research on Translation Technology: 

o Conducted research on translation machines (e.g., Google Translate) 
• Findings: Machine translations generally show severe structural, grammatical, and 

contextual errors and should not replace human translations 
• Usability and Systems Testing: 

o Conducted usability testing of Spanish automated data collection instruments 
(Internet, NRFU) 
• Findings: Informed final instrument layout and navigation for the 2014, 2015, and 

2016 Census Tests and the 2015 National Content Test 
o Conducted testing on data capture of Spanish paper questionnaire responses 

• Findings: Informed paper questionnaire layout for the 2014, 2015, and 2016 
Census Tests and the 2015 National Content Test 
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Decisions Made 

The following decisions have been made for this operation: 

 Flip-style bilingual paper questionnaires will be used instead of the swimlane style; and 

 The Language Services Operation will utilize a National Advisory Committee Language 
Working Group for early engagement on language assistance plans for the 2020 Census. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What are the number of non-English languages and level of support needed for the 2020 Census? 

• Approach: Based on an assessment of language needs and input from advisory 
committees. Also based on the determination of infrastructure and IT requirements to 
provide language support. Results of the 2016 and 2017 Census Tests will inform this 
decision 

• Decision by: September 2017 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

Investment in Language Services is expected to have minimal cost impacts on the 2020 Census 
as compared with the 2010 Census. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Automated data collection instruments in non-English languages anticipated to improve 
quality of responses from non-English speaking respondents; and 

 Culturally appropriate, translated questionnaires and non-questionnaire materials 
anticipated to improve quality of responses of non-English speaking respondents. 

Risks 

The Internet data collection instrument used for the census tests is currently only available for 
use by English and Spanish speakers. IF the Internet data collection instrument is not designed 
for languages outside of English and Spanish, THEN there will not be online self-response 
options for non-English and Spanish speaking respondents for the 2020 Census. 

Any content changes made after the English questionnaire for the 2020 Census is finalized will 
have to be replicated for the non-English questionnaires. IF the final English content changes 
after April 2018, THEN there will not be adequate time in the schedule to translate, design, and 
produce non-English questionnaires for the 2020 Census. 
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Milestones 

Date Activity 

March 2016 • Deploy Internet and NRFU instruments in Spanish, Chinese and Korean for the 2016 
Census Test 

• Deploy bilingual paper questionnaire and associated non-questionnaire materials in 
Spanish, Chinese, and Korean for the 2016 Census Test  

September 2016 • Release the Language Services Detailed Operational Plan 

March 2017 • Deploy Internet and NRFU instruments in Spanish, Chinese, Korean, Vietnamese, 
and additional non-English language(s) (to be determined) for the 2017 Census Test 

• Deploy bilingual paper questionnaire and associated non-questionnaire materials in 
Spanish, Chinese, Korean, Vietnamese, and additional non-English language(s) (to be 
determined) for the 2017 Census Test  

September 2017 • Determine number of non-English languages and level of support for the 2020 
Census 

2016-2019  (ongoing) • Conduct qualitative research on data collection instruments and materials in 
additional languages  

March 2020 • Deploy 2020 Census non-English data collection instruments and materials 

 

5.4 Frame 

The operations in this area have the goal of developing a high quality geospatial frame that 
serves as the universe for the enumeration activities. This area consists of three operations: 
Geographic Programs, Local Update of Census Addresses (LUCA), and Address Canvassing. 
Each is described below. 

 

5.4.1 Geographic Programs 

Purpose 

The Geographic Programs operation provides the geographic foundation in support of the 2020 
Census data collection and tabulation activities within the Master Address File/Topologically 
Integrated Geographic Encoding and Referencing (MAF/TIGER) System. The MAF/TIGER 
System (software applications and databases) serves as the national repository for all of the 
spatial, geographic, and residential address data needed for census and survey data collection, 
data tabulation, data dissemination, geocoding services, and map production. 

Detailed Planning 
is Underway 



2020 Census Operational Plan  Page 88 

 

Version 1.0                       October 1, 2015 For Official Use Only 

Components of this operation include: 

• Geographic Delineations; 
• Geographic Partnership Programs; and 
• Geographic Data Processing. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Consider consolidation of field operations, and Type of Enumeration Area (TEA) values 
used to support field operations; 

• To the greatest extent possible, attempt geographic reconciliation activities of boundaries 
on an ongoing basis throughout the decade; 

• To the greatest extent possible, geographic extracts and updates should be made in an 
electronic form to reduce the production, shipping, and handling of paper maps and paper 
listings by the Census Bureau and its program participants; and 

• Update the MAF through partnership programs in order to increase the Census Bureau’s 
ability to geocode addresses from the USPS Delivery Sequence File (DSF). 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Use of varied data sources (e.g., imagery and third-party data) to validate and augment 
the MAF/TIGER System throughout the decade: 

o As part of the Geographic Support System Initiative (GSS-I) the Census Bureau has 
obtained address and road center line data from state and local partnerships and has 
updated the MAF/TIGER System with these data since 2013 

o Ongoing investigation of potential use of third-party data sources 

• Development of a modular, multi-mode, Geographic Update Partnership Software 
(GUPS) to streamline partners’ participation 

• Delineation of  Basic Collection Units to: 

o Eliminate operation specific Assignment Area delineations   
o Incorporate data and information not previously used in delineation such as 

predominant housing unit characteristics (e.g., single unit, group quarters, mobile 
homes, etc.) 
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Description of Operation   

The Geographic Programs operation includes components of the 2020 Census that are 
geographic in nature. The components of the Geographic Programs project fall into three general 
categories as shown in Figure 30: 

• Geographic Delineations; 
• Geographic Partnership Programs; and 
• Geographic Data Processing. 

 

Figure 30: Summary of Geographic Programs Components 

Geographic Delineations 

The Geographic Delineation component of the Geographic Programs determines, delineates, and 
updates the geographic area boundaries for 2020 Census data collection and data tabulation. 
Census data collection relies on the delineation of various geographic areas, known as 
“collection geography,” to support the capture of data during Census activities. This includes 
both the delineation of the methods used to enumerate households and the definition of field 
management areas. The following collection geography is delineated during the 2020 Census: 

• Type of Enumeration Area: In an effort to ensure the most cost effective and efficient 
process to enumerate households, every block in the U.S. is assigned to one specific type 
of enumeration area or TEA.  The TEA reflects the methodology used to enumerate the 
households within the block. The TEA assignment utilizes a variety of information to 
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identify the most cost effective enumeration approach for all of the United States, District 
of Columbia, Puerto Rico, and the Island Areas.  

• Basic Collection Unit (BCU): BCU serves as the smallest unit of collection geography 
for all 2020 Census listing operations. The BCU replaces both the collection block and 
assignment area geographies used for the 2010 Census.  

• Special Land Use Area: A key component of collection geography is the delineation of 
land areas that may require unique field treatment or tabulation. This includes military 
areas, group quarter areas (e.g., correctional facilities and colleges and universities), and 
public lands. The main purpose of the special land use delineation is to improve 
tabulation block boundaries, to allow field operations to manage special land use areas in 
the field effectively, to assist in maintaining the GQ address list, to allow for public lands 
to be removed from In-Field Address Canvassing (see Section 5.5.3) and other field 
operations, and to maintain relationships between these areas and other geographic 
entities such as incorporated places and American Indian Areas.  

• Field Management Area Delineation: This component of collection geography includes 
delineation of geographic areas, other than BCU and TEA, which are necessary to 
manage and accomplish fieldwork for the 2020 Census. In past censuses this has included 
Crew Leader Districts, Field Operation Supervisor Districts, and Area Census Office 
boundaries.  

Census results are dependent on the delineation of various geographic areas to both tabulate and 
report person and household statistics. The delineation of these geographic areas, known as 
“tabulation geography” is based on input from partnership programs (such as the Participant 
Statistical Areas Program/Tribal Statistical Areas Program (PSAP/TSAP) program), or internally 
defined tabulation criteria (such as the Urbanized Area delineation). After rules are defined or 
tabulation geographies are proposed by partners, the tabulation geography is delineated in the 
MAF/TIGER System through a series of batch and interactive delineations and then followed by 
a series of data integrity validations, renumbering, and certification steps. Once the tabulation 
geographic areas are certified, they are loaded into the MAF/TIGER database and used for the 
tabulation of statistical data and as the base for various geographic data products that support the 
2020 Census. Tabulation geography planned for the 2020 Census includes: 

• American Indian Areas; 
• Metropolitan and Micropolitan Statistical Areas and Related Statistical Areas;  
• Counties;  
• County Subdivisions;  
• Census Designated Places; 
• Census Tracts; 
• Block Groups; 
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• Blocks; 
• Congressional Districts; 
• State Legislative Districts;  
• Voting Districts; 
• School Districts;  
• Traffic Analysis Zones; 
• Zone Improvement Plan Code Tabulation Areas; and 
• Urban Areas. 

These geographies are used to tabulate and disseminate data from the Decennial Census, the 
ACS, and other censuses and surveys, and are used outside of the Census Bureau by other 
government agencies in program administration and in determining program eligibility and fund 
allocation.  

Geographic Partnership Programs  

Prior to the 2020 Census, the Census Bureau conducts geographic partnership programs to make 
the address list as up-to-date as possible and ensure complete coverage of all housing units. The 
Partnership Programs also help define statistical geographic area boundaries that will provide 
meaningful data from the 2020 Census. Following are the 2020 Census Geographic Partnership 
Programs5: 

• Boundary and Annexation Survey: An ongoing survey for collecting and maintaining 
information about the inventory of the legal boundaries for, and the legal actions 
affecting the boundaries of counties and equivalent governments, incorporated places, 
Minor Civil Divisions, Consolidated Cities, Urban Growth Areas, Census Areas of 
Alaska, Hawaiian Homelands, and federally recognized legal American Indian and 
Alaska Native areas (including the Alaska Native Regional Corporations). This 
information provides an accurate identification and depiction of geographic areas for the 
Census Bureau to use in conducting the decennial and economic censuses and ongoing 
surveys such as the ACS. 

                                                 

5 Components of the Redistricting Data Program and the Local Update of Census Addresses are 
also Geographic Program Partnership Programs, but they are covered in other sections of this 
document.  
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• Participant Statistical Areas Program / Tribal Statistical Areas Program: Programs 
that allow designated participants, following Census Bureau guidelines, to review and 
suggest modifications to the boundaries of block groups, census tracts, Census County 
Divisions, and Census Designated Places. Participants can also propose new Census 
Designated Places based on specific criteria. The 2020 Census PSAP includes all tribal 
statistical boundaries, which were administered through the TSAP in the 2010 Census, 
combining the two programs. The TSAP geographies are Oklahoma Tribal Statistical 
Areas, Tribal Designated Statistical Areas, State Designated Tribal Statistical Areas, 
tribal census tracts, tribal block groups, statistical tribal subdivisions, Alaska Native 
Village Statistical Areas, and for administrative purposes, one legal area, state 
reservations. 

• Boundary Validation Program: The intent of the Boundary Validation Program is to 
provide the Highest Elected Official a last opportunity to review the entity boundary, and 
any address range breaks where the boundary of their jurisdiction intersects a road, before 
the tabulation of census data. 

• Public Use Microdata Areas: Geographic units used for providing statistical and 
demographic information. Public Use Microdata Areas do not overlap, and are contained 
within a single state. 

Geographic Data Processing 

The Geographic Data Processing component of Geographic Programs includes all activities that 
relate to the extract, update, and maintenance of the features, boundaries and addresses in the 
MAF/TIGER System. Geographic data captured as part of the 2020 Census, including address 
updates, structure coordinate locations, boundaries, and roads data will be processed to ensure 
that the MAF/TIGER System is up to date. Following are the major geographic data processing 
activities that will occur in the 2020 Census: 

• Frame Development includes the receipt and processing of various address records from 
sources such as the USPS, state and local governments, and third-party data sources. 
These data help ensure accurate address coverage within the 2020 Census Frame.  

• MAF/TIGER Extract Support includes activities related to preparing extracts or 
services enabling 2020 Census systems access to addresses from the MAF/TIGER 
System as well as activities related to the production of spatial extracts or services for use 
in various field data collection instruments and control systems and printing of paper. 

• Geographic Data Processing includes activities related to extract above from and update 
to the features, boundaries and addresses within the MAF/TIGER System. The 
MAF/TIGER updates include any changes to the features, addresses, or boundaries that 
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result from 2020 Census data collection operations, or geographic partnership programs. 
The geographic data processing activities establish benchmarks from the MAF/TIGER 
System by taking a snapshot of the database at various points during the decade. Each 
benchmark becomes the foundation on which future updates are applied. These 
benchmarks support the collection, tabulation and dissemination of census and survey 
information and for providing geocoding services and geospatial data products.     

• Geographic Area Reconciliation Program includes editing and reconciliation of 
boundaries within the MAF/TIGER System. This reconciliation resolves boundary and 
feature discrepancies provided by separate partnership programs at different points in 
time or updates prior to release of 2020 Census tabulation products. 

Research Completed 

The following research has been completed for this operation: 

• Research conducted and completed within the initial phases of the GSS-I program: 
o Findings: Demonstrated that administrative records from local governments are a 

valuable source of address and spatial information 
• Research on use of public lands data: 

o Findings: Demonstrated that public lands data will be useful in the delineation of 
2020 Census TEA’s and collection geography 

• Post Census analysis of 2010 Assignment Area definitions 
o Findings: Helped lay the foundation for establishing a consistent assignment unit – 

the BCU  

Decisions Made 

The following decisions have been made for this operation: 

Geographic Delineations: 

 BCU's will be used beginning in the 2016 Address Canvassing Test; 

 Special Land Use Areas and Public Lands will be used in the delineation of collection 
geographies; 

 The Statistical Areas Program (PSAP/TSAP) will be used in the delineation of 2020 
Census tabulation geography; and 

 The 2020 Census will include delineation of: 

o Tabulation geography (Blocks, Block Groups, Tracts, etc.) 
o Zone Improvement Plan Code Tabulation Areas 
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o Traffic Analysis Zones 
o Urban Areas as defined by the 2020 Census Urban Area Delineation Program. 

Geographic Partnership Programs: 

 The geographic programs conducted in the 2010 Census will occur in the 2020 Census 
(the approach for adding new construction is yet to be determined); 

 The GUPS will support: 

o All geographic partnership programs (i.e., Boundary and Annexation Survey (BAS), 
PSAP/TSAP, Boundary Validation Program , and Public Use Microdata Areas ); 

o Redistricting Data Program (RDP);  
o Local Update of Census Addresses; 
o Count Question Resolution; 

 Partnership programs will offer limited paper materials; and 

 Data received from partnership programs will be processed from a central location. 

Geographic Data Processing: 

 Enterprise solutions will be used to capture relevant geographic data; 

 Imagery will be available as a backdrop in field listing and field enumeration 
instruments; 

 The MAF/TIGER System will leverage a Service Oriented Architecture for dissemination 
products and tools; 

 The USPS DSF will continue to be used as the primary source of address updates for the 
MAF/TIGER System; 

 Frame development will include the receipt and processing of administrative records and 
third-party data sources; and 

 Boundary reconciliation within the MAF/TIGER System will be ongoing. 
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Design Issues to be Resolved   

Additional work is required to make decisions on the following questions: 

Geographic Delineations 

How will the MAF/TIGER System be used in support of reengineered field operations?  For 
example, what are the data input and output processing and timing requirements and the 
workflows needed to support field data collection operations? 

• Approach: Resolve when planning the 2016 Address Canvassing Test and 2017 Census 
Test 

• Decision by: October 2017 

What Types of TEA are required for the 2020 Census?   

• Approach: Resolve using results from 2016 Address Canvassing Test and 2017 Census 
Test 

• Decision by: October 2017 

Geographic Partnership Programs 

Will there be a separate New Construction Program or will the GSS-I Program continue to 
collect new construction addresses for the 2020 Census? 

• Approach: Resolve as part of GSS-I Planning and the Geographic Partnership Program 
Planning 

• Decision by: June 2017 

Geographic Data Processing 

How will the MAF/TIGER System interact with other 2020 Census systems to support 2020 
Census operations?  

• Approach: Resolve as part of 2016 Address Canvassing Test and 2017 Census Test 
Planning 

• Decision by: January 2016 
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In what 2020 Census operations will addresses and features be updated and added?  What are the 
expectations for the capture and availability of field updates?  Available in real time?  Available 
with the timeframe of the operations?  Available for the next operation? Available for the final 
tabulation? 

• Approach: Resolve as part of 2016 Address Canvassing Test and 2017 Census Test 
Planning 

• Decision by: August 2017 

What is the source data (TIGER, commercial, or both) for map displays in the 2020 Census data 
collection and field management applications? 

• Approach: Research during the 2016 Address Canvassing Test and the 2017 Census Test 
• Decision by: March 2017 (Preliminary); October 2017 (Final) 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

Investment in Geographic Programs will have minimal impact on cost to the 2020 Census as 
compared with the 2010 Census. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Address and spatial data in the MAF/TIGER System are validated using multiple data 
sources 

 Address and spatial data in the MAF/TIGER System are updated continuously and are 
more current 

 Ongoing reconciliation of boundaries across programs, such as the BAS and the 
Redistricting Data Program, will result in higher quality tabulation boundaries 

 
Risks 

A timely decision on the final 2020 Census operations will help in keeping the Type of TEA 
delineation on schedule. IF there is a significant delay in finalizing the 2020 Census operations 
and requirements, THEN the TEA delineation may be delayed. 

Using attribution in Basic Collection Units increases their benefits and usefulness. IF attribution 
related to address coverage risk, optimal contact and enumeration strategy, and production rate 
and workload cannot be applied to the Basic Collection Unit, THEN the ability for Basic 
Collection Unit to act as a planning tool and to be dynamically assigned in the field is limited. 
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The GUPS contract states there will be a web-based and stand-alone version of GUPS. IF a web-
based version of GUPS is not developed, THEN it will significantly add to the resources 
required to update partnership programs for the 2020 Census. 

Milestones 

Figure 31 below depicts the high-level timing of each component within the Geographic 
Programs operation. 

 

Figure 31: Geographic Programs Timeline 

 

5.4.2 Local Update of Census Addresses  

Purpose 

The Local Update of Census Addresses operation provides an opportunity for tribal, federal, 
state, and local governments to review and improve the address lists and maps used to conduct 

Detailed Planning 
is Underway 
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the 2020 Census. This operation is required by the Census Address List Improvement Act of 
1994 (Public Law (P.L.) 103-430). 

Lessons Learned 
Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Provide program materials (i.e., address lists and maps) in standard, off-the-shelf 
commercial software formats; 

• Simplify the process for small (6,000 or fewer housing units), lower-level governments 
(such as minor civil divisions and places); and 

• Explain the definition and use of addresses and housing units better, so that participants 
will understand why post office boxes and rural route numbers are not in scope for the 
Census Bureau’s LUCA Program. 

Opportunities to Innovate 

Considering recommendations from the 2010 Census and the 2020 Census Research and Testing 
Phase, and the design of a reengineered 2020 Census, opportunities to innovate include the 
following: 

• Reduce the complexity of the LUCA Program as compared with the 2010 program; and  
• Eliminate the full address list submission options that were available in 2010 Census 

LUCA in order to: 
o Reduce the number of deleted LUCA records during verification activities 
o Reduce the burden and cost of processing addresses and LUCA address validation. 

Description of Operation 

The LUCA provides the opportunity for tribal, federal, state, and local governments to review 
and comment on the Census Bureau’s address list and maps to ensure an accurate and complete 
enumeration of their communities. The Census Address List Improvement Act of 1994 (P.L. 
103-430) authorized the Census Bureau to provide individual addresses to designated local 
officials of tribal, federal, state, and local governments who agreed to conditions of 
confidentiality in order to review and comment on the Census Bureau’s address list and maps 
prior to the decennial census. The basic process for LUCA includes: 

• Census Bureau provides address list and maps to the governmental entities; 
• Governmental entities review and add, delete or change address records or features; 
• Census Bureau incorporates the updates to MAF/TIGER System; 
• Census Bureau validates the updates via Address Canvassing; 
• Census Bureau provides feedback to the governmental entities; and 
• Governmental entities can appeal the Address Canvassing validation outcomes. 
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Research Completed 

The following research has been completed for this operation: 

• The LUCA Program Improvement Project completed their recommendations for the 2020 
Census LUCA operation. The research focused on improving the LUCA operation with 
research by the following four research areas (2020 Census LUCA Program 
Recommendations 4/13/2015): 
o Looking back at previous LUCA and related programs 

• Findings: Simplify the 2020 Census LUCA program as the 2010 Census LUCA 
program was too complicated 

o Validating LUCA records without Address Canvassing 
• Findings: It is possible to validate LUCA addresses in an office environment 

o Utilizing GSS-I for LUCA 
• Findings: Data and tools used for the GSS-I should be used and repurposed for the 

LUCA program 
o Focus Groups 

• Findings: Focus group participants agreed with the proposal to remove the full 
address list submission options for the 2020 Census LUCA program  

• As part of the 2020 Census R&D efforts staff evaluated the 2010 LUCA and 2010 
lessons learned and conducted a series of focus groups with former LUCA participants. 
This effort resulted in 12 major recommendations for the 2020 Census LUCA operation. 
(Note: These recommendations are described in more detail in the 2020 Census Local 
Update of Census Addresses Project Improvement Report): 
 
1. Continue the 2010 Census LUCA Program improvements that were successful: 

• Continue to provide a 120-day review time for participants; 
• Continue the six month advance notice about the LUCA program registration;   
• Continue a comprehensive communication program with participants;  
• Continue to provide a variety of LUCA media types; 
• Continue to improve the Partnership Software application; and 
• Continue state participation in the LUCA program.  

2. Eliminate the full address list submission options that were available in 2010 LUCA. 
This will:  
• Reduce the number of deleted LUCA records in field verification activities ; and 
• Reduce the burden and cost of processing addresses and LUCA address 

validation.  
3. Reduce the complexity of the LUCA Program as compared with the 2010 Census 

program. 
4. Include census structure coordinates in the census address list and allow partners to 

return their structure coordinates as part of their submission: 
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• Benefits participants and the Census Bureau in the review of materials because it 
enables more information about each address to be considered in both the 
participants review and the Census Bureau’s validation of the submitted 
addresses.  

5. Provide ungeocoded USPS DSF addresses to state and county partners in LUCA 
materials6: 
• Provides more complete data for participants to review; 
• May result in participants being able to geocode previously ungeocoded addresses 

for the Census; and 
• Should reduce the number of duplicate addresses submitted by LUCA 

participants.  
6. Provide the address list in more standard file formats so that lists are easier to load 

into common software packages.   
7. Include an in-house verification of LUCA submitted addresses to align with the 

reengineered Address Canvassing. 
8. Utilize and modify existing GSS-I tools and data to validate LUCA submission  
9. Encourage governments at the lowest level to work with larger governments to 

consolidate their submission. 
10. Eliminate the Block Count Challenge, as previously this did not result in useful 

information for the Census to determine specifically what addresses were missing 
from a block.  

11. Eliminate the option for participants to use an asterisk (*) for multi-units submitted 
without unit designations. 

12. Encourage LUCA participants to identify E-911 Addresses used for mailing, location, 
or both addresses so that Census has more information available during MAF update.  

Decisions Made 

The following decisions have been made for this operation: 

 Conduct a comprehensive communication program with LUCA participants;  

 Include census structure coordinates in the census address list and allow partners to return 
their structure coordinates as part of their submission; 

 Provide ungeocoded addresses to state and county partners in LUCA materials; 

                                                 
6 This component is under legal and policy review and is subject to change. 
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 Provide the address list in more standard file formats so that lists are easier to load into 
common software packages; 

 Encourage governments at the lowest level to work with larger governments to 
consolidate their submissions; 

 Provide a variety of LUCA media types; 

 Simplify the 2020 Census LUCA program and make it compatible with the GSS-I and 
Address Canvassing; 

 Utilize administrative records and third-party data to improve validation process; 

 Use the GUPS to support automated exchange of information for LUCA participants; and 

 Validation of LUCA submissions will occur primarily during In-Office Address 
Canvassing, with minimal validation occurring early in the In-Field Address Canvassing 
operation. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

How will the Census Bureau register LUCA participants over the Internet, and are there 
opportunities to use Title 13 E-signature capability so that it can be done online? 

• Approach: Investigate whether existing systems can meet the need and if not, evaluate 
options (e.g., mail/paper or new automated solution) 

• Decision by: December 2015 

To what extent does LUCA need to capture the use of the address (i.e. mailing, location, or 
both)? 

• Approach: Determine the requirements for LUCA submissions 
• Decision by: July 2016 

What is the strategy for communicating late decade GSS-I activities during LUCA? 

• Approach: Work with GSS-I to resolve 
• Decision by: October 2016 

What is the 2020 Census LUCA Appeals process? 

• Approach: Work with Office of Management and Budget to develop a 2020 Census 
LUCA Appeals process, defining the appropriate appeals office will largely depend on 
the design of LUCA 
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• Decision by: October 2016 

To what extent can administrative records and third-party data be used to validate addresses 
submitted by LUCA participants?  

• Approach: Study the feasibility of using administrative records and third-party data as 
well as CARRA administrative records and third-party data 

• Decision by: June 2017 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

Investment in LUCA will have minimal impact on cost to the 2020 Census as compared with the 
2010 Census. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Removing the full address list submission options, thereby reducing the number of 
addresses that need to be validated; and 

 Use of administrative records and third-party data to validate incoming addresses from 
tribal, federal, state, and local governments to independently validate submitted addresses 
prior to adding them to the MAF. 

Risks 

To protect Title 13 data on computer-readable materials, all local government LUCA liaisons 
and LUCA reviewers are required to sign a Confidentiality Agreement and abide by the Census 
Bureau’s security guidelines. However, lessons learned from previous censuses show that not all 
stakeholders reviewing the Title 13 materials possess the skills necessary to meet IT 
requirements. IF participants are required to take additional efforts to meet the Census Bureau’s 
IT Title 13 requirements, THEN there needs to be adequate support in a help desk environment 
for responding to IT Title 13 issues.  

The Census Bureau needs to work with the Office of Management and Budget to determine the 
requirements for the LUCA Appeals Office. IF the LUCA Appeals Office is not planned in 
coordination with the Office of Management and Budget by the summer of 2016, THEN the 
Census Bureau will be required to play a larger role in the development of the LUCA Appeals 
Office. 
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Milestones 

Date Activity 

September 2016 • Release the LUCA Detailed Operational Plan 

January 2017 • Mail Advance Notice Package 

July 2017 • Mail Invitation Package 

October 2017 • Mail Review Materials 

August 2018 • Complete Initial Processing of LUCA submissions for delivery to Address Canvassing 

June 2019 • Complete Address Canvassing validation of LUCA addresses 

August 2019 • Deliver Feedback Materials 

March 2020 • Complete the processing of LUCA Appeal addresses 

September 2021 • Complete LUCA 

 

5.4.3 Address Canvassing 

Purpose 

The Address Canvassing operation serves two purposes: 

• Deliver a complete and accurate address list and spatial database for enumeration; and 
• Determine the type and address characteristics for each living quarter. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Continuously update the maps and address lists throughout the decade, supplementing 
these activities with Address Canvassing at the end of the decade; 

• Allow more time in the schedule to fully develop and test the listing instrument; and  
• Improve the Address Canvassing training to emphasize working from the ground to 

the Handheld Computer.  

Opportunities to Innovate 

Opportunities to innovate include the following: 

• 100 percent Address Canvassing conducted In-Office; 
• Target 25 percent of living quarters for In-Field Address Canvassing; 

Detailed Planning 
is Underway 
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• Use of automation and data (imagery, administrative records, and third-party data) for 
In-Office Address Canvassing; 

• Ongoing MAF Coverage Study to validate In-Office Address Canvassing procedures, 
measure coverage, and improve In-Field Address Canvassing data collection 
methodologies; and 

• Use of reengineered field management structure and approach to managing fieldwork, 
including new field office structure and new staff positions. 

Description of Operation 

The Census Bureau needs the address and physical location of each living quarter in the United 
States to conduct the census. During Address Canvassing, the Census Bureau verifies that its 
master address list and maps are accurate so the tabulation all housing units and GQ is correct. A 
complete and accurate address list is the cornerstone of a successful census. 

The Census Bureau has determined that while there will be a full Address Canvassing of the 
nation in 2020, a full In-Field Address Canvassing of the nation is no longer necessary. 
Advancements in technology have enabled continual address and spatial updates to occur 
throughout the decade as part of the In-Office Address Canvassing effort. This has made it 
possible to limit In-Field Address Canvassing to only the most challenging areas. The scope of 
the Address Canvassing operation for the 2020 Census includes: 

• In-Office Address Canvassing: Process of using empirical geographic evidence (e.g., 
imagery, comparison of the Census Bureau’s address list to partner provided lists) to 
assess the current address list. Also removes geographic areas from the In-Field Address 
Canvassing workload based on the availability of administrative data sets (e.g., military 
lands, national forests) and the method of enumeration planned for the 2020 Census (e.g., 
UE). Detects and identifies change from high quality administrative and third-party data 
sources to reduce the In-Field Address Canvassing workload. Determines the In-Field 
Address Canvassing universe; 

• In-Field Address Canvassing: Process of doing a dependent listing in the field to identify 
where people live, stay, or could live or stay; 

• Quality Assurance: Process of reviewing the work of field and office staff. Both In-Field 
Address Canvassing and In-Office Address Canvassing work will be validated using 
quality assurance techniques; and 

• MAF Coverage Study: An ongoing field activity that validates In-Office procedures, 
measures coverage, improves In-Field data collection methodologies and updates the 
MAF on a continuous basis.  

Research Completed 

The following research has been completed for this operation: 
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• September 2014: Released the Address Canvassing Recommendation Report 
o Findings: A recommendation was made to not walk every block and implement the 

reengineered Address Canvassing (In-Field and In-Office) 
• February 2015: Completed the 2015 Address Validation Test, which consists of the 

MMVT and the PBC Test.  
o Findings: 

• The statistical models were not effective at identifying specific blocks with many 
adds or deletes; 

• The statistical models were not effective at predicting national totals of MAF 
coverage errors; 

• PBC was successfully implemented as an alternative field data collection 
methodology; future work will determine how the PBC method impacts cost and 
quality; and 

• Imagery Review successfully identified areas requiring updates; future research is 
needed to refine the process and determine impacts on quality.  

Decisions Made 

The following decisions have been made for this operation: 

 The Address Canvassing Operation consists of: 
o In-Office Address Canvassing; 
o In-Field Address Canvassing; 
o Quality Assurance; and 
o MAF Coverage Study. 

 Administrative records and third-party data sources will be used to validate addresses 
within each block; 

 GQ will be identified and classified during Address Canvassing; 

 Geographic areas (e.g., living quarters and feature) which are included in downstream 
operations will no longer have to be canvassed in the field (e.g., UE and Remote Alaska); 

 At most twenty-five percent of the living quarters will be canvassed in the field; 

o Target as of September, 2015; continued study through additional testing 

 Production Address Canvassing begins September 2015; 

 Address Canvassing provides training for both production and quality assurance 
processes for in-office work; 
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 Address Canvassing relies on automated training for production and quality assurance 
processes for in-field work; 

 Address Canvassing updates the Census Bureau’s address list using a dependent canvass 
(from ground to list); 

 Address Canvassing validates and collects coordinates for every structure with a living 
quarter; 

 The MAF Coverage Study will be conducted throughout the decade; 

 In-Office Address Canvassing creates the universe for In-Field Address Canvassing; 

 In-Office Address Canvassing will review public lands; 

 Geographic areas designated for In-Office Address Canvassing can move to the In-Field 
Address Canvassing universe and vice versa; 

 In-Field Address Canvassing can identify additional in-field work; 

 Statistical modeling will not be used in Address Canvassing; 

 Imagery will be available on the Listing and Mapping Instrument to use during In-Field 
Address Canvassing; 

 Address Canvassing will validate LUCA submissions; and 

 Validation of LUCA submissions will occur primarily during In-Office Address 
Canvassing, with minimal validation occurring early in the In-Field Address Canvassing 
operation. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

Is PBC more cost-effective than Full Block Canvassing?  

• Approach: Researched in 2016 Address Canvassing Test 
• Decision by: January 2017 

How will the field reengineering concepts tested for NRFU be used for In-Field Address 
Canvassing? 

• Approach: Researched in 2016 Address Canvassing Test 
• Decision by: January 2017 

How will Quality Assurance be handled? 
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• Approach: Researched in 2016 MAF Coverage Study and 2016 Address Canvassing 
Test 

• Decision by: January 2017 

What are the business processes for handling Transitory Locations7 during Address Canvassing?  

• Approach: Researched in 2016 Address Canvassing Test 
• Decision by: January 2017 

Will the Census Bureau be able to meet the 25 percent In-Field Address Canvassing goal without 
sacrificing quality?  

• Approach: Researched in 2016 MAF Coverage Study and 2016 Address Canvassing 
Test 

• Decision by: January 2017 

How will ungeocoded addresses be resolved as part of Address Canvassing? 

• Approach: Researched in 2016 Address Canvassing Test 
• Decision by: March 2017 

What is the business process to meet spatial accuracy requirements for capturing features and 
living quarter coordinates during In-Field Address Canvassing if the devices are unable to meet 
these requirements? 

• Approach: Research during the 2016 Address Canvassing Test 
• Decision by: March 2017 

What feature data, if any, should be collected during an In-Field Address Canvassing? 

• Approach: Researched in 2016 MAF Coverage Study and 2016 Address  
Canvassing Test 

• Decision by: March 2017 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

                                                 
7 Transitory Locations are recreational vehicle parks, campgrounds, hotels, motels, marinas, racetracks, circuses, and 
carnivals. 
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Investment in Address Canvassing will reduce the cost of the 2020 Census as compared with the 
2010 Census through: 

 Reduction in the amount of In-Field Address Canvassing and associated infrastructure by 
implementing In-Office Address Canvassing; 

 Use of additional sources of administrative records and third-party data to validate the 
frame; and 

 Partial block canvass (under review). 

In addition: 

 Address Canvassing is expected to require additional people, process activities, data, 
technology and facilities to support In-Office Address Canvassing and the resolution of 
ungeocoded responses. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Continuous in-field improvement process to: 
• Test in-field methodologies; 
• Verify in-office methodologies; and 
• Update MAF with results. 

 Use of additional sources of administrative records and third-party data to validate the 
frame; and 

 Missed changes in address list resulting from new Address Canvassing approach. 

Risks 

In-Office Address Canvassing is a new approach for the 2020 Census, and there are concerns 
that some local governments may believe an In-Field Address Canvassing may yield a greater 
"quality" canvassing than In-Office Address Canvassing, and they may be concerned about the 
lack of census jobs within their jurisdiction because of a decreased In-Field Address Canvassing. 
IF the Census Bureau is unable to gain stakeholder acceptance for the proposed Address 
Canvassing methodology, THEN the workload for In-Field Address Canvassing may increase 
dramatically. 

The LUCA program provides addresses to the Address Canvassing workload that need to be 
validated. The redesigned LUCA program is intended to resolve more addresses and lessen the 
potential for increased In-Field Address Canvassing work. IF LUCA provides addresses to In-
Office Address Canvassing that are unresolvable at a higher than expected rate, THEN there will 
be an increased workload for In-Field Address Canvassing. 
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Milestones 

Date Activity 

August 2015 • Release Address Validation Test Results 

September 2015 • Release Address Canvassing Detailed Operational Plan 

September 2015 • Begin 2020 Census Address Canvassing (In-Office) 

April 2016 • Begin MAF Coverage Study (In-Field)  

September 2016 • Begin 2016 Address Canvassing Test (In-Field) 

• Release the LUCA Detailed Operational Plan 

September 2017 • Begin In-Field Address Canvassing for 2018 Census End-to-End Test 

August 2019 • Begin In-Field Address Canvassing for 2020 Census 

 

5.5 Response Data 

The Response Data area includes all operations associated with the collection of responses, 
management of the cases, and initial processing of the data. This area consists of twelve 
operations that are described in the following sections: 

1. Forms Printing and Distribution; 
2. Paper Data Capture; 
3. Integrated Partnership and Communications; 
4. Internet Self-Response; 
5. Non-ID Processing; 
6. Update Enumerate; 
7. Group Quarters; 
8. Enumeration at Transitory Locations; 
9. Census Questionnaire Assistance; 
10. Nonresponse Followup; 
11. Response Processing; and 
12. Federally Affiliated Americans Count Overseas. 
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5.5.1 Forms Printing and Distribution 

Purpose 

The Forms Printing and Distribution operation prints and distributes the following paper forms to 
support the 2020 Census mailing strategy and enumeration of the population: 

• Internet invitation letters; 
• Reminder postcards; 
• Questionnaire mailing packages; and 
• Materials for other special operations, as required. 

Other materials required to support field operations are handled in the Decennial Logistics 
Management or Field Infrastructure operations. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Use USPS tracing data to monitor large scale inbound and outbound census mailings; 
• Provide a comprehensive 2020 Census forms list to be used by the contractor for printing 

planning; and 
• Identify an owner for every field on the questionnaires. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Shifting from paper questionnaires to the Internet as the primary response mode to the 
Census, thus reducing the amount of paper printing and distribution required as compared 
with 2010; and 

• Paper questionnaires will be used mainly for the enumeration of Internet non-respondents 
and targeted areas or populations with low Internet usage. 

Description of Operation 

The Forms Printing and Distribution operation is responsible for the printing and distribution of 
mailed Internet invitations, reminder or postcards, and questionnaire mail packages, in multiple 
languages as determined by the Language Services operation. 

• The contact strategy will include printing and mailing of paper invitations and postcards; 
• Paper questionnaires will be printed and mailed to some portion of the population; 
• Printing and mailing will be contracted through the Government Publishing Office; 

Detailed Planning 
is Underway 
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• A serialized barcode will be printed on each sheet of a questionnaire to ensure all pages 
for a household are properly captured; and 

• All or most of the mailing items or packages will be addressed in near real time to 
minimize distribution to households who have engaged in the digital or other non-paper 
response channels. 

Research Completed 

The following decisions have been made for this operation: 

• Multiple studies on the use of USPS tracing: 
o 2010 Census Paper: Optimizing Integrated Technologies and Multi-Mode Response 

to achieve a Dynamic Census, February 29, 2012; 
o 2010 Census Assessment: 2010 Census Postal Tracking Assessment, April 2, 2012; 

and 
o Cost assessment for the paper data capture check-in operation.  

• Findings: 
o USPS tracing data are cost-effective and accurate; and 
o Postal tracing services are deemed reliable and can be used on a nationwide 

scale in lieu of check-in. 

Decisions Made 

The following decisions have been made for this operation: 

 Paper questionnaires, in at least English and Spanish, will be printed and mailed to some 
portions of the population as part of the initial contact strategy; 

 Printing and mailing of 2020 Census invitation letters, reminder postcards, and 
questionnaires will be contracted out through Government Publishing Office; and 

 USPS barcodes will be used for various postal services, such as tracing, identification of 
vacant or other undeliverable addresses, etc. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What is the printing and mailing workload as part of the Optimizing Self-Response contact 
strategy and NRFU Operation? 

• Approach: Researched in the 2014 Census Test, the 2015 Optimizing Self-Response 
Test, the 2015 Census Test, the 2015 National Content Test, and the 2016 Census Test 

• Decision by: Initial workload projection October 2015 and final October 2016 
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What is the timing for the various mailings? 

• Approach: Researched in the 2014 Census Test, the 2015 Optimizing Self-Response 
Test, the 2015 Census Test, the 2015 National Content Test, and the 2016 Census Test 

• Decision by: October 2016 

What is the “on demand” printing process? 

• Approach: Researched in the 2014 Census Test, the 2015 Optimizing Self-Response 
Test, the 2015 Census Test, the 2015 National Content Test, and the 2016 Census Test 

• Decision by: October 2016 

What other census operations have paper printing requirements (e.g., UE, Puerto Rico and Island 
Areas Censuses, GQ enumeration)? 

• Approach: Based on UE, Puerto Rico, Island Areas, and GQ operational design 
• Decision by: October 2017 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

The investment in Forms, Printing and Distribution will have minimal impact on the cost of the 
2020 Census as compared with the 2010 Census.8  

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Robust printing quality assurance measures have a direct positive impact on the quality of 
data from paper data capture. 

Risks 

The printing products and address files needed to support the 2020 Census need to be finalized in 
time so that subsequent planning and development for the printing operation can take place. IF 
printing products and address files are not finalized on schedule, THEN the printing operation 
will be unable to plan print contracts and production in the most fiscally responsible way, 
resulting in extra mailing costs and schedule delays. 

                                                 
8 Printing costs may increase from the 2010 Census due to the requirement for increased on-demand addressing and 
mailing.  
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The final design for the 2020 Census paper questionnaire needs to be within the established 
USPS thresholds in order to take advantage of mailing discounts. IF the final 2020 Census 
questionnaire design pushes the weight, size, or shape of a mailing piece over established USPS 
thresholds, THEN the Census Bureau will be unable to maximize use of USPS mailing 
discounts, adding extra mailing costs. 

Milestones 

Date Activity 

September 2016 • Release the Forms Printing and Distribution Detailed Operational Plan 

October 2016 • Receive final contact strategies from the Internet Self-Response operation 
• Receive questionnaire designs from the Content and Forms Design operation 
• Define the printing and mailing workload estimates 

October 2018 • Refine the printing and mailing workload estimates 

March 2018 through 
March 2019 

• Start print contract planning   
• Start USPS mailing planning 

June 2019 through 
April 2020 

• Implement printing, addressing, and mailing of paper questionnaire packages 

 

5.5.2 Paper Data Capture 

Purpose 

The Paper Data Capture operation captures and converts data from 2020 Census paper 
questionnaires. This operation includes:  

• Document preparation; 
• Scanning; 
• Optical Character Recognition (OCR); 
• Optical Mark Recognition (OMR); 
• Key from Image (KFI); and 
• Editing and checkout. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• A timely and comprehensive forms list is required; 

Detailed Planning 
is Underway 
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• Every field on a questionnaire must have an owner; 
• Realistic and timely contingency planning is essential in order to properly estimate the 

paper data capture workload; 
• Use postal tracing to monitor large-scale inbound and outbound mailings; and 
• Barcode serialization is an essential automated quality component to data capture 

operations. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Significant reduction in paper data capture operations and associated infrastructure due to 
Internet Self-Response and automated field operations; 

• Use of in-house systems Integrated Capture and Data Entry (iCADE) for paper data 
capture; and 

• USPS tracing data used to identify questionnaires prior to arrival. 

Description of Operation 

The Paper Data Capture Operation is responsible for the capture and conversion of data from 
paper questionnaires. Paper forms delivered by the USPS are processed by the National 
Processing Center (NPC). Questionnaires go through several steps as shown in Figure 32 below. 
Note that questionnaire images are archived. The paper questionnaires themselves are stored 
until verification that data are received by Headquarters and then they are destroyed per security 
regulations. 

Receive 
questionnaires 

via United States 
Postal Service 

(USPS) 

Prepare  
questionnaires for 

scanning

Scan 
questionnaires 

to create images

Use software to 
perform OCR 
and OMR on 

images 

Perform KFI 
operations

Send data to 
Headquarters

Send images to 
archive

Send paper 
questionnaires to 

destruction

Remove paper 
questionnaires 
from envelopes

 

Figure 32: Paper Data Capture Flow 
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The Paper Data Capture operation is driven largely by the timing of the questionnaire mail out, 
volume of forms received, timing of the nonresponse workload universe cut, and any priority 
capture requirements needed for the 2020 Census. Data are captured from the paper forms in the 
most efficient manner possible, and both data and images of the forms are maintained. The data 
are sent to the Response Processing operation area for further work. The images are sent to the 
Archiving operation. 

Mail returns are identified using USPS postal tracing to indicate that a form is enroute to the 
processing office. Upon receipt at the processing office, mail return questionnaires will be 
processed in First-In-First-Out order, unless otherwise specified. 

The document preparation area removes mail returns from the envelopes and prepares them for 
scanning. Damaged forms are transcribed to new forms of the same type and a new barcode label 
(same ID) is affixed to the new form. Booklet forms have the binding (spine) removed. 

The questionnaires are delivered to scanning to begin the data capture process. All questionnaires 
are scanned by iCADE (no key from paper). Once scanned, the physical paper forms move on to 
the checkout operation. Forms await confirmation that the data have been received at 
Headquarters (see Response Processing in Section 5.6.12).  

Scanned images are sent forward for further processing using the iCADE system where OMR 
and OCR are performed. Data fields with low confidence OMR and OCR results are sent to the 
KFI process. Both data and images are maintained (data are sent to response processing and 
images are archived). Once all data have been received at Headquarters, the questionnaires can 
be checked out to ensure each form has been fully captured. These forms are then eligible for 
destruction.  

Research Completed 

The following research has been completed for this operation: 

• Conducted Improving Operational Efficiency technical evaluation project:  
o Expanding the use of iCADE system to support the 2020 Census 

• Findings: iCADE has the capability to be the paper capture solution for the 2020 
Census. 

• Multiple studies on the use of USPS tracing: 
o 2010 Census Paper: Optimizing Integrated Technologies & Multi-Mode Response to 

achieve a Dynamic Census, February 29, 2012 
o 2010 Census Assessment: 2010 Census Postal Tracking Assessment, April 2, 2012 
o Cost assessment for the paper data capture check-in operation  

• Findings: USPS tracing data are a cost-effective and accurate alternative to a 
check-in operation for the 2020 Census 
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Decisions Made 

The following decisions have been made for this operation: 

 iCADE is the planned paper capture system for the 2020 Census; 

*Dev 8 Assessment, submitted February, 2014 and updated January, 2015 
*iCADE is part of CEDCAP 

 Paper questionnaires will be mailed to targeted areas or populations with low Internet 
usage as part of the initial contact strategy and to Internet non-respondents; 

 All questionnaires are booklets that require separation; 

 USPS tracing data will be used to identify questionnaires prior to arrival (no laser sorter 
check-in operation); 

 All questionnaires will be scanned by iCADE (no key from paper); 

 The 2010 Census target quality levels will be used for OMR (99 percent), OCR (97 
percent) and KFI (99 percent); and 

 There will be two paper data capture centers. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What is the 2020 Census Paper Capture workload, questionnaire size and shape? 

• Approach: Researched during the 2015 Optimizing Self-Response Test, the 2015 
National Content Test, and the results of the demand model 

• Decision by: October 2016 

What does the reengineered NRFU operation require from Paper Data Capture? Will there be 
priority capture requirements for Nonresponse Followup? Is the universe cut schedule different? 

• Approach: Based on decisions for the detailed design of the NRFU Operation 
• Decision by: October 2016 

Which operations will use paper questionnaires as a contingency in the event that the Internet 
Self-Response, NRFU and other operations cannot be executed as planned?  

• Approach: Based on risk analysis of alternative options for each relevant operation 
• Decision by: October 2016 



2020 Census Operational Plan  Page 117 

 

Version 1.0                       October 1, 2015 For Official Use Only 

What other operations have paper data capture requirements (e.g., UE, Puerto Rico, and GQ)? 

• Approach: Based on decisions on paper data capture requirements for other operations   
• Decision by: October 2017 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

The investment in Paper Data Capture will reduce the cost of the 2020 Census as compared with 
the 2010 Census through: 

 The use of an enterprise solution iCADE for paper data capture; and 

 The provision of a low-cost response mode (other than the Internet) to increase self-
response rates. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

↔ Plan to maintain the same quality level as the 2010 Census for OCR, OMR, and KFI. 

Risks 

In order to make informed decisions regarding paper capture facilities and equipment, timely 
guidance must be provided on the workloads for questionnaire capture. IF guidance regarding 
questionnaire capture workloads is not provided on time, THEN paper capture facility and 
equipment decisions will be negatively impacted. 

The size of the final 2020 Census questionnaire affects the cost of processing paper forms as it 
determines the number of form faces that must be managed. IF the final 2020 Census 
questionnaires is in a booklet format, THEN additional equipment and storage space may be 
needed to accommodate the format, adding time, cost and complexity to the paper data capture 
process. 

The Census Bureau is considering significant innovations to conduct the 2020 Census. These 
innovations (e.g., enterprise IT solutions, data collection via the Internet and mobile devices) are 
expected to drastically reduce the need for paper for many of the operations. IF the innovations 
being developed to reduce the use of paper for the 2020 Census do not get implemented as 
planned, THEN operations may need to be fully or partially paper-based, which will require a 
more robust solution than currently planned, resulting at a minimum in additional cost and 
schedule delays. 
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Milestones 

Date Activity 

September 2016 • Release the Paper Data Capture Detailed Operational Plan 

October 2016 • Develop paper data capture Nonresponse Followup plan 

• Develop paper data capture contingency planning guidance 

October 2017 • Design other operations that may require paper data capture 

March 2020 through 
August 2020 

• Conduct Paper Data Capture operation 

 

5.5.3 Integrated Partnership and Communications  

Purpose 

The Integrated Partnership and Communications operation communicates the importance of 
participating in the 2020 Census to the entire population of the 50 states, the District of 
Columbia, and Puerto Rico to: 

• Engage and motivate people to self-respond, preferably via the Internet; and 
• Raise and keep awareness high throughout the entire 2020 Census to encourage response. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Integrate Census Bureau subject matter experts into all phases of the 2020 Census 
Integrated Partnership and Communications Program; 

• Improve coordination of communications among the Decennial, Field and 
Communications Directorates and others; 

• Align timing, funding, and design decisions between the development of the Integrated 
Partnership and Communications Program Plan and the Census Bureau’s operational 
milestones to effectively support all phases of the 2020 Census; and 

• Establish more specific program metrics for the Integrated Partnership and 
Communications Program to assist in evaluation and assessment. 

Detailed Planning is 
Underway 



2020 Census Operational Plan  Page 119 

 

Version 1.0                       October 1, 2015 For Official Use Only 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Micro-targeted messages and placement for digital advertising, especially for hard-to-
count populations; 

• Advertising and partnership campaign adjusted based on respondent performance; 
• Texting and emailing to motivate self-response; 
• Expanded predictive modeling to determine the propensity to respond; 
• Expanded use of social media to encourage response; and 
• Localized advertising to encourage response. 

Description of Operation 

Inspiring every household in the country to complete the census is an enormous, increasingly 
complex and unparalleled challenge. What was once a widely accepted civic exercise has 
become much more difficult over the past several decades. With an increasingly diverse 
population and a drop in public participation, an effective communications strategy is critical to 
the success of the census.  

The Integrated Partnership and Communications Program must reach every household in the 
nation, delivering the right messages to the right audiences at the right time. It must allocate 
messages and resources efficiently, taking care not to over-allocate resources to reach 
households that will readily respond, and to dedicate additional appropriate resources to reach 
households that need more encouragement. It is a delicate balance that must be informed by 
timely research. Critical to this is ensuring consistent messaging, as well as look and feel, across 
all public facing materials across communication efforts as well as operations. 

An Integrated Partnership and Communications Program contractor will be engaged to support 
the 2020 Census Program from recruitment through data dissemination. At a minimum, the 
Program will offer the following components: 

• Partnership including both Regional and National efforts; 
• Advertising using print, radio, digital, television, out of home; 
• Social Media to include blogs, Facebook, Twitter, and etc.; 
• Statistics in Schools; 
• Rapid Response; 
• Earned Media; 
• Thank you campaign; and 
• Public Relations. 
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Together these eight major components of the Integrated Partnership and Communications 
operation will communicate the importance of participating in the 2020 Census to the entire 
population. 

Research Completed 

The following research has been completed for this operation: 

• The 2015 Optimizing Self-Response Test: 
o Promote “Notify Me,” allowing individuals to provide contact information to receive 

future email and text message notifications when it is time to participate in the test 
• Findings: “Notify Me” is not a successful contact strategy as designed and tested 

with a very low percent of mail panel responding 
o Test micro-targeted digital advertising on response rates associated with “Notify Me” 

and survey completion 
• Findings: 2015 Optimizing Self-Response Test Report due December 2016 

o Test multiple communications elements, including earned media, social media, 
partnership and outreach, and telephone, radio, print, billboards, and digital 
advertising; as well as automated telephone messaging by local influencers 
• Findings: 2015 Optimizing Self-Response Test Report due December 2016 

o Test of effectiveness of partnerships in motivating self-response 
• Findings: Partnerships were effective  

Decisions Made 

The following decisions have been made for this operation: 

 The 2020 Census will use partnerships to communicate the importance of the 2020 
Census to the U.S. population and encourage self-response; 

 The 2020 Census will use digital advertising and social media targeting; 

 The 2020 Census will use texting and emailing to motivate self-response; 

 The 2020 Census will use traditional advertising methods including the use of local 
advertising; 

 An online portal will be developed that will allow for posting and downloading materials, 
providing online fulfillment, and sharing experiences; and 

 Integrated Partnership and Communications Internet kiosks will be made available in 
public spaces for respondents to complete their Census questionnaire online. 
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Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What are the components and materials required for implementing the Integrated Partnership and 
Communication (IPC) operation? 

• Approach: Census will work with IPC operation contractor upon contract award in 
September 2016 to develop an IPC  Program Plan 

• Decision by: March 2017 

What is the approach for audience and market segmentation models? 

• Approach: Census will work with IPC operation contractor upon contract award in 
September 2016 to determine the appropriate approach based on best practices and 
available data. 

• Decision by: April 2017 

What metrics will be used to evaluate the success of the IPC operation as well as each individual 
component?  Microtargeted digital advertising?  Automated telephone messaging by local 
influencers?  Providing donated thank you incentives to respondents?  Social media?  Email?   

• Approach: Based on when the Independent Evaluation Contract for the IPC operation is 
awarded. This contractor needs to work with the Census Bureau and the IPC operation 
contractor to determine metrics 

• Decision by: April 2017 

Cost and Quality 

Costs impacts of this operation on overall 2020 Census quality include the following: 

 A campaign aimed at promoting the Internet as the primary response option reduces 
census data collection costs  

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Increase in overall self-response rates; 
 Potential increase in self-response from traditional hard-to-count populations; and 
 Provide the ability to adjust advertising using real time metrics. 

Risks 

The Integrated Partnership and Communications operation may not be able to use newly 
emerged communication channels as it may be too late to incorporate these new technologies. In 
addition, internal policies may not be flexible enough to accommodate new communication 
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channels. IF the Integrated Partnership and Communications operation is unable to leverage new 
communication channels to encourage the public to complete the 2020 Census, THEN messages 
may not get to some segments of the population, resulting in lower self-response rates. 

Milestones 

Date Activity 

January 2015 • Launch the 2020 Census website  

August 2016 • Award the Integrated Partnership and Communications contract 

September 2016 • Release the Integrated Partnership and Communications Detailed Operational Plan 

October 2016 • Kick off the Integrated Partnership and Communications contract 

June 2017 • Start the 2020 Census Partnership program  

June 2017 • Start the 2020 Census recruiting campaign  

 

5.5.4 Internet Self-Response 

Purpose 

The Internet Self-Response operation performs the following functions: 

• Maximize online response to the 2020 Census via contact strategies and improved access 
for respondents; and 

• Collect response data via the Internet to reduce paper and Nonresponse Followup. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Determine optimal contact strategies for eliciting responses to the 2020 Census for 
Internet and response modes; 

• Optimize the instrument for mobile devices to provide for better user experiences and to 
improve overall response rates; and 

• Determine if a bilingual initial or replacement questionnaire in bilingual selected tracts is 
beneficial. 

Detailed Planning 
is Underway 
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Opportunities to Innovate 

Opportunities to innovate include the following: 

• Internet Data Capture: 
o Real-time edits; 
o Ability to capture unlimited household size entries; 
o Multi-access methods across different technologies (e.g., computers, smart phones, 

tablets, kiosks); and 
o On-line questionnaires available in multiple languages and non-Roman alphabets. 

• Multi-mode contact approach (e.g., postcard, email, phone, and text) tailored to 
demographic or geographic area, designed to encourage Internet self-response, and tied to 
the messaging from the Integrated Partnership and Communication operation; and 

• A contact frame, including email and phone numbers, created from administrative 
records and third-party data. 

Description of Operation 

Two significant pieces of the program reside in this operation: Internet Self-Response and 
Contact Strategies. 

Internet Self-Response 

The Census Bureau has set a goal of 55 percent of U.S. households responding to the 2020 
Census via the Internet. High Internet response is critical for cost savings and major efforts are 
underway to minimize the amount of self-response via telephone, paper questionnaire and in-
person visits. Internet response was not available in previous decennial censuses and therefore 
represents a substantial innovation for the enterprise. The Census Bureau recognizes that the 
Internet response option is not feasible or acceptable to the entire population. Therefore, alternate 
modes will be provided for respondents to complete their 2020 Census such as the paper 
methods used in the past. 

Planning and development activities to support self-response have focused on two primary areas: 
optimizing the respondent experience and maximizing data quality. Each is discussed below.  

Ensuring a positive experience for users is one way to facilitate high rates of Internet self-
response. The overall experience includes factors such as usability, convenience, speed, and the 
general “look and feel” of a website. To meet this broad range of expectations, respondents will 
be offered multiple avenues to complete their Census online. The questionnaire website will be 
optimized for use on mobile devices. This provides a higher level of convenience as well as 
ensures the broadest access possible to those without traditional Internet service.  
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Internet questionnaire screens must be easy to complete and responses must be processed quickly 
to eliminate wait time between screens. Additionally, all systems developed to support Internet 
Self-Response must have the capacity to handle the anticipated response loads and provide 
security protections for Title 13 data.  

The option to respond online must be available to those without personal Internet access. 
Through the Census Bureau’s planned partnership and other community-level efforts, free-
standing or mobile devices will be available for use by the public, and assistance will be 
provided to those who cannot complete the form themselves. Additional information on the 
Census Bureau’s Integrated Partnership and Communications Campaign is described in  
section 5.6.4. 

Similarly, language needs must be addressed. The Census questionnaire will be available for 
Internet completion in English, Spanish and other languages as determined by the prevalence of 
the need. Additional information on the Language Services program is described in section 5.4.4. 

Internet Self-Response should also lead to improvement in overall data quality. The data 
collection systems will include pre-programmed edit checks to identify user error prior to 
submission. Real-time or post hoc respondent validation checks are also possible with Internet 
respondents.  

To further improve data quality, assistance will be available to respondents who are having 
difficulty completing their 2020 Census online through Census Questionnaire Assistance agents 
who will facilitate successful submissions of questionnaires and reduce the number of incoming 
telephone calls for assistance. Additional guidance will be available in static form on the Census 
Bureau or 2020 Census website, including step-by-step guides and Frequently Asked Questions 
for completing the Census.  

Contact Strategies 

All attempts by the Census Bureau to make direct contact with individual households are referred 
to as “contact strategies.” These are complimentary but distinct from the community-level 
outreach described under the Integrated Partnership and Communications operation. Types of 
contact strategies include invitation letters, postcards and questionnaires mailed to households; 
electronic correspondence (both email and text messages); and telephone calls: 

• Mailings have traditionally been sent via the USPS. The Census Bureau is also exploring 
supplementing deliveries through additional options, including express delivery or private 
couriers, if they achieve rates of response high enough to justify added costs and 
operational complexity; 

• The Census Bureau is exploring different options for individual-level contact, including 
the use of email and text messaging to cell phone numbers; and 
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• The Census Bureau is exploring the use of telephone contacts to landline or cell phone 
numbers to encourage self-response.  

Each type or mode of contact may be used for multiple purposes: advance notification of 
upcoming contact, invitation to participate in the 2020 Census, remind prompting to 
nonresponders, or to complete the questionnaire in an alternative mode. 

Prior to the 2010 Census, research yielded distinct attitudinal segments or messaging mindsets. 
Research was also conducted and continues to be refined with cluster analysis of mail return 
rates from the 2010 Census and the ACS with demographic, housing, and economic variables to 
understand and plan for response propensities. A primary objective of the 2020 Census is for a 
majority of respondents to complete their Census questionnaire online. Communication of this 
objective to individual households is the purpose of the Census Bureau’s contact strategies. The 
Census Bureau is looking to develop a contact approach that produces an “actionable” response 
on the part of the respondent. For example, receipt of an email with a hyperlink to the Census 
website should lead respondents to click on the link and complete the questionnaire.  

One approach termed “Internet push” has been developed to encourage respondents to use the 
Internet. Currently this model includes the mailing of a letter inviting respondents to complete 
the questionnaire online, two followup reminders via mailed postcard, and if necessary, a mailed, 
hard copy questionnaire. All correspondence will contain a telephone number for respondents to 
call to complete the questionnaire over the telephone.  

This approach, however, may not be appropriate for all respondent types and the Census Bureau 
is actively working to understand the optimal contact strategies for different segments of the 
population; exploring variations on the timing, mode and frequency of contacts on response. For 
instance, some respondents may be less likely to react to mailings, but will notice an email 
invitation or text message sent to a cell phone. Research is underway to understand whether these 
non-traditional methods of contact are acceptable and produce the intended results. 

Research Completed 

The following research has been completed for this operation: 

• ACS Internet Self-Response Research 
o Findings: 

• People living in areas with lower Internet usage and accessibility require paper 
and or telephone questionnaire assistance; and 

• Certain messaging strategies are more effective in motivating self-response 
• 2012 National Census Test tested contact strategy and Internet option 

o Findings: 
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• Initial contact to invite participation, followed by two reminder prompts as needed 
and subsequent mailing of a paper questionnaire was a promising strategy 
(Internet push); 

• Advanced letter was not shown to improve response rates; and 
• Telephone assistance needed for respondents without Internet access. 

• 2014 Census Test tested “Notify Me” mailed invitation, contact strategies and Internet 
option 
o Findings: 

• Neither email nor automated voice messages showed a significant impact on 
response rates; and 

• Low participation rate for “Notify Me” component, but high questionnaire 
completion rate among those who pre-registered. 

• 2015 Optimizing Self-Response Test offered an Internet response option, including real-
time non-ID processing, and again tested the “Notify Me” option, along with advertising 
and partnerships support  
o Findings: 

• The total response rate was 47.5 percent, and the Internet response rate was 33.4 
percent; 

• An additional 35,249 Internet responses from housing units not selected in mail 
panels as a result of advertising and promotional efforts; 

• “Notify Me” again had low participation; and 
• A new postcard panel, designed to test how housing units not originally included 

in the sample would respond to an invitation after being exposed to advertising, 
generated response of approximately 8 percent. 

• Small-scale opt-in email testing experimented with email messaging, including subject 
lines, timing of delivery, and look and feel 
o Findings: 

• A text-based email out-performed graphical emails; 
• Short email subject lines that include the “10-minute” burden and the “U.S. 

Census Bureau” name seem to perform better than other subject lines, especially 
those including the word “Help” as the first word in the subject line; 

• Longer email content with “Dear Resident” and signature of the Director email 
outperformed a shorter email invitation without the greeting and signature; 

• Response rates did not differ by link type (whether the full Uniform Resource 
Locator (URL) or “Click here”) with this population; 

• The time of day the email is sent did not appear to have a big impact on the 
response rate; and 

• Respondents prefer a mailed invitation, including a link to respond over all other 
options. 
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Decisions Made  

The following decisions have been made for this operation: 

Internet Self-Response: 

 An Internet self-response option will be provided for the 2020 Census; 

 Invitation letters and mailed materials will encourage people to respond using a unique 
Census identifier; however, the 2020 Census will allow people to respond without a 
unique Census ID; and 

 The Census Bureau will offer Internet questionnaires in a small number of languages 
other than English and Spanish, including those requiring non-Roman alphabets. The 
languages selected will be based on national prevalence rates of low-English proficiency 
households and the available technology. 

Contact Strategy: 

 An advance letter will not be used; the first letter will be an Internet push letter inviting 
response to the Census to most of the housing units. We will provide a paper 
questionnaire (including bilingual forms) for populations where Internet access and usage 
prompts us to offer Internet Choice (questionnaire and Internet invitation) and for whom 
language assistance optimizes self-response; 

 The 2020 Census will offer alternative response options to respondents without Internet 
access; 

 Messaging will be coordinated with the Integrated Partnership and Communications 
Campaign; 

 A formal “Notify Me” option will not be offered; and 

 Respondents will receive direct contacts inviting their participation in the Census. 
Contacts may include some of all of the following: postcard mailings, letter mailings, 
emails, text messages, pre-recorded telephone messages, questionnaire mailings, and in-
person visits by an enumerator. 

Other Self-Response: 

 Text messaging will not be used as a data collection mode; and 

 Housing units from whom an Internet questionnaire is not received will be mailed a paper 
questionnaire. 
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Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

Internet Self-Response: 

Will the Census Bureau provide a mobile application for Internet Self-Response? 

• Approach: Based on technical research and cost and benefit analysis 
• Decision by: January 2016 

In what languages will Internet self-response be available? 

• Approach: Determined in conjunction with Language Services using ACS data and 
input from advisory committees, taking into consideration Census Enterprise Data 
Collection and Processing capabilities 

• Decision by: September 2017 

What type of Internet form design will facilitate high quality self-response data collection in 
GQ? 

• Approach: Researched in the 2016 and 2017 Census Tests 
• Decision by: October 2017 

Contact Strategy: 

What is the optimal combination of individual (e.g., housing unit) level contact strategies used in 
the 2020 Census and how will these be tailored based on demographic and geographic areas? 

• Approach: Researched in the 2014, 2015, and 2016 Census Tests 
• Decision by: October 2016 

How can USPS barcode technology be used to optimize the respondent access to Internet in mail 
materials?  

• Approach: USPS/Census Bureau Interagency Working Group 2015-2017 
• Decision by: October 2017 

What are the benefits and risks associated with using the Census contact frame to reach 
respondents via email and text messages? 

• Approach: Research as part of the 2016 and 2017 Census Tests and coordinate with the 
2020 Census Integrated Partnership and Communications design.  

• Decision by: October 2017 
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Other Self-Response 

What are the response rate projections for all self-response modes? 

• Approach: 2015 Census Test, 2015 National Content Test, 2016 Census Test, and 
external demand model projection for Internet use 

•  Decision by: October 2017 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

The investment in Internet Self-Response will reduce the cost of the 2020 Census as compared 
with the 2010 Census through: 

 Reduced amount of self-response via paper questionnaire and the infrastructure for paper 
data capture; and 

 Increased self-response, which will decrease the Nonresponse Followup workload, 
thereby reducing field costs. 

In addition: 

 Internet Self-Response is expected to increase the workload for Census Questionnaire 
Assistance 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Increase in overall self-response rates; 
 Real-time edits to respondent data; 
 More complete self-response for large households; and 
 Potential increase in self-response from traditionally hard-to-count populations. 

Risks 

Data collection for the 2020 Census will include internet data submission from respondents for 
the first time on a large scale. IF the business rules, requirements, and assumptions for the data 
collection instrument, including usability of the user interface, are not correctly defined, 
developed, and tested, THEN there could be a failure in our ability to successfully conduct cost-
effective self-response enumeration in the 2020 Census. 
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Milestones 

Date Activity 

January 2016 • Decide on the use of mobile applications as a self-response mode 

March 2016 • Begin the 2016 Census Test 

September 2016 • Release the Internet Self-Response Detailed Operational Plan 

March 2017 • Develop the strategy to optimize self-response for those living in group quarters 

• Begin the 2017 Census Test 

March 2020 • Begin 2020 Census Internet Self-Response data collection 

September 2020 • End 2020 Census Internet Self-Response data collection 

 

5.5.5 Non-ID Processing  

Purpose 

The Non-ID Processing operation is focused on making it easy for people to respond anytime, 
anywhere to increase self-response rates. The operation accomplishes this by: 

• Providing response options that do not require a unique Census ID; 
• Maximizing real-time matching of Non-ID respondent addresses to the Census MAF; 
• Accurately assigning nonmatching addresses to census blocks; and 
• Conducting validation of all Non-ID responses. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• The automated and manual Non-ID processes should be planned and developed in 
parallel, rather than sequentially, as was done when preparing for the 2010 Census Non-
ID Processing operation; 

• Involve NPC throughout the life-cycle of the 2020 Census Non-ID process; and 
• The delivery of addresses from Non-ID processing that require independent verification 

should occur on a flow basis during self-response and Nonresponse Followup rather than 
at the end of these operations. 

Detailed Planning 
is Underway 
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Opportunities to Innovate 

Opportunities to innovate include the following: 

• Public can respond anytime, anywhere without a unique Census ID; 
• Mechanism to increase self-response from traditionally hard-to-count populations; 
• Real-time matching and geocoding of responses; 
• Use of administrative records and third-party data to validate Non-ID responses; and 
• Use of administrative records and third-party data to validate and augment respondent-

provided address data. 

Description of Operation 

During the self-response phase, the Non-ID Operation will allow respondents to complete a 
questionnaire without a Census identification code (Non-ID). By collecting the address from the 
respondent and then matching it real-time to the MAF/TIGER System, the Census Bureau will 
attempt to get the ID and confirm the geographic information with the respondent. The address 
collection interface facilitates obtaining complete and accurate data from a Non-ID response. 

Key capabilities of Non-ID are: 

• Address standardization and a feedback loop with the respondent to confirm the address 
data they provide; 

• Automated address matching during the response; 
• Automated address geocoding during the response; 
• Respondent address geocoding real time via a map interface; 
• Response validation; both during the response as well as via back-end processing; 
• For Non-ID cases not matched in real time, use of administrative records and third-party 

data to confirm or supplement respondent-provided address data, followed by an 
additional address matching attempt; and 

• Manual matching and geocoding when automated Non-ID Processing has not determined 
an acceptable match or geocode. 

Research Completed 

The following research has been completed for this operation: 

• 2013 National Census Contact Test: 
o Findings: The use of administrative records and third-party data was effective in 

enhancing Non-ID addresses to allow for a match to the MAF/TIGER System. 
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• 2014 Census Test on Non-ID Processing 
o Findings: 

• The address collection interface in the Internet instrument yielded a much greater 
proportion of higher quality address data from Non-ID responses than in 2010; 

• Use of administrative records and third-party data matching improved the overall 
address matching rate; and 

• There was no significant benefit to applying the administrative record matching 
process to all Non-ID responses. Therefore, the use of administrative records and 
third-party data matching should follow an initial matching attempt using the 
MAF/TIGER System. 

Decisions Made  

The following decisions have been made for this operation: 

 The 2020 Census will offer a Non-ID option for self-response and telephone agent-
assisted response; 

 The 2020 Census Internet self-response instrument and the Census Questionnaire 
Assistance interviewer instrument will utilize capabilities and requirements for the 
address collection interface as specified for Non-ID responses as used in the 2014 and 
2015 Census Tests; and 

 The Non-ID workflow will include real time matching and geocoding, post real-time 
processing that will utilize administrative records and third-party data, and manual 
(interactive) matching and geocoding. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

How can Non-ID respondents help confirm the location of their living quarters?  

• Approach: Informed from Optimizing Self-Response 2015 Test and 2016 Census Test 
and Carnegie Mellon research 

• Decision by: September 2016 (Initial recommendations; evaluation will continue through 
2018 testing) 

What methodology will be used to conduct Non-ID response validation?   

• Approach: Currently researching a solution that utilizes commercial and federal data 
sources; the Census Bureau will test alternate methods in the 2016 and 2017 Census Tests 
to determine methods to be used in the 2018 Census End-to-End Test.  
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• Decision by: September 2016 (Initial recommendations; evaluation will continue through 
2018 testing) 

How will administrative records and third-party data be used to improve matching in Non-ID 
Processing?   

• Approach: Continue to refine methods in the 2016 and 2017 Census Tests in preparation 
for the 2018 Census End-to-End Test. 

• Decision by: September 2017   

At what proportion did office resolution confirm the existence and location of nonmatching 
addresses?   

• Approach: Currently conducting office-based address verification for eligible records 
from the 2014 and 2015 Census Tests. The Census Bureau will continue to test methods 
in the 2016 and 2017 Census Tests to determine specific methods to be used in the 2018 
Census End-to-End Test.  

• Decision by: September 2017  

If the proportion of Non-ID responses increases in the 2020 Census, can the Census Bureau 
accommodate the corresponding increase in workload for downstream operations such as manual 
matching and geocoding or address verification (office and field-based)?  

• Approach: Contributing to workload modeling efforts for upcoming tests as well as for 
the 2020 Census. Initial model available September 2015, but to be revisited each year 
following the 2016 and 2017 Census Tests, as well as after the 2018 End-to-End Test 

• Decision by: September 2018 

What is the expected scale of the 2020 Census Non-ID workload? 

• Approach: Contributing to workload modeling efforts for upcoming tests as well as for 
the 2020 Census. Initial model available September 2015, but to be revisited each year 
following the 2016 and 2017 Census Tests, as well as after the 2018 End-to-End Test 

• Decision by: September 2018  

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

The investment in Non-ID Processing will reduce the cost of the 2020 Census as compared with 
the 2010 Census through: 

  Increased self-response rates; and 
  Improved coverage through self-response. 
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Quality impacts of this operation on overall 2020 Census quality include the following: 

 May increase self-response from traditionally hard-to-count populations; and 
 May increase overall self-response rates, which can contribute to higher quality for the 

overall Census. 

 Risks 

The primary reason for conducting real-time Non-ID Processing is to provide respondents the 
opportunity during the response to resolve non-ID cases that are not matched and/or not 
geocoded. Any non-ID case that is successfully matched to a valid record in the census address 
inventory and is geocoded can be considered a complete response. In other words, it would not 
be necessary to manually match/geocode the respondent address or to send an enumerator to the 
housing unit if the non-ID case can be fully resolved during the response. IF the IT infrastructure 
is not adequately scaled to support real-time Non-ID Processing, THEN fewer addresses from 
non-ID responses will be matched in real time, negatively affecting the speed at which cases are 
removed from the manual processing workload or NRFU workload. 

The option of submitting a non-ID response via the internet instrument could potentially lead to 
an increase in fraudulent responses. A final solution that will implement identity validation 
during self-response has not been determined. IF the 2020 Census program is unable to 
determine prior to the 2020 Census an acceptable means to confirm that the identity of a 
respondent without a unique Census ID is valid during the Internet self-response, THEN the 
non-ID Internet self-response option will not be made available to the large segment of the 
population it is anticipated would choose to use it. 

Milestones 

Date Activity 

April 2015 • Deliver real-time address matching and geocoding for the 2015 OSR Test 

April 2016 • Deliver real-time processing in the cloud, manual matching and geocoding at the 
NPC, and utilize multiple respondent validation methods for the 2016 Census Test 

September 2016 • Release the Non-ID Processing Detailed Operational Plan 

April 2017 • Deliver all components for the 2017 Census Test, and include functionality for 
Puerto Rico addresses  

April 2018 • Conduct the 2018 Census End-To-End Test 

April through July 2020  • Conduct the 2020 Census Non-ID Processing  

August 2021  • Complete the 2020 Census Non-ID Assessment Report 
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5.5.6 Update Enumerate 

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

The Update Enumerate operation updates the address and feature data and enumerates the 
following: 

• Areas that do not have city-style addresses; 
• Areas that do not receive mail through city-style addresses;  
• Areas that receive mail at post office boxes; 
• Areas with city-style addresses but mail is delivered to another drop point; 
• Areas affected by natural disasters; 
• Areas with high concentrations of seasonally vacant housing; 
• Some American Indian Reservations; 
• Settlements along the Mexican-American border (Colonias); 
• Other areas with unique challenges associated with accessibility; and 
• Communities with a population from several hundred to just a few people. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Determine ways to closely track the fieldwork during the Update and Leave field 
operation in order to monitor any falsification or procedural issues that may arise during 
production.  

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Combine enumeration methodologies from the 2010 Update Leave, Remote 
Update/Enumerate and UE Operations; 

• Single attempt to enumerate with push to Internet Self-Response (a notice of visit form is 
left when no one is home, which invites a respondent to go online with an ID to complete 
the 2020 Census or call the Census Questionnaire Assistance Center); 

• Use of single device for both listing and enumeration; and 
• Use of reengineered field management structure and approach to managing fieldwork, 

including new field office structure and new staff positions. 

Detailed planning 
has not started 
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Description of Operation 

The UE operation combines three operations from the 2010 Census: Update/Leave, 
Update/Enumerate and Remote Update/Enumerate. As noted above, detailed planning for the UE 
operation has not yet started; however, the current plans for this operation (which will be tested 
in the 2017 Census Test) are that the UE fieldworker will update the address list and map and 
attempt to conduct an interview for each housing unit. If no one is home, the fieldworker will 
leave a notice of visit form inviting a respondent for each household to go online with an ID to 
complete the 2020 Census Questionnaire. The design does not currently include a return personal 
visit or telephone call back; however, this will be tested in the 2017 Census Test. The 
expectation is that non-responding units become part of the NRFU workload. 

The UE operation will take full advantage of all of the innovations associated with the 
reengineered field operations, including use of a handheld device to collect the data, automated 
training, automated administrative processes, the operational control system, streamlined staffing 
structures, etc. 

The 2020 Census UE operation includes a quality assurance component. The details of this 
component have yet to be defined but could include a combination of methodologies such as the 
use of alerts, paradata, and administrative records and third-party data, as well as fieldwork.  

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed. 

Assumptions Made  

Based on planning of other operations, the following assumptions have been made: 

• UE consists of production and quality assurance components; 
• UE utilizes a reengineered field management structure; 
• UE utilizes integrated automated listing and enumerations tools and systems to facilitate 

data collection; 
• UE collects coordinates (latitude and longitude) for each structure with a living quarter; 
• UE utilizes automated systems and logistics to monitor cost and progress; 
• No In-Field Address Canvassing for UE areas; 
• The notice of visit form will provide both the 2020 Census URL and the phone number 

for CQA; 
• UE will employ real-time or near-real time data processing; and 
• There will be validation of vacant living quarters during UE. 
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Design Issues to be Resolved 

In addition to validating the assumptions above, the following decisions need to be made to 
design this operation, test it in the 2017 Census Test, and refine the design in the 2018 Census 
End-to-End Test:  

What automated instruments do the enumerators need to access if group quarters are enumerated 
during UE?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: December 2015  

What automated instruments do the enumerators need to access if transitory units are enumerated 
during UE?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: December 2015 

How are Census IDs from the address list associated with or linked to the notice of visit forms?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: December 2015  

How are Census IDs generated or assigned to newly identified units not found on the address 
list?  

• Approach Determined through the development of the Detailed Operational Plan 
• Decision by: December 2015  

Are there any geographic areas where a paper questionnaire should be left in lieu of the notice of 
visit form, (i.e. Puerto Rico)?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: March 2016  

Will UE contact living quarters through mail and other contact strategies?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: March 2016  

What is the content on the notice of visit form?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: June 2016  
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What actions are taken on the address list at the time of update (i.e., moves across block or into a 
different Type of Enumeration Area)?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: June 2016 

Does the UE operation enumerate group quarters or are they provided to a different 2020 Census 
operation for enumeration?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: June 2016 

Does the UE operation enumerate transitory units found at transitory locations or are they 
provided to a different 2020 Census operation for enumeration?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: June 2016 

Will enumerators leave an invitation at known UE addresses asking the household to update their 
address online? 

• Approach: Researched in the 2017 Census Test 
• Decision by: September 2017 

Will enumerators leave an invitation at known UE addresses asking the household to update their 
address online? 

• Approach: Researched in the 2017 Census Test 
• Decision by: September 2017 

At what time of day is the operation actually performed (i.e., during business hours or when most 
people are likely to be home)?  

• Approach: Researched in 2017 Census Test 
• Decision by: October 2017  

Can administrative records and third-party data be used to validate units in Quality Control?  

• Approach: Researched in 2017 Census Test 
• Decision by: October 2017  

What is the cost/benefit to only visiting the living quarter once?  

• Approach: Researched in 2017 Census Test 
• Decision by: October 2017  
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Is there a benefit of doing a phone call in UE versus NRFU doing the follow-up?  

• Approach: Researched in 2017 Census Test 
• Decision by: October 2017  

How will Remote Alaska be handled?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: December 2017 

Cost and Quality 

Investment in UE will have minimal impact on the cost and quality of the 2020 Census as 
compared with the 2010 Census. 

Risks 

By this point in the decade, planning for all major 2020 Census operations should be underway. 
Budget reductions in FY 2013 through FY 2015 delayed planning for this operation. IF planning 
efforts are not initiated at the start of FY 2016, THEN there may not be sufficient time to 
implement innovations related to this operation. 

 Milestones 

Date Activity 

October 2015 • Begin detailed planning Update Enumerate 

March 2017 • Begin UE for 2017 Census Test 

September 2017 • Release the UE Detailed Operational Plan 

March 2018 • Begin UE for the 2018 Census End-to-End Test 

January 2020 • Begin UE for the 2020 Census in Remote Alaska 

March 2020 • Begin UE for 2020 Census 

July 2020 • End UE for 2020 Census 

 

5.5.7 Group Quarters  

Purpose 

The Group Quarters operation enumerates peoples living or staying in group quarters, people 
experiencing homelessness, and people receiving service at service-based locations. 

Detailed planning 
has recently begun 
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Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Integrate GQ frame validation and enumeration data collection methodologies; 
• Research and test automation to collect GQ data to reduce data capture and processing 

time, which incorporates tracking and linkage capabilities (eliminates manual 
transcription of administrative records and third-party data onto paper instrument); 

• Explore ways to reduce the number of visits on military installations. (Research and test 
the enumeration of military personnel through the use of administrative records and third-
party data.); 

• Maintain consistent answer categories regarding the question on having a usual home 
elsewhere on all census data collection instruments, the Individual Census Report and 
Shipboard Census Report; and 

• Conduct outreach to professional organizations such as education, health care, and tribal 
organizations as part of the 2020 Census GQ planning. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Use of an integrated approach including administrative records and third-party data and 
Address Canvassing (In-Field and In-Office) to improve the GQ frame; 

• Use of multiple modes of enumeration that include: Electronic exchange of group 
quarters and client level administrative records and third-party data; Internet self-
response; and automated field listing and enumeration; 

• Integration of Group Quarters Validation and enumeration in all field operations that 
allow for accurate classification of living quarters;  

• Staff will be trained in multiple operations for increased efficiency; and 
• Use of both in-office and in-field methods for enumeration. 

Description of Operation 

Before group quarters can be enumerated, the Census Bureau must validate the GQ frame. 
This validation activity is part of the 2020 Census Address Canvassing operation.  

The 2020 Census GQ operation consists of two components: 

• Group Quarters Advance Contact (known as Group Quarters Advance Visit in the 
2010 Census): For the 2020 Census, this will primarily be an in-office function (although 
some in-field work may be required in limited areas), which includes: 
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o Verifying the group quarters’ name, address information, contact name and phone 
number, obtaining an agreed-upon date and time to conduct the enumeration; 

o Collecting an expected Census Day population count, addressing concerns related to 
privacy, confidentiality and security; and 

o Inquiring about whether the group quarters has an administrative record or third-party 
data file that can be transmitted electronically to the Census Bureau.  

• Group Quarters Enumeration: This includes enumeration of all group quarters through 
in-field visits or via administrative records and third-party data. 

The residence rules for the 2020 Census will determine what is considered a group quarters. The 
Federal Register Notice has been published and the Census Bureau is reviewing comments. Final 
residence rules will be determined in late 2017. 

Pending a final determination on residence rules, the following types of enumeration will be 
included in this operation: 

• General Group Quarters Enumeration: Enumeration of people living in group 
living arrangements that are owned or managed by an entity or organization 
providing housing or services for the residents (e.g., college residence halls, 
residential treatment centers, skilled nursing facilities, group homes, correctional 
facilities, workers’ dormitories, and domestic violence shelters); 

• Service-Based Enumeration: Enumeration of people experiencing homelessness or 
utilizing transitional shelters, soup kitchens, regularly scheduled mobile food vans, 
and targeted non-sheltered outdoor locations; 

• Military Group Quarters Enumeration: Enumeration of people living in GQs on 
military installations, defined as a fenced, secured area used for military purposes; and 

• Military and Maritime Vessel (Shipboard) Enumeration: Enumeration of people 
residing on U.S. military ships or on U.S. maritime vessels in operation at the time of the 
2020 Census. 

Research Completed 

• Issued Federal Register Notice on May 20, 2015 requesting public comment on the 2020 
Census residence rule and residence situations. Expect to publish the final 2020 Census 
residence rule and residence situations in late 2017; and 

• Ongoing partnership with the Department of Defense’s Defense Manpower Data Center 
to discuss 2020 Census goals and objectives for enumerating personnel living on stateside 
military installations.  
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o Findings: 
• Census Bureau received a sample of administrative record from one military 

installation  
• Defense Manpower Data Center identified military installations for administrative 

record testing  

Design Decisions 

The following decisions have been made for this operation: 

 The GQ frame development and validation will be integrated with the Address 
Canvassing operation; 

 The GQ operation will allow an individual to self-respond and self-identify the group 
quarters type for the facility in which he or she resides; 

 An electronic data exchange of group quarters and client level administrative records or 
third-party data will be part of the GQ methodology; 

 The Census Bureau will design a standardized system that will accept electronically 
transmitted administrative records or third-party data in multiple formats; 

 During field enumeration operations, newly identified group quarters will be validated 
and enumerated using a combination of in-office and in-field methodologies; and 

 Current goals for various types of group quarters include the following: 
o Enumerate 75 to 80 percent of people residing in group quarters through in-office 

methodologies (i.e., electronic transfer of administrative records or third-party data 
and Internet self-response) and the remainder in the field 

o Enumerate Military group quarters using administrative records and third-party data 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What varying computing capabilities and multiple formats for administrative records and third-
party data can be integrated into a standardized Census Bureau system for processing? 

• Approach: Researched in 2016  
• Decision by: June 2016 

What is the optimal linkage methodology to ensure self-response data are linked to the correct 
group quarters? 

• Approach: Researched in the 2016 Census Test 
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• Decision by: October 2017 

How will varying administrative records or third-party data formats be processed?  

• Approach: Conduct a survey to determine which group quarters will participate in the 
automatic transfer of administrative records and third-party data and what type of data or 
systems they have. Build the appropriate data transfer systems to test in the 2017 Census 
Test 

• Decision by: December 2017 

How much in-field Group Quarters Enumeration will be required? 

• Approach: Researched in 2017 Census Test 
• Decision by: December 2017 

How will quality assurance be handled? 

• Approach: Researched in 2017 Census Test 
• Decision by: December 2017 

How will field reengineering concepts be used for integrating group quarters with multiple 
housing unit enumeration operations (e.g., NRFU and UE)?  

• Approach: Researched in 2017 Census Test 
• Decision by: December 2017 

What administrative records and third-party data files exist for service based locations such as 
soup kitchens and regularly scheduled mobile food vans? 

• Approach: Researched in the 2017 Census Test  
• Decision by: December 2017 

What is the impact on quality and productivity of field staff if they are required to conduct 
multiple operations? 

• Approach: Researched in the 2017 Census Test 
• Decision by: December 2017 

Cost and Quality 

The investment in GQ will have minimal impact on cost of the 2020 Census as compared with 
the 2010 Census. 

Quality impacts of this operation on overall 2020 Census quality include the following: 
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 Electronic transfer of administrative records and third-party data reduces transcription 
errors; 

 Administrative records and third-party data may provide more comprehensive 
demographic information; and 

 Administrative records and third-party data may provide less current data than data 
received through Internet Self-Response or in-field Enumeration. 

Risks 

Converting the Group Quarters Enumeration Questionnaire from paper to an automated version 
is a resource intensive process that requires a great deal of programming and testing. IF the 
content of the GQ paper questionnaire is not successfully replicated on the enterprise data 
collection device, THEN the GQ field operations will have to be performed entirely using a 
paper form. 

The enterprise data collection device for listing and enumerating housing units should also be 
capable of listing and enumerating group quarters. IF housing unit and group quarters 
functionality is not integrated on the enterprise data collection device, THEN field staff may 
require more than one visit to certain group quarters. 

The person record of the group quarters must be linked to the address of the group quarters. IF a 
link between each person record and the group quarters at the same address cannot be achieved, 
THEN the count of people residing at each group quarters would not be accurate. 

Milestones 

Date Activity 

December 2015 • Conduct Electronic Transfer Capability Survey – Stateside  

December  2015 • Conduct Electronic Transfer Capability Survey – Puerto Rico  

February 2017 • Conduct the 2017 Census Test (Conduct GQ Advance Contact) 

March 2017 • Conduct the 2017 Census Test (Conduct Service Based Enumeration) 

April 2017 • Conduct the 2017 Census Test (Conduct Group Quarters Enumeration) 

September 2017 • Release the GQ Detailed Operational Plan 

April 2018 • Conduct the 2018 Census End-to-End Test 

February 2020 • Conduct GQ Advance Contact 

March 2020 • Conduct Service Based Enumeration 

April 2020 • Conduct Group Quarters Enumeration 
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5.5.8 Enumeration at Transitory Locations  

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

The Enumeration at Transitory Locations operation enumerates individuals in occupied units at 
transitory locations who do not have a usual home elsewhere. Transitory locations include 
recreational vehicle parks, camp grounds, tent cities, racetracks, circuses, carnivals, marinas, 
hotels, and motels.  

Lessons Learned 

Based on lessons learned from the 2010 Census, the following recommendations were made: 

• Automate the questionnaire and all related sources of paradata used to record contact 
details during an interview; 

• Learn more about the living situations of people counted in the ETL operation; 
• Clearly define and identify transitory locations, as well as procedures on how to list 

transitory units appropriately in operations that feed the ETL universe; and 
• Conduct intercensal testing of the ETL population. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Use of reengineered field management structure, staff positions, and approach to 
managing fieldwork; and 

• Use of automation and technology for data collection. 

Description of Operation 

The operational description provided below is based primarily on the operational design of the 
2010 Census ETL Program. The goal of the ETL program is the enumeration of individuals in 
occupied units at transitory locations who do not have a Usual Home Elsewhere.  

The ETL operation will: 

• Use automation to facilitate data collection and streamline operations; 
• Use of reengineered staffing and management of the field operation; 
• Use in-person enumeration as the primary mode of data collection; and 
• Have Quality Assurance infused throughout workload management and data collection. 

Detailed planning 
has not started 
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Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed. 

Assumptions Made  

Based on planning of other operations, the following assumptions have been made: 

• Establish the 2020 Census ETL Integrated Project Teams in FY 2016; 
• The 2020 Census ETL operation will include a Quality Assurance function; 
• The 2020 Census ETL operation will utilize automated tools and systems to facilitate the 

enumeration of transitory locations; 
• The 2020 Census ETL operation will leverage the approaches to field office structure and 

management of field assignments resulting from the Field Reengineering efforts; 
• The 2020 Census ETL operation will use adaptive design (routing and dynamic case 

management) to allocate resources efficiently. 

Although no specific decisions for the design of the 2020 Census ETL Program have been made, 
the operational design of the ETL operation is dependent on understanding the operational 
design and timing for other operations such as Address Canvassing, LUCA and Field 
Infrastructure (e.g., the number of field offices, staffing structures).  

Design Issues to be Resolved 

The following decisions need to be made for this operation:  

What are the objectives and scope of the 2020 Census ETL Program? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

What does success for the 2020 Census ETL Program look like and how is it measured? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

Given other aspects of the 2020 Census design, what is the operational timing for the 2020 
Census ETL Program? 

• Approach: Coordination and integration with other relevant operations 
• Decision by: September 2017 
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What will the quality assurance approach for the Enumeration at Transitory Location Program 
involve (in-field, use of paradata, etc.)? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

What is the impact of self-response via the Internet and Non-ID processing on ETL? 

• Approach: Researched during the 2017 Census Test 
• Decision by: September 2017 

Are there administrative records or third-party data sources that could be used for the frame 
development by type? 

• Approach: Researched during the 2017 Census Test 
• Decision by: September 2017 

Cost and Quality 

Investments in the ETL Program will have minimal impact on the cost and quality of the 2020 
Census as compared with the 2010 Census. 

Risks 

By this point in the decade, planning for all major 2020 Census operations should be underway. 
Budget reductions in FY 2013 through FY 2015 delayed planning for this operation. IF planning 
efforts are not initiated at the start of FY 2016, THEN there may not be sufficient time to 
implement innovations related to this operation. 

Milestones 

Date Activity 

October 2015 • Initiate the 2020 Census ETL Integrated Product Team 

March 2017 • Begin ETL for 2017 Census Test 

September 2017 • Release the ETL Detailed Operational Plan 

March 2020  • Begin 2020 Census ETL enumeration 

April 2020 • Conclude 2020 Census ETL enumeration 

April 2021 • Issue 2020 Census ETL operational assessment 
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5.5.9 Census Questionnaire Assistance 

Purpose 

The Census Questionnaire Assistance operation has two primary functions: 

• Provide questionnaire assistance for respondents by answering questions about specific 
items on the Census form or other frequently asked questions about the Census;  
o Tier 1: Provide telephone assistance via an Interactive Voice Response (IVR) 
o Tier 2: Provide real-time assistance over the telephone or other electronic channels 

(web-chat and e-mail) via CQA agents 
• Provide an option for respondents to complete a Census interview over the telephone. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• CQA operation requires very specialized contact center personnel throughout the 
development and operational cycles; 

• CQA operations needs to be synchronized with the Integrated Partnership and 
Communications Program; and 

• Agent desktop applications need to have the ability to easily update FAQ content so that 
all relevant information is in one place. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Integration with the Internet questionnaire development team to deliver assistance via 
web chat and email; and 

• Speech and text analytics to determine what is trending in real-time across CQA. 

Description of Operation 

The main objectives of CQA are to assist Internet and paper self-respondents by answering 
questions coming from telephone, web-chat and e-mail. CQA will provide support for: 

• A toll free telephone number for respondents to call for help completing the 2020 Census 
questionnaire; 

• IVR to resolve basic questions from respondents calling on the telephone, to limit the 
need for additional agents;  

• Respondent questions on the Internet via real-time web chat functionality; 

Detailed Planning 
is Underway 
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• Callers (inbound) to complete the 2020 Census questionnaire over the telephone (with 
and without a unique Census ID); 

• IVR capability for the 2020 Census Jobs Line; 
• Outbound telephone calls made by agents to respondents for quality followup (under 

review); and 
• Outbound telephone calls made by agents to respondents for NRFU quality assurance 

component (under review). 

Scope and Timing of 2020 Census CQA includes: 

• Multi-channel contact center with a central command functionality; 

o Voice channel (telephone via IVR and agents); and 
o Non-voice channels (Web chat and email). 

• Staffing of contact center; 
• Training of contact center staff; 
• Assistance in multiple languages; 
• Assistance for individuals with special needs (visual or hearing impaired); 
• Assistance for individuals in Puerto Rico; 
• Assistance for individuals receiving experimental forms; 
• Utilization of an IVR system; 
• Integration with the Internet questionnaire development team to deliver assistance; 
• Integration with the hiring and recruiting team to determine contact center roles; and 
• Determination of expected call volumes (inbound and outbound), web-chat, and e-mail - 

including timing of peak volumes and a rollover plan for unanticipated volumes. 

Research Completed 

The following research has been completed for this operation: 

• Market Research: 

o Conducted vendor meetings to benchmark contact center industry and identify best 
practices; and 

o Released a Request for Information to identify industry capabilities.  
• Findings: Most large contact center providers have the capacity to provide all 

services identified in the Request for Information. Small businesses do not have 
the facilities, staff, or experience to meet the full range of services and size 
required by CQA. However, the Census Bureau will specify small business goals 
within the Request for Proposal and allow the contact center service providers and 
system integrators to determine how to best meet the small business goals. 
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• Call Workload Modeling: 

o Looked at call data from the 2010 Census, the ACS, the 2014 Census Test, and the 
2015 Optimizing Self-Response Census Test to assist in forecasting workload for the 
2020 Census. 
• Findings: The mailing strategy of pushing respondents to answer the Census on 

the Internet has created an increase in assistance calls, specifically related to lack 
of Internet access and technical issues. 

Decisions Made 

The following decisions have been made for this operation: 

 CQA will use an acquisition with the Request for Proposal release date of November 
2015; 

 CQA will complete interviews by telephone; 

 CQA will provide respondent assistance relating to specific items on the questionnaire;  

 CQA will handle calls relating to general questions on 2020 Census processes and 
frequently asked questions; 

 CQA telephone number will be provided in selected materials; 

 The contractor will be required to provide an adaptive infrastructure (e.g., staffing levels, 
communications capabilities, etc.) that can be adjusted on demand as data collection 
occurs; 

 The contract will include options to provide flexibility to support future operations and or 
capabilities that have not yet been fully defined; 

 The 2020 Census CQA will utilize and integrate non-voice channels, such as web chat, 
email, and texting to support in-bound questions; 

 The Request for Proposal will require the vendor to develop the application that the 
agents use to respond to calls, including the data collection instrument to complete the 
questionnaire; 

 CQA will not mail paper questionnaires to people who call to request them, but they will 
refer people to materials on the web-site or collect the interview; 

 CQA agents will be available to provide assistance and complete 2020 Census 
questionnaires for all specified languages; 
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 CQA will assist individuals with special needs (visual or hearing impaired); 

 CQA will not collect 2020 Census questionnaire information via text, email text, or web-
chat; 

 CQA will not accept emails with PDF attachments, faxes, or Internet uploads of 
completed 2020 Census questionnaire. Respondents will be directed to mail their 
responses; 

 CQA will not support centralized outbound calling for NRFU production cases. (NRFU 
quality assurance component is still under consideration.);  

 CQA will include the ability to offer respondents an option to check on the status of the 
questionnaire they submitted; 

 CQA will handle calls about technical issues (e.g., Internet problems, lack of access to 
Internet) by offering to complete the 2020 Census questionnaire instead of offering 
technical assistance to respondents; and 

 The CQA will offer a web-chat functionality to provide assistance to respondents while 
completing their questionnaire on line. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What are the specific service level agreements for the contractor? 

• Approach: Based on Internal research, 2010 Census past experiences, and researching 
industry standards 

• Decision by: November 2015 

What are the assumptions for the language requirements that will be specified within the Request 
for Proposal? 

• Approach: Based on requirements provided by the Languages Services operation 
• Decision by: November 2015 

Will the 2020 Census CQA utilize IVR as a data collection mode (full or partial) to complete 
questionnaire items? 

• Approach: Based on 2017 Census Test results 
• Decision by: April 2016 

Will CQA include a Quality Outbound Operation? 
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• Approach: Based on decisions related to 2017 Census Test 
• Decision by: June 2016 

What languages will be supported by the CQA? 

• Approach: Based on 2014-2017 Census Test results 
• Decision by: June 2016 (Initial decision for contract; revised if necessary based on the 

2017 Census Test) 

Will CQA handle centralized outbound calling for NRFU quality assurance component? 

• Approach: Based on decisions related to the 2016 Census Test for NRFU quality 
assurance component 

• Decision by: September 2016 

When and how will the CQA as a response mode be communicated to the public? 

• Approach: Based on the Integrated Partnership and Communications operation design 
• Decision by: April 2017 

What is the impact of the mailing strategy on CQA workload? 

• Approach: Based on data from 2015 Census Test, 2016 Census Test, and 2017 Census 
Test 

• Decision by: November 2017 

When do CQA operations start and end?  By component? 

• Approach: Based on requirements for field operations and Internet Self-Response 
• Decision by: January 2018 

Will CQA take calls to support field enumerators who are having language issues? 

• Approach: Based on cost/benefit analysis 
• Decision by: January 2018 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

The investment in Census Questionnaire Assistance will reduce costs as compared with the 2010 
Census through: 

 Increased self-response rates; 
 Decreased Nonresponse Followup workload, thereby reducing field costs; and 
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 Reduced amounts of paper questionnaires, thereby reducing the infrastructure for paper 
data capture; 

In addition: 

 Internet Self-Response is expected to increase the workload for Census Questionnaire 
Assistance. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Increase in overall self-response rates; and 
 Real-time edits to respondent data. 

Risks 

Adequate staffing is required in order to properly manage the contract supporting the CQA 
operation. IF approval for funding of program management staff is not in place, THEN the 
contract may not be managed properly due to the scope and complexity of the project. 

In order to participate in the 2017 Census Test, the systems involved need to be approved by 
security oversight and receive certification. The contractors working on the CQA operation 
cannot be brought on board until the approval has been given. IF approval and certification from 
security oversight is not received or takes longer than anticipated for multiple IT systems, THEN 
the contractor may miss the opportunity to participate in the 2017 Census Test. 

The staff working on the CQA operation must undergo a security background check before they 
can be brought on board. IF the Census Bureau is unable to process a large number of contact 
center agents and support staff through security background checks in a short time frame for 
CQA, THEN the contractor may not be appropriately staffed to handle the anticipated workload. 

Milestones 

Program milestone dates for 2020 Census CQA will be determined after contract award. For 
acquisition purposes, the major milestone dates are: 

Date Activity 

November 2015 • Release Request for Proposal for 2020 Census Questionnaire Assistance acquisition 

June 2016 • Award contract for 2020 Census Questionnaire Assistance 

September 2016 • Release the Census Questionnaire Assistance Detailed Operational Plan 

April 2017 • Participate in 2017 Census Test (under review) 

April 2018 • Participate in 2018 Census End-to-End Test 
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January 2020 through 
September 2020 

• Conduct CQA operations 

To Be Determined • Other CQA milestone dates will be determined after the contract has been awarded 

 

5.5.10 Nonresponse Followup  

Purpose 

The NRFU Operation serves two purposes: 

• Determine housing unit status for nonresponding addresses; and 
• Enumerate housing units for which a 2020 Census response was not received. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Traditional enumeration and management of workload, as implemented in the 2010 
Census, is no longer viable in an era of an ever evolving, demographically, culturally, and 
technologically diverse nation; 

• Reduce the maximum number of NRFU contact attempts; 
• Include the use of a handheld enumeration device that would have the ability to track 

when an enumerator opens a case; 
• Explore additional sources and criteria for inferring occupancy status and population size 

of housing units from administrative records or third-party data; and 
• Avoid having to add late-planned operations and procedures. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Use of administrative records and third-party data to remove vacant housing units from 
the NRFU workload; 

• Use of administrative records and third-party data to remove occupied housing units from 
the NRFU workload; 

• Use of a reengineered field management structure and approach to managing fieldwork; 
• Use of a variable contact strategy and stopping rules to control the number of attempts 

made for each address (based on paradata); 
• Assignment and route optimization; 
• Automated training for field staff; 
• Automation of the field data collection; 

Detailed Planning 
is Underway 
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• Automation of administrative functions such as recruiting, onboarding, and payroll; 
• Implementation of alternatives to providing Government Furnished Equipment such as 

BYOD or Device as a Service; and 
• Reengineered quality assurance approach. 

Description of Operation: 

For the 2020 Census, the NRFU operation will be dramatically different from the NRFU 
operation conducted in the 2010 Census. The Census Bureau will implement a NRFU 
operational design that utilizes a combination of the following: 

• Administrative records and third-party data usage to reduce the workload; 
• Reengineering of staffing and management of field operations; 
• Use of adaptive design methodologies; and 
• Automation to facilitate data collection. 

After giving the population an opportunity to self-respond to the 2020 Census, addresses for 
which the Census Bureau did not receive a self-response will form the initial universe of 
addresses for the NRFU operation. Prior to any fieldwork, vacant addresses will be removed 
from the NRFU workload using administrative records. Undeliverable-As-Addressed 
information from the USPS will provide the primary administrative records source for the 
identification of vacant units. 

Addresses will also be removed from the workload, throughout the course of the NRFU 
operation, as late self-responses are received. Addresses may be added to the NRFU workload 
from other census operations such as addresses from the LUCA appeals process and addresses 
received through the Non-ID operation that require a field visit for final resolution.  

After an initial attempt to contact nonresponding housing units, the NRFU workload will be 
further reduced through the removal of cases where administrative records and third-party data 
are available and usable to enumerate the occupied housing units. The NRFU operational design 
will use administrative records and third-party data to enumerate occupied housing units where it 
makes sense and is feasible. Examples of sources of administrative records and third-party data 
used to enumerate occupied housing units include: Internal Revenue Service Individual Tax 
Returns, Internal Revenue Service Information Returns, and Center for Medicare and Medicaid 
Statistics Medicare Enrollment Database. A more comprehensive list of administrative records 
and third-party data sources is provided in the Design Decisions Made section, below.  

Addresses removed from the NRFU workload as either vacant or occupied will receive a final 
mailing that encourages occupants to self-respond to the 2020 Census. After each phase of the 
administrative records modeling, those addresses that are determined to be vacant will 
immediately be mailed a final letter encouraging self-response; for those addresses that are 
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determined to be occupied and are incomplete after one personal visit attempt, a final letter 
encouraging self-response will be mailed after seven days.  

The NRFU operation will use a reengineered field management structure and approach to 
managing fieldwork, which includes: 

• Using automation for: 

o Optimization of daily enumerator assignments; 
o Near real-time operations information for decision making; 
o Enhanced operational control system; 
o Payroll submission and approval processing; and 
o Training of enumerators and managers. 

• New field structure, including field staff roles, work schedule, and staffing ratios. 

On a daily basis, based on an enumerator’s home location, his or her availability to work, and the 
availability and location of NRFU workload, the enumerator will be assigned addresses and will 
work the addresses in a prescribed order to determine the Census Day status of the housing unit, 
and when occupied, enumerate the housing unit. Enumerators will use an automated data 
collection application on a handheld device, to record the Census Day housing unit status and to 
enumerate occupied housing units. If a respondent is not at home, a notice of visit will be left 
directing the respondent to the Internet or Census Questionnaire Assistance to self-respond. 

Unlike the 2010 Census, the 2020 Census NRFU operation will use an adaptive design, which 
includes a variable contact strategy and stopping rules to control the number of attempts made 
for each address. The number of contacts will vary by geographic area. Fewer attempts will be 
made in some geographic areas, whereas more attempts will be made in others with the goal of 
achieving a consistent response rate across all geographic areas (and within geographic areas for 
key demographic characteristics.) Decisions about when proxy responses are acceptable will also 
be made as part of the variable contact strategy.  

The 2020 Census NRFU operational design will infuse quality throughout the workload 
management and data collection processes. Examples of aspects of the NRFU operation designed 
to maintain or improve quality: 

• Use of real-time paradata and editing capabilities will increase accuracy and quality 
check data; 

• Use of a Best Time to Contact model (used for the first time in the 2015 Census Test) in 
the making of assignments will increase the likelihood of finding respondents at home; 
and 

• Capabilities available through an enhanced operational control system will provide early 
opportunities to identify and take corrective action in defined situations.  
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In addition, the NRFU operation will include a reinterview component designed to deter and 
detect enumerator falsification. The details of this component are in development and could 
include a combination of approaches such as use of paradata and fieldwork. 

Research Completed 

The following research has been completed for this operation: 

• 2013 Census Test (Philadelphia, PA) explored methods for using administrative records 
and third-party data to reduce the NRFU workload: 
o Findings:  

• The Census Bureau was able to remove approximately 8 percent of vacant units 
and 31 percent of occupied units prior to NRFU using administrative records and 
third-party data; and 

• The use of administrative records and third-party data and the implementation of 
an adaptive design case management approach have the potential to reduce costs. 

• 2014 Census Test (Montgomery County, MD and Northwest Washington, DC) built upon 
the results of the 2013 Census Test specific to administrative records and third-party data 
usage to reduce the NRFU workload: 
o Findings: A high self-response rate of 65.7 percent resulted in a NRFU universe of 

46,247 housing units. The Census Bureau was able to identify approximately 4 
percent of the NRFU cases as vacant and 55 percent of NRFU cases as occupied 
based on administrative records and third-party data. 

• 2014 Human-in-the-Loop SIMEX 
o Findings:  

• The field management structure can be streamlined and ratios increased; 
• Messaging and alerts within the operational control system provide real-time and 

consistent communication; 
• The enhanced operational control system or MOJO is intuitive – users were able 

to use the system with a small amount of up front training; and 
• Smart phones were usable by all people – even those with little technology 

experience were able to adjust and adapt. 
• 2015 Census Test (Maricopa County, AZ) explored the reengineering of the roles, 

responsibilities, and infrastructure for conducting field data collection, tested the 
feasibility of fully utilizing the advantages of planned automation and available real-time 
data to transform the efficiency and effectiveness of data collection operations, continued 
the exploration of the use of administrative record and third-party data to reduce the 
NRFU workload, and tested the technical implementation of a BYOD option: 
o Findings:  

• A high self-response rate of 54.9 percent resulted in a NRFU universe of 72,072 
housing units. The Census Bureau was able to identify approximately 12 percent 
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of the NRFU cases as vacant and 20 percent of NRFU cases as occupied based on 
administrative records and third-party data 

• Successfully removed vacant housing units and enumerated occupied housing 
units using administrative records and third-party data 

• A combination of automated on-line training and classroom training enabled a 
reduction in the overall number of training hours, compared with the 2010 Census 
NRFU operation, from 32 to 18 hours.  

• Management of the field data collection utilizing new roles, responsibilities, and 
staffing ratios were successfully implemented 

• Entry of enumerator work availability, workload optimization, and electronic 
payroll were effective and efficient 

• Use of a BYOD option did not generate any observable concerns from 
respondents 

Decisions Made 

The following decisions have been made for this operation: 

 The NRFU operation will consist of production and quality assurance components; 

 The NRFU operation will utilize automated tools and systems for: 

o Recruiting, onboarding, and training; 
o Time and attendance and payroll; 
o Case load management; 
o Data collection; and 
o Cost and progress monitoring. 

 The NRFU operation will utilize a reengineered field management and staffing structure; 

 Administrative records and third-party data will be used to identify vacant units; 

 Administrative records and third-party data will be used to enumerate nonresponding 
housing units, as appropriate; 

 A contact attempt will be made prior to using administrative records or third-party data 
for enumeration of occupied units; 

 A final letter, encouraging self-response, will be mailed to NRFU cases that are removed 
from the workload based on the administrative records modeling; 

 Telephone contact attempts from a central location (i.e., Census Questionnaire 
Assistance) will not be part of the initial NRFU contact strategy; 
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 All administrative records and third-party data will be used in compliance with data use 
agreements; and 

 The core set of administrative records and third-party data to support the 2020 Census 
NRFU operations include the following:  

o Internal Revenue Service Individual Tax Returns; 
o Internal Revenue Service Information Returns; 
o Center for Medicare and Medicaid Statistics Medicare Enrollment Database; 
o Indian Health Service Patient Database; 
o Social Security Number Identification File; 
o USPS DSF; 
o USPS Undeliverable-As-Addressed Information 
o Targus Federal Consumer File; 
o 2010 Census Data; and 
o ACS Data. 

Design Issues to be Resolved 

For each of the core administrative record and third-party datasets, what is the allowable use, 
required timing, and acquisition approach for the data? 

• Approach: Analysis and research of policies  
• Decision by: September 2016  

To what extent can the Census Bureau minimize the error associated with use of administrative 
records and third-party data for the removal of vacants and occupied housing units? 

• Approach: Research conducted in the 2013, 2014, 2015, and 2016 Census Tests 
• Decision by: September 2016 

What is the approach for ingest, initial processing, use, post processing and tabulation associated 
with administrative records or third-party data for enumeration? 

• Approach: Research conducted in the 2013, 2014, 2015, and 2016 Census Tests and the 
2014 and 2015 SIMEX 

• Decision by: September 2016 

Will statistical modeling, a rules-based approach, or a combination be used for determination of 
housing unit status? 

• Approach: Research conducted in the 2013, 2014, and 2015 Census Tests 
• Decision by: September 2016 
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When are proxy responses used in the NRFU operation? 

• Approach: Research conducted in the 2014, 2015, and 2016 Census Tests 
• Decision by: September 2016 

What is the final field management staffing structure (including staffing ratios) for the NRFU 
operation? 

• Approach: Research conducted in the 2015 and 2016 Census Tests, the 2014 SIMEX; 
refinements may result from tests conducted in 2017 

• Decision by: September 2016 

What is the final approach for the use of variable contact strategies and stopping rules to balance 
the goal of reducing the number of attempts against having consistent response rates across 
demographic groups and geographic areas? 

• Approach: Research conducted in the 2013, 2014, 2015, and 2016 Census Tests, and the 
analysis of cost and quality trade-offs of different options 

• Decision by: September 2016 

Should decentralized telephoning (i.e., attempts made by an enumerator) and appointments be 
incorporated into the Nonresponse Followup contact strategy?   

• Approach: Research conducted as part of the 2016 Census Test 
• Decision by: September 2016 

What is the best approach for coordinating enumeration of nonresponding addresses in multi-
units and gated communities? 

• Approach: Research conducted in the 2016 Census Test 
• Decision by: September 2016 

How will any field verification of unmatched but geocoded Non-ID response be integrated into 
the NRFU operation? 

• Approach: Research conducted in the 2017 Census Test 
• Decision by: September 2017 

Given potential for infusing quality throughout the Nonresponse Followup systems and 
procedures, what is the operational design for the NRFU quality assurance component? 

• Approach: Research conducted as part of the 2016 and 2017 Census Tests 
• Decision by: September 2017 
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To what extent and how will vacant addresses and addresses found to not exist, discovered 
during the In-Field Nonresponse Followup, be verified? 

• Approach: Research conducted as part of the 2017 Census Test 
• Decision by: September 2017 

To what extent and how can a last-resort data collection be implemented within the controlled 
environment that exists with the reengineered workload optimization and management 
capabilities? 

• Approach: Research conducted as part of the 2017 Census Test 
• Decision by: September 2017 

Will fieldworkers enumerate adds found during Nonresponse Followup and if so, how does the 
Census Bureau incorporate real-time Non-ID into the process? 

• Approach: Research conducted as part of the 2017 Census Test 
• Decision by: September 2017 

What are the business rules for optimizing case assignments?  

• Approach: Research conducted as part of the 2015, 2016, and 2017 Census Tests 
• Decision by: September 2017 

Given other aspects of the 2020 Census operational design, what is the operational timing for the 
2020 Census NRFU operation? 

• Approach: Coordination and integration with other relevant operations 
• Decision by: September 2017 

What are the sources that contribute to the NRFU universe (e.g., LUCA Appeals, late DSF adds, 
non-responding UE addresses, etc.)? 

• Approach: Coordination and integration with other relevant operations 
• Decision by: September 2017 

What are the best enumerator performance indicators? 

• Approach: Review of existing indicators built into the operational control system to 
determine need for additional performance alerts 

• Decision by: September 2017 

What is the final set of administrative records and third-party data (including state-level data 
sources) that are necessary to support the 2020 Census NRFU operation? 
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• Approach: Research conducted in the 2013, 2014, 2015, 2016, 2017, and 2018 Census 
Tests, building upon other research 

• Decision by: September 2018 

For each of the final administrative record and third-party datasets, what is the allowable use, 
required timing, and acquisition approach for the data? 

• Approach: Analysis and research of policies and due diligence  
• Decision by: September 2018 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

The investment in NRFU, which includes administrative records and third-party data usage and 
field reengineering, will reduce the cost of the 2020 Census as compared with the 2010 Census 
through: 

 Reduced field workload by: 
• Using administrative records and third-party data to remove vacant living quarters 

from the Nonresponse Followup workload; 
• Using administrative records and third-party data to reduce the number of contact 

attempts; 
• Using administrative records and third-party data to enumerate nonresponding 

housing units; and 
• Removal of late self-responses. 

 Improved productivity of field staff by: 
• Streamlining staffing structure through the use of automation; 
• Automating and optimizing the assignment process; 
• Using language information from the planning database to determine work 

assignments; and 
• Using administrative records and third-party data to determine the best time of day 

for contact attempts. 
 Reduced reinterview workload through a reengineered quality assurance approach 
 Reduced number of hours devoted to training through the use of automation 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Use of an improved contact strategy to increase the likelihood of self-response; 
 Use of an automated data collection application for conducting NRFU; 
 Use of real-time paradata and editing capabilities to sanitize and quality check data; 
 Use of Best Time to Contact model in the assignment optimization to increase the 

likelihood of finding respondents at home; 
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 Use of Notice of Visit to push to self-response; 
 Use of follow-up postcard mailing to push to self-response in the case of administrative 

records and third-party data vacant removal and occupied removal; 
 Using administrative records and third-party data to remove vacant and occupied housing 

units from the NRFU workload may impact housing unit coverage; 
 Using administrative records and third-party data to reduce the number of contact 

attempts may decrease the quality of responses; 

↔ Use of new or revised methodologies will change results in ways not yet determined; and 
↔ Use of adaptive design protocol and proxy rules may impact the quality of response data 

in ways not yet determined. 

Risks 

Many aspects related to the Nonresponse Followup operational design and the infrastructure 
necessary to support it are based on workload assumptions. A key input to those workload 
assumptions is the self-response rate. IF the 2020 Census self-response rate falls below 
expectations, THEN the initial NRFU workload will be higher than expected and the 
infrastructure to support an increased field data collection volume may be insufficient. 

Natural disasters in the form of hurricanes, floods, epidemics, etc., are uncontrolled events that 
could affect the population’s willingness and ability to participate in the decennial census, as 
well as having detrimental impact on the Census Bureau’s ability to conduct the NRFU 
operation. IF a natural disaster occurs at or around the time of the 2020 Census, THEN it will be 
difficult to conduct NRFU in the impacted geographic areas due to the problems gaining access 
to the populations living in those areas. 

The NRFU workload will be impacted by other operations that are striving to develop and 
improve the coverage and quality of the address frame used for the 2020 Census. IF there is an 
increase in the NRFU operational workload due to the results of the up-stream address frame 
operations, THEN the expected cost savings from the NRFU operation may not be realized. 

Technical innovations such as assignment optimization and Bring Your Own Device are key 
elements to the operational design for conducting NRFU. IF any aspect of the planned technical 
innovations does not perform as expected, THEN the operational design for NRFU may fail. 

Technical innovations are expected to reduce the cost of the NRFU operation, but the cost of the 
operation can be greatly impacted by economic conditions beyond the Census Bureau’s control. 
IF economic conditions are not favorable at the time of the 2020 Census, THEN the costs to 
implement the NRFU operation may prevent the expected cost savings from being realized. 

The utilization of administrative records and third-party data to reduce the NRFU workload is a 
foundational tenet on which the 2020 Census program expects to realize cost savings. IF the 
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Census Bureau is unable to use administrative records and third-party data as planned, THEN 
increased costs will be incurred to conduct NRFU. 

Milestones 

Date Activity 

November 2013 • Begin NRFU for 2013 Census Test 

August 2014 • Begin NRFU for 2014 Census Test 

November 2014 • Conduct 2014 SIMEX 

May 2015 • Begin NRFU for the 2015 Census Test 

September 2015 • Determine preliminary NRFU Design 

December 2015 • Conduct 2015 SIMEX 

May 2016 • Begin NRFU for 2016 Census Test 

September 2016 • Determine strategy for use of administrative records and third-party data in NRFU 

• Release the Nonresponse Followup Detailed Operational Plan 

May 2017 • Begin NRFU for 2017 Census Test 

May 2018 • Begin NRFU for 2018 Census End-to-End Test 

April 2020 • Begin NRFU data collection for the 2020 Census 

August 2020 • End NRFU data collection for the 2020 Census 

August 2021 • Issue operational assessment of the 2020 Census NRFU operation 

 

5.5.11 Response Processing 

Purpose 

This operation supports the three major components of the 2020 Census: pre-data collection 
activities, data collection activities, and post-data collection activities: 

Specifically, it includes the following: 

• Establish the initial 2020 Census universe of living quarters; 
• Assign the specific enumeration strategy (i.e., contact strategy and followup approach) 

for each living quarter based on case status and associated paradata; 

Detailed Planning 
is Underway 
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• Create and distribute workload files required for enumeration operations; 
• Track case enumeration status; and 
• Run post-data collection processing actions in preparation for producing the final census 

results. 

Lessons Learned 

Based on lessons learned from the 2010 Census studies and reviews, the following 
recommendations were made: 

• Make response data available as soon as possible to the data review teams in order to 
facilitate a more thorough review. 

• Include more staff members from more areas in the Primary Selection Algorithm 
determination process. This will result in broader expertise for design planning, rather 
than limiting to a small team of mathematical statisticians or analysts.  

• Make user testing of the Quality Control program component part of the schedule for 
residual coding, to facilitate development of procedures and training of data coding staff.  

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Use of enterprise-developed tools to facilitate intelligent business decisions prior to and 
during data collection: 
o Conduct mode-level case assignment activities; 
o Interface with all printing systems for production of paper products; 
o Serve as the overall integration “manager” of response data collection, including 

Internet, telephone, and paper data capture; and 
o Create models based on established business rules to determine the appropriate course 

of enumeration action for cases (e.g., person visit, use of administrative records and 
third-party data, or imputation) and assign each case to the specific mode for data 
collection. 

• Expanded use of administrative records and third-party data in post-data collection 
processing activities to support improved data coverage. 

Description of Operation 

Pre-Data Collection Activities 

During pre-data collection activities, the Response Processing operation applies criteria to create 
the initial 2020 Census universe used to support early census operations, assigns and manages 
specific contact strategies for each living quarter based on defined criteria, and creates and 
distributes universe files required for various enumeration operations. 
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Data Collection Activities 

For data collection activities, the Response Processing operation starts with receiving and 
managing updates to the initial 2020 Census universe. These updates come from various address 
frame update operations including Address Canvassing, LUCA, UE, and some Geographic 
Programs activities. The results from the address updates establish a revised 2020 Census self-
response universe. The Response Processing operation uses this universe to control and track 
questionnaire response data. Modeling techniques using established business rules determine the 
appropriate course of enumeration action for cases and assigns the cases to the specific modes 
for processing (adaptive design). As responses are received, cases containing a Census ID are 
removed from the self-response universe. Cases returned without Census IDs are sent to the 
Non-ID Processing operation for matching and geocoding. All cases are returned to the Response 
Processing operation and those that were successfully resolved are removed from the 
enumeration universe. 

For non-responding cases, the Response Processing operation supports the NRFU operation by 
determining the most effective enumeration strategy, including removing cases from the 
workload based on established “stopping rules.”   

Post-Data Collection Activities 

The Response Processing operation supports post-data collection activities by preparing the data 
for tabulation. As the data are received, write-in responses (i.e., hand-written responses provided 
when respondents do not select an option from the questionnaire) are coded for tabulation 
purposes. Coding is conducted by both automated and computer-assisted manual processes. In 
addition, checks are run to detect invalid (fraudulent) returns. Response Processing applies 
computer-based person matching software to unduplicate multiple responses for the same person 
across census records. Then, a Primary Selection Algorithm is run to establish the single 
enumeration record for a case when multiple responses are received. Following the Primary 
Selection Algorithm, imputations are applied and missing data resolved to fix discrepancies 
between household population counts and person data. This output is called the Census Unedited 
File. The Census Unedited File is used as a data source for coverage measurement operations and 
a final independent count review operation. Finally, the Census Unedited File is the source used 
to produce the apportionment counts delivered to the President of the United States via the Data 
Products and Dissemination operation. 

The next steps are to perform preliminary and complex consistency edits, apply Disclosure 
Avoidance techniques, and produce a Hundred Percent Detail File for delivery to the Data 
Products and Dissemination operation and then used for creation of the P.L.94-171 Census 
Redistricting Data File and dissemination of data to the public. As part of a final closeout, 
Response Processing prepares census response data for delivery by the Archiving operation to 
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the National Archives and Records Administration (NARA) for the Title 13 proscribed 72-year 
secured storage.  

Figure 33 below summarizes the Response Processing operation by component: 

Pre-Data Collection Activities Data Collection Activities Post-Data Collection 
Activities

• Receive address and 
geographical input data for all 
known living quarters

• Apply criteria to create the 
initial 2020 Census enumeration 
universe

• Assign the specific contact 
strategy for each living 
quarters based on defined 
criteria

• Receive updates to the initial 
2020 Census Universe

• Create the 2020 Census self-
response universe

• Create and distribute 
workloads to data collection 
modes based on modeling 
results or specification 
criteria

• Record response data and 
enumeration case status

• Deliver response data to Post-
Data Collection Activities

• Apply data codes to write-in 
responses to facilitate data 
tabulation

• Identifying potential invalid 
returns

• Resolve potential duplicate 
responses

• Identify the return of record 
for housing units with multiple 
returns 

• Repair missing or conflicting 
data 

• Provide final census results

 
Figure 33: Response Processing Operation 

Research Completed 

The following research has been completed for this operation: 

• The 2014 Census Test evaluated the interface between the response processing system 
and the matching and geocoding system. In addition, it tested the data file exchange.  
o Findings: The tests concluded with no major system or workload-related issues. 

• The 2015 Optimizing Self-Response Test and the 2015 Census Test included processing 
of Non-ID cases in real time (during response collection for Internet and telephone data 
collection modes).  
o Findings: The tests concluded with no major system or workload-related issues.  

Decisions Made 

The following decisions have been made for this operation: 

 The Response Processing operation will use the enterprise-developed system solutions 
(Control and Response Data System and Multi-Mode Operational Control System) for 
universe creation, data collection control and management, and final data processing; 

 The enterprise-developed Concurrent Analysis and Estimation System and its modeling 
output will use established business rules to determine the appropriate course of 
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enumeration action for cases and assign the case to the specific mode for data collection 
to improve efficiency and reduce cost; 

 Administrative records and third-party data will be used to improve post-data collection 
activities such as coding and editing, primary selection algorithm, Invalid Return 
Detection, and imputation; and 

 The Response Processing operation will comply with Title 13 and Title 26 security 
requirements. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What are the methodologies, processes, and systems needed for Residual Coding, Primary 
Selection Algorithm, IRD, Editing/Imputation, Edit Review System, and Hundred Percent Detail 
File? 

• Approach: Determined through the development of the Detailed Operational Plan 
Decision by: December 2015 

How will administrative records and third-party data be specifically used with response 
processing operations?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: December 2015 

 What character set(s) will be supported for write-in responses? 

• Approach: Design of the Languages Services and Content and Forms Designs operations 
• Decision by: December 2015 

What are the number of write-in questions, the final coding dictionary entries and rules, the 
maximum number field lengths for write-ins, and the required character set (if there is potential 
expansion to include special characters or multilingual language characters) that will be used for 
the purposes of developing the response file layout? 

• Approach: Research in the 2016 and 2017 Census Tests 
• Decision by: May 2016 

 What will be the estimated workload of post-capture Non-ID Processing? 

• Approach: Researched in 2014 Census Test, all 2015 Tests, the 2016 Census Test, and 
the 2017 Census Test 

• Decision by: September 2017 
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Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

Investment in Response Processing will decrease the cost of the 2020 Census as compared with 
the 2010 Census through:  

 Universe adjusted in “real-time” based on response status and use of administrative 
records and third-party data; and 

 Flexible, rule-based decisions on most cost-effective approach for collecting responses 
(expected to reduce in-field workloads). 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Use of administrative records and third-party data to improve imputation, editing and 
coding, primary selection algorithm, and IRD processing 

Risks 

Special characters may present difficulty in automated data processing. IF it is not defined how 
special characters will be handled during automated data processing, THEN individual systems 
and system interfaces may not support final character sets, allowing for corruption of non-
standard characters and loss of data and/or data context. 

Milestones 

Date Activity 

March 2015 • Establish the develop, test, beta, staging, and production environments for Response 
Processing   

December 2015 • Go live to support the 2016 Census Test universe creation and response tracking 

September 2016 • Release the Response Processing Detailed Operational Plan 

December 2016 • Go live for the 2017 Census Test 

January 2017 • Deliver revised 2020 Census business requirements for Response Processing 

September 2018 • Deliver final 2020 Census business requirements for Response Processing 

October 2019 • Create the initial 2020 Census enumeration universe for early census operations 

January 2020 • Create the 2020 Census self-enumeration universe 

January 2020 • Begin the 2020 Census Response Processing operation 
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November 2020 • Deliver the 2020 Census Unedited File for apportionment counts 

March  2021 • Deliver the 2020 Census Micro Data Detail File for Tabulation 

 

5.5.12 Federally Affiliated Americans Count Overseas  

Purpose 

The Federally Affiliated Americans Count Overseas operation obtains counts by home state of 
U.S. military and federal civilian employees stationed or deployed overseas and their dependents 
living with them. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Explore new technology, including an Internet option for collecting data on the federally 
affiliated population living overseas; 

• Automate this operation fully; 
• Consider new data fields to identify the residency of the military personnel living 

overseas; and 
• Maintain a strong relationship with the Department of Defense. 

Opportunities to Innovate 

The primary opportunity to innovate for this operation is to create a secure interactive database 
for Department of Defense to submit their enumeration counts. 

Description of Operation 

For the 2020 Census, overseas is defined as anywhere outside the 50 states and the District of 
Columbia. Counts are obtained from administrative records and are used to allocate the federally 
affiliated population living overseas. 

The Federally Affiliated Americans Count Overseas operation performs the following activities: 

• Compile address list of federal agencies with personnel overseas; 
• Prepare enumeration materials; 
• Request the name of a contact person for each agency; 
• Obtain agencies’ overseas counts by state; and 
• Submit final counts in the apportionment counts. 

Detailed planning 
has recently begun 
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Research and Design Decisions Completed to Date 

Research Completed 

• Market Research 
o Met with the Defense Manpower Data Center in March 2014 to discuss any suggested 

updates from the 2010 Census enumeration. 
• Finding: U.S. Air Force is again using the Home of Record field for its military 

personnel.  

Because detailed planning for this operation has recently started, research that directly supports 
this operation has not yet been completed. However, based on the design from previous 
Censuses, the following assumptions have been made: 

• Continuously engage and communicate the Census Bureau’s methodology and 
procedures with the Defense Manpower Data Center; 

• Establish an online site for communicating with participating federal agencies and for 
collecting responses on a form that can be completed electronically; 

• Use data from the Department of Defense Personnel System to enumerate the military 
and their dependents and Department of Defense federal civilian employees overseas in 
the following order: Home of Record, Legal Residence, and Last Duty Station; and 

• Use the Defense Enrollment Eligibility Reporting System as an additional source of data 
to enumerate the military and their dependents and Department of Defense federal 
civilian employees overseas. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What other data sources are available for tabulating the overseas counts? 

• Approach: Based on ongoing discussions with federal agencies 
• Decision by: January 2018 

How will the Census Bureau use electronic transmissions to obtain the data?  

• Approach: Based on ongoing discussions with federal agencies 
• Decision by: January 2018 

Cost and Quality 

Investment in the Federally Affiliated Americans Count Overseas will have minimal impacts on 
the cost and quality of the 2020 Census as compared with the 2010 Census. 
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Risks 

The Federally Affiliated Americans Count Overseas operation will add new data sources to 
improve data collection for the 2020 Census overseas count. IF new ways of collecting data are 
not researched and tested prior to implementation for the 2020 Census, THEN there may be a 
negative impact on data quality. 

The Federally Affiliated Americans Count Overseas operation plans to use an external-facing 
portal as an automated collection system for the 2020 Census overseas count. IF the external-
facing portal does not meet the Census Bureau’s IT security requirements and cannot be used for 
the automated collection system, THEN collection methods used for the 2010 Census may have 
to be reused for the 2020 Census overseas count. 

Milestones 

Date Activity 

February 2014 • Establish contact with Defense Manpower Data Center  

February 2017 • Review final guidelines for counting federally affiliated Americans living overseas 

September 2017 • Release the Federally Affiliated Americans Count Overseas Detailed Operational Plan 

March 2018 • Obtain Office of Management and Budget clearance 

May 2018 to February 
2020 

• Design, prepare, send contact letters, count letters and instructions, and follow-up 
count request 

September 2019 • Obtain from the Office of Personnel  Management the most recent Federal Civilian 
Workforce Statistics publication  

July 2020 • Prepare and review overseas counts  

August 2020 • Deliver overseas counts to include in apportionment count 

 

5.6 Publish Data 

Response Processing delivers the edited data to the Data Products and Dissemination operation 
to prepare the final 2020 Census data products. This operation delivers: 
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• Input to the Count Review operation to ensure the counts appear correct; 
• Apportionment counts to the President of the United States; 
• State counts to the RDP for dissemination to the state legislatures so state governments 

can define the geographic boundaries for Congressional and legislative districts 
• Final counts to the Count Question Resolution operations so challenges to Census 

Counts can be resolved; and  
• All response data to the Archiving operation for public release 72 years after the Census. 

 

5.6.1 Data Products and Dissemination  

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

Data Products and Dissemination operation performs three primary functions: 

• Prepare and deliver the 2020 Census apportionment data for the President of the United 
States to provide to Congress by December 31, 2020; 

• Tabulate 2020 Census data products for use by the states for redistricting; and 
• Tabulate and disseminate 2020 Census data for use by the public. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Provide an approach to restructure and enhance data dissemination activities across the 
entire agency; 

• Improve customer satisfaction; and 
• Expand the Census Bureau’s audience and customer base.  

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Use of enterprise solutions for preparing the 2020 Census data products and 
disseminating the information to the public;  

• Enhancements to existing tabulation systems to support 2020 Census tabulation as an 
enterprise solution; and 

Detailed planning 
has not started 
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• Leveraging new solutions to allow data users greater flexibility in using 2020 Census 
data for research, analytics, application development, etc. The focus is on user-centric 
capabilities and dissemination functionality. 

Description of Operation 

The Data Products and Dissemination operation takes the processed response data, tabulates, 
goes through the necessary Disclosure Avoidance procedures, and prepares it for delivery to the 
President, the states, and the public. 

A set of enterprise-level systems will provide access to data via an interactive website, allowing 
users to access prepackaged data products, application programming interfaces, and metadata 
documentation. These include: 

• CEDSCI dissemination platform; 
• Tabulation System; and  
• Customer Experience Management System. 

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed. 

Assumptions Made  

Based on planning of other operations, the following assumptions have been made: 

• The apportionment for the 2020 Census will be calculated using the method of equal 
proportions, according to the provisions of Title 2, U.S. Code. Congress decides the 
method used to calculate the apportionment. This method has been used in every census 
since the 1940 census.  

• This operation will:  
o Define data products; 
o Define metadata; 
o Generate metadata and mapping for Application Programming Interfaces; and 
o Generate data products (Apportionment and Redistricting) and associated data 

documentation. 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  

How will the Census Bureau develop the 2020 Census data user interface through CEDSCI? 
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• Approach: Requirements for a P.L. 94-171 Redistricting Data Prototype will be included 
as a use case in system and user interface development starting with the release of the 
CEDSCI Alpha prototype 

• Decision by: November 2015 

Which system will provide the 2020 Census Tabulation solution? 

• Approach: ACS testing and a feasibility recommendation for 2020 Census tabulation 
processing  

• Decision by: July 2016 

What will be the mix or array of standardized data products? 

• Approach: Design and propose the standardized data products for public comment 
through www.census.gov  

• Decision by: March 2017 (Tentative) 

Cost and Quality 

Investments in the Data Products and Dissemination operation will have minimal impact on the 
cost and quality of the 2020 Census as compared with the 2010 Census. 

Risks 

The scope of CEDSCI includes providing tabulation services for the 2020 Census program 
starting in 2018. IF the 2020 Census is depending on CEDSCI to provide tabulation services 
prior to 2018, THEN the scope of CEDSCI will be larger than what is feasible to accomplish. 

The 2020 Census program is dependent on CEDSCI to develop and deliver a data dissemination 
system. IF CEDSCI is unable to deliver a dissemination system for the 2020 Census, THEN a 
new data dissemination system will not be available and traditional systems will have to be 
explored for reuse. 

Milestones 

Date Activity 

March 2014 • Release the concept of operations for a more customer-centric, streamlined, and 
flexible enterprise solution for data dissemination   

July 2014 • Establish the Center for Enterprise Dissemination Services and Consumer 
Innovation 

September 2017 • Release the Data Products and Dissemination Detailed Operational Plan 
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Date Activity 

September 2018 • Deliver final 2020 Census business requirements to support 2020 Census Data 
Product Plan   

December 2018  – 
April 1, 2019 

• Deploy tabulation system and deploy dissemination platform for production and 
release of the P.L. 94-171 Redistricting Data Prototype 

December 2020 • Provide apportionment counts to the President of the United States 

By April 1, 2021 • Complete the release of the P.L. 94-171 Redistricting Data to the states, D.C., and 
Puerto Rico 

May 2021 –  
September 2022 

• Deliver 2020 Census statistical data to the enterprise data dissemination platform 
for the release of quick tables and application programming interfaces  

April 2023 • Release final data products 

 

5.6.2 Redistricting Data Program  

Purpose 

The purpose of the RDP operation is to provide to each state the legally required P.L. 94-171 
redistricting data tabulations by the mandated deadline of one year from Census Day: April 1, 
2021.  

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Provision of a prototype product is necessary; 
• The ability to provide legal boundary updates is needed; and 
• Delivery of the data prior to public release is necessary. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Separation of the program’s Block Boundary Suggestion Project from the Voting District 
Project to allow greater external participation; 

• Inclusion of a BAS component to capture and improve underlying geography; 

Detailed Planning 
is Underway 



2020 Census Operational Plan  Page 177 

 

Version 1.0                       October 1, 2015 For Official Use Only 

• Processing at Headquarters and the NPC to provide states with consistent guidance, to 
enhance coordination between BAS and RDP, and to reduce burden on the Geographic 
Area Reconciliation Program; and 

• State legislative district updates captured at time of collection of Congressional district 
updates reducing the need for multiple efforts. 

Description of Operation 

The RDP Operation provides the 50 states, the District of Columbia and Puerto Rico with the 
opportunity to identify, delineate, and update geographic boundaries for data tabulation. It also 
allows for continuous process improvement through an evaluation of the program with 
recommendations for the next cycle that is in an official publication called “The View from the 
States.”  

The five major components in the 2020 Census RDP include: 

• Phase 1 - Block Boundary Suggestion Project;  
• Phase 2 - Voting District Project;     
• Phase 3 - P.L. 94-171 data and geographic support products design and delivery; 
• Phase 4 - Collection of changes to Congressional and State Legislative Districts; and   
• Phase 5 - Evaluation of the 2020 Census RDP and recommendations for the 2030 RDP. 

Research Completed 

The following research has been completed for this operation: 

• January 2015: Released the Designing P.L. 94-171 Redistricting Data for the Year 2020 
Census – The View From the States.  
o Findings: 

• Need for a “one number” Census; 
• Need for a prototype data product; 
• Need for data delivery prior to public release; 
• Need for GQ data; 
• Need for support products using most current (2020) geography; 
• Need for tabulation block and voting district data; and 
• Need for states to have the option to use their resident GIS systems for program 

participation. 

 

Decisions Made 

The following decisions have been made for this operation: 
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 Prototype P.L. 94-171 redistricting data tabulations and geographic support products 
from the 2018 Census End-to-End Test will be generated and distributed to official 
liaisons by April 1st, 2019; 

 Use the GUPS as one of the methods for interaction with and collection of partner 
updates; and 

 GQ tabulations by race for the seven main group quarters types will be included as part of 
the official P.L. 94-171 redistricting data file. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

Can the Census Bureau produce 2010 Census to 2020 Census block, block group, and tract 
relationship files for release on the same schedule as the P.L. 94-171 redistricting data? 

• Approach: Research and test using the Block Boundary Suggestion Program verification 
prototype blocks produced in December of 2016 

• Decision by: April 2017 

What changes, if any, to the structure of the P.L. 94-171 redistricting data file may result from 
research on changing the separate race and ethnicity questions to a single question and the 
possible inclusion of a Middle Eastern North African category? 

• Approach: Research using the outcomes of the 2015 National Content Test results 
• Decision by: June 2017 

Can the Census Bureau produce Citizen Voting Age Population by Race tabulations in early 
2021 using the new 2020 Census tabulation geography? 

• Approach: Research and test using the 2013-2017 ACS 5-year estimates run using the 
2018 geographies for simulated release by 02/01/2019 

• Decision by: March 2019 

What IT capabilities and data distribution methodology will be used (including maps)? 

• Approach: Research through prototype delivery in March 2019 
• Decision by: June 2019 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 
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• The investment in Redistricting Data Program will have minimal impact on the cost of 
the 2020 Census as compared with the 2010 Census. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Consistent messaging and guidance to participants; 
 Consistent processing of incoming files; 
 Improvement of incoming file quality due to expanded participation timeline; and 
 Improvement in underlying geography through iterated update cycles – update, apply, 

view, refine, update. 

Risks 

The GUPS being developed is a critical tool in ensuring that all states can participate in the 
program regardless of their ownership of Geographic Information System software. IF the GUPS 
modules are not ready for use by the start date of each stage of the RDP update project, THEN 
participants will have unequal opportunities for participation, violating the principles of P.L. 94-
171. 

As part of its mission to provide the states with the small area tabulations needed to conduct 
legislative redistricting and to deliver that product within one year of Census Day, the Census 
Bureau produces a full prototype product and delivers that product within the same time 
constraints. This prototype and process is used to validate both the product and the 
processing. IF the systems for producing products from the 2018 Census End-to-End Test are 
not ready, THEN a P.L. 94-171 prototype product will not be generated within the timeframe 
required (before April 1st 2019) and stakeholders will not be able review and provide feedback as 
to the acceptability of the product in meeting the Census Bureau's legal mandate. 

Milestones 

Date Activity 

July 2014 • Submit Federal Register Notice Proposing the 2020 Census Redistricting Data 
Program 

January 2015 • Publish “Designing P.L. 94-171 Redistricting Data for the Year 2020 Census – The 
View From the States” 

December 2015 –  
May 2017 

• Conduct Phase 1: Block Boundary Suggestion Project 

September 2016 • Release the Redistricting Data Program Detailed Operational Plan 

October 2017 • Finalize the P.L. 94-171 Prototype Products Design 
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December 2017 – May 
2019 

• Conduct Phase 2: The Voting District Project 

March 2019 • Deliver P.L. 94-171 Prototype Products 

November 2020  –
March 2021 

• Conduct Phase 3: Data Delivery for the 2020 Census Redistricting Data Program 

April 1st 2021 • Deliver the P.L. 94-171 data (legal deadline) 

 

5.6.3 Count Review 

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

The Count Review operation enhances the accuracy of the 2020 Census by: 

• Implementing an efficient and equitable process to identify missing housing units; and 
• Identifying and correcting missing or geographically misallocated large group quarters. 

Lessons Learned 

Based on lessons learned from the 2010 Census, the following recommendations were made: 

• Planning for the Count Review Program needs to begin earlier in the decennial planning 
cycle to be more easily and fully integrated with decennial census operations; 

• Address-level precision is essential to an effective count review program; 
• Consider working with E911 system, tax assessor records, and other federal agencies to 

develop a common format and address updating protocol; and 
• Have both group quarters and housing unit address information available during the 

review. 

Opportunities to Innovate 

No specific opportunities to innovate have been identified to date for this operation. 

Description of Operation 

The operational description provided below is based primarily on the operational design of the 
2010 Census Count Review operation. When the 2020 Census Count Review operation is 
funded, a primary focus should be on determining what the objectives of the 2020 Census Count 
Review operation should be based on other aspects of the 2020 Census operational design. The 

Detailed planning 
has not started 
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focus should be on defining the Count Review operation for the 2020 Census that is integrated 
with other census operations, fully tested, and is designed to resolve count issues identified by 
the program. Under the joint-partnership authority, an FSCPE and 2020 Census Working Group 
was established to explore opportunities to leverage the knowledge and experience of the FSCPE 
network to the benefit of the 2020 Census Program. Membership of the working group includes 
representatives from the FSCPE Steering Committee; as well as Census Bureau subject matter 
experts. 

The Count Review operation consists of the following: 

• A partnership with the FSCPE members for a housing unit count review 
• A partnership with the FSCPE members for a GQ count review focusing on large group 

quarters (missing and misallocated) 
• Review of the following for systematic or large anomalies in population and housing 

units: 
o Census Unedited File 
o Census Edited File 
o Micro-data Detail File 

The design and schedule for the Count Review Program will consider the necessary inputs and 
outputs to ensure a smooth transition to downstream operations such as the Count Question 
Resolution operation. 

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed. However, discussions are underway as part of the 
scope of the FSCPE and 2020 Census Working Group. 

Assumptions Made  

Based on planning of other operations, the following assumptions have been made: 

• The Count Review operation will leverage the knowledge and experience of the FSCPE 
network; 

• The Census Count Review operation will leverage existing software and systems to 
accomplish its goals and objectives; and 

• The FSCPE and Census Bureau staff will review population, housing unit, and group 
quarters counts. 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  
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How will the 2020 Census Count Review Program leverage the knowledge and experience of the 
FSCPE network for conducting housing unit, group quarters, and population count review? 

• Approach: On-going discussions with the FSCPE and 2020 Census Working Group 
• Decision by: end of FY 2016 

What are the objectives, scope, and operational timeline of the 2020 Census Count Review 
Program? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

What does success for the 2020 Census Count Review Program looks like and how is it 
measured? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

What is the appropriate level of geography for conducting housing unit, group quarters, and 
population count review? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

What is the timing of the Count Review?  Can the Census Bureau conduct the Count Review in 
time to impact the counts? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

How can Count Review improve the GQ universe before enumeration? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

What approach will be used for validating missing housing units provided by FSCPEs?  For 
example, fieldwork?  Aerial imagery?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 

What approaches will be used for validating group quarters count discrepancies? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2017 
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Cost and Quality 

Investments in the Count Review Program will have minimal impact on the cost and quality of 
the 2020 Census, as compared with the 2010 Census. 

Risks 

No risks have been identified to date for this operation. 

Milestones 

Date Activity 

October 2015 • Initiate the 2020 Census Count Review Program Integrated Product Team 

September 2017 • Release the Count Review Detailed Operational Plan 

February 2020 • Conduct 2020 Census Housing Unit Count Review 

August 2020 • Conduct 2020 Census GQ Count Review 

November 2020 • Conduct 2020 Census Review of Census Unedited File, Census Edited File, and Micro-
data Detail File 

August 2021 • Issue 2020 Census Count Review Program Operational Assessment 

 
 
5.6.4 Count Question Resolution  

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

The Count Question Resolution operation provides a mechanism for governmental units to 
challenge their official 2020 Census results. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Create a milestone schedule and ensure it is followed; 
• Meet early and often so that all stakeholders involved make decisions up front, before 

beginning to program control systems or write procedures; and 

Detailed planning 
has not started 
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• Make sure planning tasks are completed on time and everyone is aware of key decisions. 

Opportunities to Innovate 

No specific opportunities to innovate have been identified to date for this operation. 

Description of Operation 

The CQR operation provides a mechanism for governmental units to challenge the accuracy of 
their final 2020 Census counts.  

The CQR operation includes the following activities: 

• Draft proposed process and rules and publish in the Federal Register; 
• Finalize process and rules and publish in the Federal Register; 
• Identify staffing needs and make temporary appointments and reassignments; and 
• Receive, investigate, and respond to all challenges, including correcting errors found 

within the established guidelines of the program. 

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed. 

Assumptions Made  

Based on initial discussions, the following assumption has been made: 

• This program will be conducted in a similar manner to both the 2000 and 2010 Censuses. 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  

What is the approach for addressing unexpected issues related to count or geographic 
discrepancies?  For example, in the 2010 Census, there were some very specific issues with the 
way the Census Bureau geocoded Navy ships in U.S. harbors. 

• Approach: Incorporate 2010 lessons learned into CQR Detailed Operational Plan. 
Establish and monitor CQR Risk Register, which includes migration and contingency 
planning activities.  

• Decision by: September 2018 

Will the Census Bureau require challenging governments to provide location information for 
each housing unit they provide on their list? 
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• Approach: Evaluate the 2020 Census frame building processes, including frequency and 
quality of location information provided by governmental units.  

• Decision by: September 2018 

What types of challenges will be in-scope? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2018 

What documents and systems will be needed to research and respond to challenges? 

• Approach: Interdivisional teams will meet and make recommendations on these matters. 
Federal Register input will help determine final decisions on types of challenges that will 
be in scope. 

• Decision by: Publish the initial Federal Registration Notice in 2020, and the final Federal 
Registration Notice in 2021 so that challenges can be accepted as soon as state and sub-
state data are published (approx. June 2021) 

Cost and Quality 

Investment in Count Question Resolution will have minimal impact on the cost and quality of the 
2020 Census as compared with the 2010 Census. 

Risks 

No risks have been identified to date for this operation. 

Milestones 

Date Activity 

January 2017 • Begin planning and development of program schedule, process, and initial Federal 
Register Notice 

September 2018 • Release the Count Question Resolution Detailed Operational Plan 

May 2020 • Publish initial Federal Registration Notice identifying process and types of challenges 
to be considered 

March 2021 • Publish final Federal Registration Notice to establish process, timing, and types of 
challenges in scope for the program 

June 2021 • Begin accepting challenges from governmental units 

2021-2023 • Issue revised certified counts as appropriate and make available on census.gov 
through American Fact Finder (or similar dissemination system) 
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June 2023 • Deadline for governmental units to submit challenges. 

Sept 2023 • End program and issue assessment and lessons learned report 

 

 

5.6.5 Archiving  

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

The Archiving operation performs the following functions: 

• Provide records deemed permanent, including files containing the individual responses to 
the 2020 Census, to NARA; and 

• Provide similar files to the NPC to use as source materials to conduct the Age Search 
Service. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Make sure staff are regularly reminded of their records management responsibilities. 
They need to understand the distinction between permanent and temporary record, and 
the Census Bureau’s legal obligation to archive permanent records; 

• Start archiving planning (with an interdivisional team) earlier in the life-cycle – suggest 
FY 2018 at the latest.; and 

• Keep a log or spreadsheet on the materials that the records schedule requires to be sent to 
NARA, how they will be sent, dates promised, and actual transfer date. 

Opportunities to Innovate 

No specific opportunities to innovate have been identified to date for this operation. 

Description of Operation 

The Census Bureau must provide copies of the individual responses to the 2020 Census 
(including names and addresses) to the NARA. The specific format, media, and timing for the 
delivery will be negotiated between the Census Bureau and NARA later in the decade. Because 
the primary use of this information is for genealogical searches (to be released no sooner than 72 

Detailed planning 
has not started 
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years after Census Day), the Census Bureau must also provide a linkage between the individual 
response data and the copies of questionnaires on paper, microfilm, or electronic images. This 
operation also provides similar data to support the Census Bureau Age Search Program at NPC. 

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed. 

Decisions Made  

No decisions have been finalized for this operation. 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  

What are the format, media, and timing for the delivery of individual responses to NARA? 

• Approach: Census Bureau will work with NARA to review records and make 
determinations of permanent records. 

• Decision by: July 2021 

Cost and Quality 

Investment in Archiving will have minimal impact on the cost and quality of the 2020 Census as 
compared with the 2010 Census. 

Risks 

No risks have been identified to date for this operation. 

Milestones 

Date Activity 

Annually, beginning in 
2016 

• Update official records plan performed by Records Manager for each participating 
division  

June 2018 • Begin identification and review of all records that will be generated by or for the 
2020 Census 

September 2018 • Release the Archiving Detailed Operational Plan 
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Date Activity 

April 2019 • Begin negotiations with NARA to make preliminary determinations of which records 
will be deemed permanent, so must be archived 

April 2021 • Develop final records schedule with NARA and submit for approval by Archivist. 

July 2022 • Begin transfer of permanent records to NARA 

January 2023 • Complete transfer of all permanent records to NARA. Complete destruction of all 
temporary records no longer needed by Census Bureau. 

 

5.7 Other Censuses 

Other Censuses comprises all functions associated with the decennial censuses for the Pacific 
Island Area of American Samoa, the Commonwealth of the Northern Mariana Islands, Guam, 
and the U.S. Virgin Islands, collectively known as the Island Areas. There is one operation in 
this area: Island Areas Censuses. 
 

5.7.1 Island Areas Censuses  

Purpose 

The purpose of the Island Areas Censuses operation is to update and enumerate all living 
quarters in American Samoa, the Commonwealth of the Northern Mariana Islands, Guam and the 
U.S. Virgin Islands, collectively known as the Island Areas (IA).  

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• The contracts with the IA’s local governments need to stipulate the roles and 
responsibilities of the census office managers, the onsite Census Advisors, the officials of 
the local governments and the officials at Census Bureau headquarters; 

• The IA data collection operations and data processing needs to be more in-line with 
stateside operations and data processing; and 

• The planning phase of the IA’s censuses should involve data processing staff who can 
help create testing strategies. 

Detailed planning 
has recently begun 
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Opportunities to Innovate 

• Use of enterprise solutions optimized for the 2020 Census and the ACS for preparing 
2020 Census IA data products and disseminating the information to the public.  

Description of Operation 

The Census Bureau will conduct the 2020 Census of the Island Areas through partnerships with 
local government agencies in American Samoa, Commonwealth of the Northern Mariana 
Islands, Guam, and the U.S. Virgin Islands. The Census Bureau will provide the materials and 
guidance to the local government agencies that are then responsible for recruiting and hiring the 
staff to conduct the data collection phase. The data collection phase will consist of: 

• Opening and closing LCOs; 
• Address Canvassing; 
• Enumerating residents; 
• Follow-up operations; 
• Local Count Review; and 
• Shipping completed materials to data processing sites. 
 

A contract agreed upon by the parties will outline the specific responsibilities of the Census 
Bureau and the local government agencies. Following the completion of the data collection 
phase, Census Bureau staff will prepare the data and disseminate the information to the public.  

Research Completed 

Because detailed planning for this operation has recently started, research that directly supports 
this operation has not yet been completed. However, based on the 2010 Census design and 
planning of other operations, the following decisions have been made: 

Decisions Made 

The following design decisions are based on the 2010 Census design for this operation: 

 Continuously engage and communicate the Census Bureau’s plans with liaisons in the 
local IA’s governments, and with the Office of Insular Affairs in the Department of 
Interior; 

 Revise maps with geospatial updates from the 2010 Census data, local data, site visits and 
satellite imagery; 

 Establish contracts with the local IA’s governments to conduct the census data collection; 
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 Establish five local census offices: two in the U.S. Virgin Islands and one in each of the 
other Island Areas; and 

 Use a “long-form like” questionnaire. 

Changes that will be made for the design of this operation for the 2020 Census include the 
following: 

 Build and maintain a first-ever MAF for each of the IA for use in the 2020 Census and in 
subsequent censuses; 

 Use the ACS form with minor wording changes to accommodate time reference 
differences, incorporating the final 2020 Census questions; 

 Use stateside systems whenever possible; some modifications may be needed; and 

 Deploy Census Advisors to the local census offices in 2019 to provide guidance 
throughout the data collection process and to report back to Headquarters – one advisor 
for each of the Pacific Island Areas (American Samoa, Commonwealth of the Northern 
Mariana Islands and Guam), and two advisors for the U.S. Virgin Islands (one for St. 
Thomas and St. John, and one for St. Croix). 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  

Will the IA TEA use an Update/Enumerate strategy? 

• Approach: Based on the Census Bureau’s ability to create and update a MAF for the IA 
• Decision by: September 2017 

To what degree will online self-response be available for IA’s respondents? 

• Approach: Investigate feasibility based on analysis of Internet access and speed and 
applicability of existing Internet and Non-ID capabilities to support unique IA addresses. 

• Decision by: September 2017 

 Which enterprise systems can be used to support the IA Censuses operation and what 
modifications are needed to these systems?  

• Approach: Research during separate proposed test of IA operations in FY 2016. Based 
on test results, work with the IT staff to incorporate Island Area requirements into 
existing systems. 

•  Decision by: September 2017 
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How will the IA questionnaire differ from the then current ACS form? 

• Approach: Work with internal and external stakeholders in fiscal years 2015 through 
2017 to determine the final content of the questionnaire 

• Decision by: December 2017 

Cost and Quality Measures 

Investment in the 2020 Census of the IA will have minimal impacts on the cost and quality of the 
2020 Census as compared with the 2010 Census. 

Risks 

The goal for the IA 2020 Censuses is to implement an UE operation that requires an existing 
address frame in the form of a MAF. IF adequate resources are not allocated to develop the IA 
MAF, THEN the design of the field listing and enumeration methodologies cannot be finalized 
in time to meet the milestone of releasing the IA Censuses Detailed Operational Plan. 

The IA Censuses operation has many unique requirements and may not be able to leverage 
enterprise solutions without significant modifications. IF the IA team cannot identify a stateside 
system capable of processing Island Areas data by September 2017, THEN the IA team will 
have to find an alternate data processing system and resources, which will increase the cost and 
affect the schedule of the IA 2020 Censuses.  

Milestones 

Date Activity 

September 2013 • Establish quarterly contact with IA’s  government officials  

September 2017 • Release the IA Censuses Detailed Operational Plan 

March 2018 • Decide what, if any, stateside systems can be used for the 2020 IA’s Census 
operations 

March 2018 • Obtain Office of Management and Budget clearance for data collection materials 

June 2018 • Finalize plans for the IA’s Census operations 

September 2018 • Award contracts with the IA’s governments 

June 2019 • Open Area Census Offices in American Samoa, the Commonwealth of the Northern 
Mariana Islands, Guam, and  
St. Thomas and St. Croix of the U.S. Virgin Islands 

September 2020 • Close the Area Census Offices in the IA and their contracts 
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Date Activity 

December 2020 • Publish the IA’s population counts 

September 2023 • Complete IA’s detail data publications 

 

5.8 Test and Evaluation 

The Test and Evaluation area performs two primary functions:  

• Evaluate the quality of the 2020 Census; and 
• Prepare for the 2030 Census. 

This area includes four operations: 

• Coverage Measurement Design and Estimation: Designs the post-enumeration survey, 
including sampling and estimation, and demographic analysis 

• Coverage Measurement Matching: Identifies matches and non-matches between the 
2020 Census and the Census Coverage Measurement Survey for the enumerated housing 
units and people  

• Coverage Measurement Field Operations: Collects person and housing unit 
information (independent from the 2020 Census operations) for the sample of housing 
units in the Census Coverage Measurement Survey  

• Evaluations and Experiments: Measure the success of critical 2020 Census operations. 
Formulate and execute an experimentation program to support early planning and inform 
the transition and design of the 2030 Census. 

  
Each operation is described below. 
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5.8.1 Coverage Measurement Design and Estimation  

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

The Coverage Measurement Design and Estimation operation develops the survey design and 
sample for the post-enumeration survey for the 2020 Census. It also produces coverage error 
estimates and independent assessment of coverage via demographic analysis. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Simplify the sampling operations, the data collection, the matching operations, and the 
estimation by eliminating the creation and use of block cluster, provided the basic 
collection unit concept is similar to 2010 block cluster; 

• Follow best practices from the 2010 Census Coverage Measurement (CCM) operations 
where the Census Bureau anticipated potential changes in implementing the sample 
design, allowing changes to sample design requirements to be easily handled given the 
implementation approach; and 

• Use of the Planning Database for designing the Census Coverage Measurement sample.  

Opportunities to Innovate 

No specific opportunities to innovate have been identified to date for this operation. 

Description of Operation 

The description below is based primarily on the operational design of the 2010 Census Coverage 
Measurement (CM) Program.  

The Coverage Measurement Design and Estimation operation performs the following functions: 

• Develop the survey design for the post-enumeration survey for the 2020 Census; 
• Design and implement the sample to support the estimation of coverage estimates in the 

2020 Census for the U.S. and Puerto Rico, excluding Remote Alaska; 
• Produce estimates of net coverage error and the components of census coverage for 

housing units and persons living in housing units for the U.S. and Puerto Rico, excluding 
Remote Alaska; and 

Detailed planning 
has not started 
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• Produce independent assessments of census coverage via demographic analysis, using 
population and housing unit benchmarks in support of the 2020 Census and the 
evaluation of the 2020 Census. 

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed. 

Assumptions Made  

Based on the 2010 Census design and planning of other operations for the 2020 Census, the 
following assumptions have been made: 

• Use the capture-recapture, dual system estimation methodology, similar to the 2010 CCM 
approach, to measure the 2020 Census coverage;  

• Maintain the independence of the CM Survey operations from the 2020 Census 
operations; 

• Automate all CM Survey data collection instruments;  
• Take advantage of directorate and enterprise automation processes;  
• Continue to use Demographic Analysis as an input to coverage measurement estimation 

as in the 2010 Census; and 
• The Demographic Analysis program will be the primary source for administrative 

records-based estimates of the total population by age, sex, and the Demographic 
Analysis race categories for comparison with the 2020 Census counts. 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  

Are estimates of component error a goal for the 2020 Coverage Measurement Design and 
Estimation Program? 

• Approach: Determined through the development of the Detailed Operational Plan. 
• Decision by: December 2015 

What are the effects on estimates of potential operational and systems changes? 

• Approach: Research with 2010 Census data and conduct operational simulations and 
tests 

• Decision by: March 2016 
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When should the Coverage Measurement Design and Estimation Operation estimates be 
released? 

• Approach: Determined through the development of the Detailed Operational Plan. 
• Decision by: September 2016 

How can vital statistics be better used, or combined with other data sources to improve the 
Demographic Analysis estimates by age and sex, and to better estimate or expand the race and 
Hispanic origin categories for which the Demographic Analysis estimates are produced? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2016 

What is the optimal sampling plan that balances estimation plans and operational considerations? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2016 

 At what level of geography will the Coverage Measurement Design and Estimation Operation 
produce estimates? 

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2016 

How will the Census Bureau ensure independence between the coverage measurement survey 
and the census?  

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2016 

When will the first test of the 2020 Census Coverage Measurement Design and Estimation 
Operation be conducted?   

• Approach: Researched in the 2017 Census Test (proposed)  
• Decision by: September 2017 

Cost and Quality: 

The Coverage Measurement Design and Estimation Operation will have minimal impact on the 
cost and quality of the 2020 Census as compared with the 2010 Census. 

Risks 

By this point in the decade, planning for all major 2020 Census operations should be underway. 
Budget reductions in FY 2013 through FY 2015 delayed planning for this operation. IF planning 
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efforts are not initiated at the start of FY 2016, THEN there may not be sufficient time to 
implement innovations related to this operation. 

Milestones 

Date Activity 

October  2016 • Start Coverage Measurement Design and Estimation 

September 2017 • Release the Coverage Measurement Design and Estimation Detailed 
Operational Plan 

August 2019 - September 
2019 

• Start 2020 Census Coverage Measurement Design and Estimation Sample 
Design 

February 2019 - April 2019 • Select Coverage Measurement Design and Estimation Sample BCUs 

January 2020 • Conduct Small BCUs Subsampling 

March 2020 - April 2020 • Identify Coverage Measurement Design and Estimation Person Interview 
Sample 

December 2020 - January 
2021 

• Generate Coverage Measurement Design and Estimation Person Estimates 

January 2021 - February 2021 • Generate Coverage Measurement Design and Estimation housing unit 
Estimates 

January 2021 - March 2021 • Produce Estimation Reports 

April  2021 • Release Estimation reports 

• End Coverage Measurement Design and Estimation 

 

5.8.2 Coverage Measurement Matching 

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

The purpose of this operation is to identify matches and non-matches between the 2020 Census 
and the Census Coverage Measurement Survey, for both housing units and people, including 
computer and clerical components. 

Detailed planning 
has not started 
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Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Simplify the CCM clerical matching tasks; 
• Rely more on the automated matching systems than the clerical matchers; 
• Move housing unit matching and follow-up operations closer to the listing operation; 
• Automate the assignment of status codes and address information where possible. 

Opportunities to Innovate 

No specific opportunities to innovate have been identified to date for this operation. 

Description of Operation 

The description below is based primarily on the operational design of the 2010 CCM Matching 
Program.  

The Coverage Measurement Matching operation includes: 

• Housing Unit Matching - Links the housing unit addresses in the sample and the initial 
census addresses in the MAF using automated computer matching and clerical matching 
techniques; 

• Person Matching - Links the persons in the sample and the census using automated 
computer and clerical matching techniques; 

• Final Housing Unit Matching - Links the housing unit addresses in the sample and the 
final census addresses using automated computer matching and clerical matching 
techniques.  

Housing Unit, Person, and Final Housing Unit Matching utilize two different methods: 

• Computer matching of addresses or persons is conducted using software that assigns a 
probability that the addresses or people match. A threshold is identified to indicate cases 
that are definite matches, another to indicate cases that are definite non-matches and the 
cases in between these points are considered possible matches. When the intent is to 
identify duplicates, a similar process is used, resulting in a set of duplicate cases, non-
duplicate cases, and possible duplicate cases. 

• Clerical matching is conducted by clerical matchers utilizing the matching software. The 
software displays the results of computer matching and allows the matchers to review and 
correct any results. Matchers must review and code all the possible matches or duplicates 
and can also correct cases determined as linked or non-linked by the computer matcher. 
In addition, clerical matchers must geocode new addresses collected that are not 
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computer geocoded and assign residence status codes and housing unit status codes. The 
clerical matchers are provided the actual respondent information from followup activities, 
so they can review a whole household composition and any interviewer notes about the 
cases to help on their analysis.  

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed and no decisions have been finalized. 

Decisions Made  

No decisions have been finalized for this operation. 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  

What computer matching and clerical matching systems will be used for CCM?   

• Approach: Determined through the development of the Detailed Operational Plan 
• Decision by: September 2016  

When will the first test of the 2020 Census Coverage Measurement Operations be conducted?   

• Approach: Researched in the 2017 Census Test (proposed)  
• Decision by: September 2017 

Cost and Quality 

Investment in Coverage Measurement Matching will have minimal impact on the cost and 
quality of the 2020 Census as compared with the 2010 Census. 

Risks 

By this point in the decade, planning for all major 2020 Census operations should be underway. 
Budget reductions in FY 2013 through FY 2015 delayed planning for this operation. IF planning 
efforts are not initiated at the start of FY 2016, THEN there may not be sufficient time to 
implement innovations related to this operation. 
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 Milestones 

Date Activity 

September 2017 • Release the Coverage Measurement and Matching Detailed 
Operational Plan 

January 2020 – February 2020  • Conduct Initial Housing Unit Computer Matching 

February 2020 – April 2020 • Conduct Initial Housing Unit Clerical Matching 

August 2020 – September 2020 • Conduct Person Computer Matching 

September 2020 – November 2020  • Conduct Person Clerical Matching 

November 2020 • Conduct Final Housing Unit Computer Processing 

November 2020 – December 2020 • Conduct Final Housing Unit Clerical Matching 

 

5.8.3 Coverage Measurement Field Operations 

Detailed planning for this operation has not started. The narrative that follows represents the 
Census Bureau’s preliminary thoughts as of the release of this document. 

Purpose 

The Coverage Measurement Field Operations collects person and housing unit information 
(independent from 2020 Census operations) for the sample of CCM Survey housing units. CCM 
collects the same data as the 2020 Census for both housing units and persons. Additional 
information is collected by CCM to help us understand coverage and to detect erroneous 
enumerations. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Automate all CCM data collection instruments; 
• To ensure more accurate data, minimize the time lag between the follow-up operations 

where beneficial; and 
• Consider including an early telephone phase prior to personal visit for the Person 

Interview operation. 

Detailed planning 
has not started 
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Opportunities to Innovate 

Opportunities to innovate include the following: 

• To the extent feasible and practical, the CCM Field Data Collection Operation will 
leverage the use of automation and the field reengineering concepts under development 
for In-Field Address Canvassing and Nonresponse Followup operations. 

Description of Operation 

This operation collects person and housing unit information for the sample of CCM Survey 
housing units. The description below is based primarily on the operational design of the 2010 
Census Coverage Measurement Program. When detailed planning begins, it will focus on 
determining the objectives of the 2020 CCM Program, taking into consideration other aspects of 
the 2020 Census operational design. The focus should be on defining the CCM Program for the 
2020 Census that is integrated with other census operations, fully tested, and is designed to 
resolve issues identified by the Program. 

Based on the 2010 CCM Program design, this operation includes the following five CCM Survey 
field data collection sub-operations: 

• Independent Listing: In this operations listers walk all areas of the sample BCUs and 
list all the housing units in the sample area from scratch, that is, no MAF information is 
used in this operation. This is an independent listing. Listers knock on all housing units to 
inquire if there are more than one housing unit at the addresses listed (like a basement or 
garage apartment) and these are listed separately.  

• Initial Housing Unit Followup: The list of CCM housing unit addresses in the sample 
are matched to the Initial census MAF list of addresses in the same sample areas to 
identify, matches and  possible matches between the two lists, duplicates and possible 
duplicates in either list, and non-matches in either list. The cases (addresses) that are in 
one list and not the other (non-matches) and those identified as possible matches or 
possible duplicates are sent back for an Initial Housing Unit Followup interview. Out of 
this operation an additional matching using the followup results is conducted. The results 
identify the list of housing units in the CCM sample to be included in the CCM person 
operations. 

• Person Interview: Collects person information for the CCM Survey sample housing 
units by performing in-person interviews using a computer-assisted data collection 
instrument. The enumerators collect data similar to that collected in the 2020 Census as 
well as additional data about persons in the household to determine if any of these people 
may have been counted at other addresses on Census Day. 



2020 Census Operational Plan  Page 201 

 

Version 1.0                       October 1, 2015 For Official Use Only 

• Person Followup: Collects additional information in the follow-up operation when 
lacking sufficient information for estimation. The list of CCM housing unit people in the 
sample are matched to the people listed in the census in the same sample areas to identify 
matches and possible matches between the two lists, duplicates and possible duplicates in 
either list and non-matches in either list. The non-matched persons (that are in only one 
list and not the other) and those identified as possible matches or possible duplicates are 
sent back for the Person Followup interview to obtain additional information. The 
collected information is used in after followup matching to resolve the cases and the 
results are used in the estimation of person coverage. 

• Final Housing Unit Followup: After completion of census operations, the updated MAF 
list of addresses is matched to the CCM list of addresses to identify additional matches, 
nonmatches or duplicates. Cases unresolved are sent back to the field to conduct the Final 
Housing Unit Followup operation. The resulting data are sent to the Final Housing Unit 
Matching and then used in the housing unit coverage estimation. 

As the Census Bureau designs this operation, it will consider whether any of the address listing 
can be done using in-office methods (similar to In-Office Address Canvassing) and whether 
administrative records and third-party data can be used to support person interviews, recognizing 
that the same administrative records and third-party data sources used during Nonresponse 
Followup cannot be used for CCM to ensure an independent evaluation. 

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed; however, the CM Field Operations will leverage 
research conducted to support other field operations such as In-Field Address Canvassing and 
Nonresponse Followup. 

Assumptions Made  

Based on planning of other operations, the following assumptions have been made: 

• CCM housing unit data collection will use the Listing and Mapping Instrument 
enterprise solution instrument. 

• The CCM Survey operations will be maintained independently of the 2020 Census.  
• All CCM Survey data collection will be automated and leverage systems and tools 

used in other field operations where feasible.  
• Directorate and enterprise automation processes will be leveraged whenever possible. 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  
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Will the CCM person data collection instruments need a larger Form-Factor (possibly a tablet) 
for automated instruments instead of a smartphone?  

• Approach: Operation design 
• Decision by: September 2016 

Will there be an additional telephone operation that is needed before the CCM Person Interview?  

• Approach: Operation design 
• Decision by: September 2016 

When will the first test of the 2020 Census Coverage Measurement Operations be conducted?   

• Approach: Researched in the 2017 Census Test (proposed)  
• Decision by: September 2017 

Cost and Quality 

Investment in Coverage Measurement Field Operations will have minimal impact on the cost and 
quality of the 2020 Census as compared with the 2010 Census. 

Risks 

By this point in the decade, planning for all major 2020 Census operations should be underway. 
Budget reductions in FY 2013 through FY 2015 delayed planning for this operation. IF planning 
efforts are not initiated at the start of FY 2016, THEN there may not be sufficient time to 
implement innovations related to this operation. 

Milestones 

Date Activity 

September 2017 • Release the Coverage Measurement Field Operations Detailed 
Operational Plan 

October 2019 – December 2019 • Conduct CCM Independent Listing and Quality Control 

March 2020 – April 2020 • Conduct Initial Housing Followup and Quality Control 

May 2020 – June 2020  • Conduct CCM Person Interview and Quality Control 

October 2020 – November 2020 • Conduct CCM Person Followup and Quality Control 

November 2020 – December 2020 • Conduct Final Housing Followup and Quality Control 
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5.8.4 Evaluations and Experiments 

Detailed planning for this operation has not started. The 2020 Census Evaluations and 
Experiments operation is unlike other 2020 Census operations in that, at its start, the Census 
Bureau will follow a process to establish and reach consensus on the set of evaluations and 
experiments to be conducted as part of the 2020 Census Program. The details that follow address 
various aspects of the planning process more so than the detailed scope of the 2020 Census 
evaluations and experiments themselves. The detailed scope of evaluations and experiments will 
result from the formulation process. The initial planning, formation of governing bodies, 
solicitation of input, and the agreement on scope of the 2020 Census Evaluations and 
Experiments operation is dependent on funding.  

Purpose 

Evaluations document how well the 2020 Census was conducted; evaluations analyze, interpret, 
and synthesize the effectiveness of census components and their impact on data quality and/or 
coverage. Experiments identify potential designs of early 2030 Census life-cycle research and 
testing; experiments are quantitative or qualitative studies that must occur during a decennial 
census in order to have meaningful results to inform planning of future decennial censuses. In 
general, experiments involve response comparisons between tests, new or modified methods, or 
procedures against 2020 Census production methods or procedures.  

The Evaluations and Experiments operation performs the following functions: 

• Measures success of critical 2020 Census operations and processes; 
• Formulates a 2020 Census experimental program that will further refine 2030 Census 

operational design options; 
• Contributes to the formulation of the 2030 Census Research and Testing phase 

objectives; 
• Develops a transition plan and appropriate organizational structures to establish 2030 

Census life-cycle planning; and 
• Initiates other early planning activities for the 2030 Census, including the monitoring of 

policy concerns and technological, societal, and public cooperation trends. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies, and reviews, the following 
recommendations associated with the development and management of the 2020 Census 
Evaluations and Experiments operation were made: 

Detailed planning 
has not started 
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• Deployment of a Knowledge Management database to capture and track 2010 Census 
recommendations, recommendations from oversight bodies, and early 2020 Census 
research and testing results would be valuable for connecting past experiences and 
research to future research and planning objectives; and 

• Dedicated resources are needed earlier in the 2020 Census life-cycle to initiate 2030 
Census life-cycle planning efforts to enable a smooth transition from the 2020 Census 
implementation to the 2030 Census research. 

Opportunities to Innovate 

At its core, the scope of the 2020 Census Evaluations and Experiments operation will focus on 
aspects of the 2020 Census design that could lead to 2030 Census innovations. As the 2020 
Census operational design solidifies, the Evaluations and Experiments operational process will 
define the 2020 Census Evaluations and Experiments, identify data requirements, and document 
methods to address research objectives.  

To date, opportunities to innovate, as documented below, focus primarily on aspects of the 
planning and scope definition process. These opportunities to innovate include the following: 

• Implementing a Knowledge Management system and application for the 2020 Census 
Directorate; 

• Formulating 2020 Census evaluations and experiments that are more formally guided by 
the decisions on the 2020 Census operational design and the 2030 Census planning and 
objectives; 

• Formulating Fiscal Years 2022-2024 Research and Testing objectives that are more 
formally guided by 2030 planning and objectives; and 

• Formulating 2030 Census life-cycle budget simulations that are more formally aligned 
with strategic planning and research objectives. 

Description of Operation 

To initiate the formulation of the 2020 Census Evaluations and Experiments operation, an 
understanding of the 2020 Census operational design is necessary. In general, what is in-scope 
for the 2020 Census operations sets the landscape from which evaluations will be identified. 
2020 Census design options made out-of-scope provides the initial canvass for potential 
experiments. The formulation phase involves: 

• Executive Staff guidance on strategic principles and high level research targets; 
• Feedback from internal Program Managers, operational subject matter experts, and 

Senior Researchers/Methodologists; 
• Feedback from oversight groups, advisory committees, the international collaboration 

consortium, the National Academy of Science, and other external experts; 
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• Recommendations from census research and testing, as captured in the Knowledge 
Management application; and 

• Establishing parameters (e.g., cost, quality, risks, visibility, etc.) and criteria for selecting 
evaluations and experiment proposals. 

Following formulation of the 2020 Census Evaluations and Experiments operation are 
development, implementation, program control, close-out, and coordination activities. These 
phases of the operation will be clearly described in future versions of the operational plan.  

Research Completed 

Because detailed planning for this operation has not yet started, research that directly supports 
this operation has not yet been completed and no decisions have been finalized. 

Decisions Made  

No decisions have been finalized for this operation. 

Design Issues to be Resolved 

The following decisions need to be made for this operation:  

What are the strategic principles and high-level research targets for guiding formulation of 
evaluations and experiments during the 2020 Census? 

• Approach: Addressed once the working group is chartered and the plan is developed and 
approved by the Executive Staff. 

• Decision by: December 2016  

What are the parameters (cost, quality, risks, visibility, etc.,) and criteria for selecting and 
prioritizing evaluation and experimentation proposals? 

• Approach: Addressed once the working group is chartered and the plan is developed and 
approved by the Executive Staff. 

• Decision by: December 2016  

Given the strategic principles for guiding formulation of evaluations and experiments and the 
parameters and criteria for selecting and prioritizing evaluation and experimentation proposals, 
what is the defined set of 2020 Census Evaluations and 2020 Census Experiments? 

• Approach: Solicitation of feedback and application of principles, parameters, and criteria 
to defining the scope of the Evaluations and Experiments. 

• Decision by: December 2018 
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Cost and Quality 

Investment in Evaluations and Experiments will have minimal impact on the cost and quality of 
the 2020 Census as compared with the 2010 Census. 

Risks 

The Evaluations and Experiments operation for the 2010 Census was launched in October 2006 
(FY 2007) with the establishment of a governing Executive Steering Committee to provide 
guidance on key research objectives for the 2010 Census program and seek out feedback from 
external stakeholders. IF the 2020 Census Evaluations and Experiments operation is not 
established and funded in FY 2016, THEN the decreased lead time to formulate experiments and 
evaluations, including getting feedback earlier from external stakeholders, will jeopardize having 
a robust and meaningful operation to inform research and testing beyond the 2020 Census. 

Opportunities to evaluate the 2020 Census and conduct experiments to inform the design of the 
2030 Census are extensive, requiring a governing body to establish scope. IF an Executive 
Steering Committee is not established to govern evaluations and experiments for the 2020 
Census program, THEN the program will lack the necessary guidance on scope, have reduced 
external visibility, and affect overall program endorsement. 

Milestones 

Date Activity 

December 2016 • Baseline research plans for 2020 Census Experiments* 

September 2017 • Release the Evaluations and Experiments Detailed Operational Plan 

October 2018 • Receive Office of Management and Budget clearances for 2020 Census 
Evaluations 

December 2018 • Baseline research plans for 2020 Census Evaluations* 

July 2019 • Begin issuing results for 2020 Census Evaluations 

October 2019 • Receive Office of Management and Budget clearances for 2020 Census 
Experiments 

July 2020 • Baseline 2030 Census alternative design options for research 

August 2020 • Begin issuing results for 2020 Census Experiments 

October 2020 • Finalize objectives for the 2030 Census research and testing phase 

October 2021 • Begin the 2030 Census research and testing phase 
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Date Activity 

July 2022 • Finalize research results for 2020 Census Experiments 

April 2023 • Finalize research results for 2020 Census Evaluations 

 

*Research plans pertain to detailed study plans for individual evaluations and experiments. The 
Detailed Operational Plan for Evaluations and Experiments pertains to high level research 
objectives, the Business Process Model, systems, locations, and staffing strategy to support and 
implement the program.  

5.9  Infrastructure 

The following four operations support the infrastructure of the 2020 Census: 

• Decennial Service Center: Supports 2020 Census field operations and handles all 
service requests initiated by field staff; 

• Field Infrastructure: Coordinates space acquisition for and lease management of the 
Regional Census Centers (RCC) and field offices and provides the administrative 
infrastructure for data collection operations covering the 50 states, the District of 
Columbia, and Puerto Rico; 

• Decennial Logistics Management: Provides logistics management services to include 
procuring warehouse space, warehousing, inventory management, kit assembly, 
deployment of materials, and receiving and excessing materials; and 

• IT Infrastructure: Provide the IT Infrastructure to support the 2020 Census, including 
enterprise systems and applications, 2020 Census-specific applications, field IT 
infrastructure, and mobile computing. 

Each operation is described below. 

 

5.9.1 Decennial Service Center 

Purpose 

The Decennial Service Center (DSC) will support 2020 Census field operations and handle all 
service requests initiated by field staff. 

Lessons Learned 

Based on lessons learned from the 2014 and 2015 Census Tests, the following recommendations 
are made: 

Detailed Planning 
is Underway 
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• Having the Service Center open during annual Census tests provides insight into potential 
issues, which may arise during full 2020 Census operations; 

• Having Service Center staff involved in User Acceptance Tests helps them gain a better 
understanding of possible issues, which may occur in the field; and 

• Fund support staff from the beginning of testing through 2020 Census production; 
otherwise, there is no knowledge transfer from one test to the next. DSC is only funded 
on a year-to-year basis so all contractors are dismissed at the end of the contract. Training 
of Service Center staff absorbs a significant amount of time and resources that are lost if 
the Service Center is closed during periods when field operations are not under way.  

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Centralized service center system to provide a call management system, incident, and 
service management system supporting decentralized Service Center technicians (e.g., 
technicians based in Area Census offices answering any call to the DSC); 

• Online service center technician training. Provide online training for service center 
technicians as opposed to classroom training. Online training is more accessible than 
classroom training; 

• Cloud technology for call management and incident management. Cloud technology will 
support the centralized service center system; and 

• Introduction of additional means for requesting support: 
o Online live chat: DSC customers will be able to report problems via online live chat 
o Texting: DSC customers will be able to report problems via text 
o Smartphone applications: field staff will be able to report problems via smartphone 

applications. 
 

Description of Operation 

The overall goal of the 2020 Census DSC operation is the design and deployment of an 
integrated service center, which will support field operations and handle all help or service 
requests initiated by field staff during the 2020 Census. These services include the following: 
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• Password resets (for all 2020 Census applications including LUCA9 
• Resolution of software and hardware issues from field offices and field staff, such as 

those experienced by users of the Decennial Applicant Payroll and Personnel System and 
mobile devices 

• Security incident management, such as petty theft, injuries, and stolen equipment 
• Communications to and from field offices to address such things as outages or software 

releases 

Major Functions of the DSC include the following: 

• Provide three major functions supporting 2020 Census Field Operations: 
o Receive requests for service; 
o Respond to requests for service; and 
o Report on requests for service. 

• Provide Tier-1 support during the 2020 Census Tests; 
o Tier-1 support will consist of resolving simple issues from the field in a specified 

period of time such as password resets 

• Provide Tier-1 and Tier-2 support during the 2020 Census field operations; 
o In addition to the Tier-1 support described above, Tier-2 support will consist of 

more complex issues requiring troubleshooting by specially trained staff with 
expertise in 2020 Census applications, such as MOJO, COMPASS, Listing and 
Mapping Instrument, etc. 

• Provide Implement service level agreements with Tier-3 support based on current 
operational standards of practice; 

• Serve in a coordination and communication role in the event that a field office executes a 
Continuity of Operations Plan; and 

• Archive electronic records generated by the DSC in accordance with Census Bureau 
archiving policies. 

 

                                                 
9 DSC is only providing password reset for LUCA; no further DSC support is anticipated for LUCA. 
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Work Completed  

The following research has been completed for this operation: 

• Tested DSC use as part of the 2014 and 2015 Census Tests 
o Findings: 

• Changes to PIN and password configurations for enumerators have reduced the 
number of calls expected for password resets; 

• As the fingerprint vendor, USPS needs to be prepared to cover the expected call 
volume.10; and 

• There was a lower-than-expected call volume for online training-related issues. 

Decisions Made 

The following decisions related to the 2020 Census DSC operation have been made: 

 The DSC will be limited to providing service center support for 2020 Census staff with 
technical issues related to 2020 Census enterprise organization applications; 

 The DSC will provide support to field staff for the 2020 Census systems and applications; 
and 

 The DSC will provide support for various types of mobile devices and mobile operating 
systems11. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What is the impact of automated training on call volume and call types? 

• Approach: Researched in the 2015 Census Test 
• Decision by: February 2016 

What is the impact on call volume of not having on-site IT support staff available during the 
Control Panel enumerator training? 

• Approach: Researched in the 2015 Census Test 
                                                 
10 DSC is not planning to support this function for the 2020 Census. 

11For BYOD DSC will provide support for 2020 Census applications installed on personally owned devices; 
however, DSC will not support the personal device itself. 
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• Decision by: February 2016 

What new contracts will need to be awarded for the 2020 Census? 

• Approach: Based on analysis of support operations during the annual Census Tests 
(2014-2017) 

• Decision by: January 2017 

What is the optimal service center staffing structure for the 2020 Census?  Centralized or 
decentralized?  Optimal staff ratios?  Type of technical support needed in local field offices?  
Impact on services rendered of the number of field offices that are deployed, and number of field 
staff hired?  Impact on services rendered of using wireless connectivity in the field offices? 

• Approach: Based on comparison of annual test data (2014-2017) with data from the 
2010 Census and an assessment of data from each of the annual Census Tests (2014, 
2015, 2016, 2017) 

• Decision by: January 2017 

What methods will be available for contacting the DSC (e.g., live online chat, texting, 
smartphone applications, etc.)? 

• Approach: Based on pilot tests of new technologies during the annual Census Tests 
(2014-2017) 

• Decision by: January 2017 

Cost and Quality 

Investment in the DSC will have minimal impact on the cost of the 2020 Census as compared 
with the 2010 Census (under review). 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Providing an efficient DSC operation will enhance quality of data collection by 
enumerators during the 2020 Census 

Risks 

The number of staff hired for the DSC will be heavily based on the expected volume of calls 
received. IF call volumes are not accurately forecast, THEN staffing levels for the DSC may be 
inaccurate. 

Adjustments to DSC staffing levels and roles are based on the schedule and scope for the 2020 
Census field operations. IF late or frequent changes to the 2020 Census field operations schedule 
or scope occur, THEN there may not be sufficient time to hire and train additional DSC staff as 
needed. 
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Milestones 

Date Activity 

September 2015 • Open DSC to support the 2016 Census Test 

September 2016 • Start support for the 2017 Census Tests 

January 2017 • Release the DSC Detailed Operational Plan 
• Award the 2020 Census DSC contract 

September 2017 • Start support the 2018 Census End-to-End Test 

December 2017 • Start support for the 2020 Census RCC 

January 2019 • Start support for the 2020 Census Area Census Offices 

June 2021 • Close the DSC 

 

5.9.2 Field Infrastructure  

Purpose 

The Field Infrastructure operation performs the following functions: 

• Coordinate space acquisition for, and lease management of, the RCC and Area Census 
Offices; and 

• Provide the administrative infrastructure for data collection covering the 50 states, the 
District of Columbia, and Puerto Rico including:  
o Recruiting; 
o Hiring and onboarding; 
o Personnel and payroll administration; 
o Training; 
o Partnership support; 
o Management and supervision; 
o Clerical support; 
o Materials supply; and 
o Printing and plotting. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

Detailed Planning 
is Underway 
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• Establish an interagency working group to identify and develop effective strategies for 
space acquisition and build communication among stakeholders; 

• Opening some field offices earlier than the others allowed for a “test” run of 
implementation in the space acquisition effort and improved the process for opening the 
remaining (majority) of offices; and 

• Streamline and automate the job application process to replace the paper-based 
recruitment and testing process. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Streamlined field management structure through the use of automation and technology to 
manage the Nonresponse Followup caseload; 

• Automation of the job application and recruiting processes, payroll submission and 
approval process, and other administrative processes to streamline personnel processes 
and reduce staffing requirements and related costs; and 

• Use of automation for training, including providing newly hired staff with electronic 
training modules. 

Description of Operation 

Field Infrastructure includes: 

• Space acquisition or leasing, provisioning (specifications, schemas, designs, etc.), 
building-out, and supplying the RCC and field offices that will open to support field 
operations; and 

• Providing human resources and personnel management support functions, including 
recruiting, hiring and onboarding (i.e., suitability and background checks), training, and 
payroll, and out-processing (i.e., separation management). 

Research Completed  

The following research has been completed for this operation: 

• Review of other countries’ census field infrastructure; 
o Findings: Best practices include consolidation of support functions in the field, 

specifically payroll, recruiting, and other administrative functions 
• Develop a new concept of operations for field infrastructure and test in the 2015 Census 

Test; 
o Findings: Field Staff Training: 

• Combination of on-line and classroom training provided standardization of the 
information, provided tracking capabilities, and offered various learning methods; 
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• Reduced training hours compared with the 2010 Census Nonresponse Followup 
enumerator training from 32 to 18 hours; 

• Deployment of YouTube videos to quickly and efficiently provide targeted 
training to enumerators; and 

• Identified topics requiring additional training in future tests. 
o Findings: Field Reengineering 

• Area Operations Support Center and staffing of the Area Operations Support 
Center successful; and 

• Electronic payroll successful. 

Decisions Made 

The following decisions related to the 2020 Census Field Infrastructure operation have been 
made: 

 The 2020 Census field office infrastructure will include six RCC; 

 The RCC will be located in the same metropolitan areas as the Regional Offices; 

 Separate office space will be needed in the RCC to support and manage Census Coverage 
Measurement Operations; 

 The preliminary RCC staffing model is as follows: 

• General Management: one Regional Director and one Deputy Regional Director; 
• Data Collection: two Assistant Regional Census Managers and one Regional Manager 

for Operations, who oversees five Census Operations Managers located in different 
field offices; 

• Administrative Functions: one Assistant Regional Census Manager, one Recruiting 
Coordinator, two Administrative Coordinators, one Space, Leasing, and Supplies 
Coordinator, and one Lead Technical Support Coordinator (under review); and 

• Geography Partnership and Quality: one Assistant Regional Census Manager, one 
Regional Manager for Quality Assurance, two Partnership Coordinators, and one 
Geographic Coordinator. 

 The 2020 Census field office infrastructure will include up to 250 field offices, a small 
subset of which will open a few months early to support early census operations, 
including In-Field Address Canvassing; 

 The preliminary field office staff model is as follows: 
• General Management: one Census Operations Manager (reporting to the Regional 

Manager for Operations at the RCC), one Manager for Support Operations and one 
Manager for Field Operations; and 
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• Data Collection: multiple Field Managers for Operations, Local Supervisors for 
Operations, Trainers, and Enumerators; specific numbers based on workload; 
supervisory ratios to be determined. 

 In-Field Address Canvassing will be managed out of the field offices; 

 Recruiting activities will be automated; 

 The job application and assessment (testing) process will be automated; 

 Field staff training will employ the use of online training capabilities; 

 The training pay rate will be lower than the production pay rate; 

 The time and expense recording and approval process for data collection field staff will 
be automated for field operations; and 

 As part of the solution, the USPS will assist with onboarding processing for field staff. 

Design Issues to be Resolved 

Additional work is required to make decisions on the following questions: 

What is the approach for the recruiting and onboarding process?  

• Approach: Research based on the 2015 and 2016 Census Tests 
• Decision by: January 2017 

Where will the field offices be located?  

• Approach: Based on analysis of the estimated In-Field Address Canvassing and 
Nonresponse Followup workload 

• Decision by: January 2017 

Cost and Quality  

Cost impacts of this operation on overall 2020 Census costs include the following: 

The investment in Field Infrastructure will have considerable cost impacts on the cost of the 
2020 Census as compared with the 2010 Census through: 

 Reduced office infrastructure for In-Field Address Canvassing and NRFU operations; 
 Increased efficiencies due to automated administrative functions, including recruiting, 

onboarding, training, and payroll; and 
 Increased cost savings due to reduced field staffing. 

Quality impacts of this operation on overall 2020 Census quality include the following: 
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 Fewer enumerator errors resulting from use of automation to improve training 
methodology and supervision capabilities; 

 Automated Job Application and Employment Assessment Testing; and 
 Automated Personnel and Payroll Administration (e.g., Time and Attendance 

Submission). 

Risks 

The infrastructure put in place to support the 2020 Census field operations is expected to manage 
the workload regardless of how large it may be. IF the field infrastructure is not sufficient to 
support the work for the 2020 Census, THEN there is significant risk of not being able to 
effectively or efficiently manage the associated field workload, which could have an impact on 
cost and data quality. 

The number of offices and staffing levels are heavily based on the expected workload for the 
field operations that support the 2020 Census. IF late design changes occur that impact the 
workload for the field operations, THEN the number of offices and staffing levels may need 
to increase.  

Milestones 

Date Activity 

December 2015 • Approve final field staff recruiting and training approaches 

March 2016 • Finalize RCC space requirements 
• Finalize number of field offices 

September 2016 • Release the Field Infrastructure Detailed Operational Plan 

January 2017 • Finalize locations of field offices 

December 2017 • Finalize field office space requirements 

December 2017 • Begin opening RCCs 

January 2019 • Begin opening field offices 

December 2020  • Complete closing of all field offices  

June 2021 • Complete closing of all RCCs  
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5.9.3 Decennial Logistics Management  

Purpose 

Decennial Logistics Management will provide logistics management services including 
procuring warehouse space, warehousing, inventory management, kit assembly, deployment of 
materials, and receiving and excessing materials. 

Lessons Learned 

Based on lessons learned from the 2010 Census, studies and reviews, the following 
recommendations were made: 

• Purchase and deploy an Integrated Logistics Management System to gain cost benefits 
generated from bulk purchasing and significantly improve inventory control; 

• Utilize barcode technology entirely, in conjunction with an Integrated Logistics 
Management System , to improve inventory control and reduce costs; 

• Conduct training at local offices for inventory control, in conjunction with use of an 
Integrated Logistics Management System; and 

• Continue the belt driven kit assembly line process. 

Opportunities to Innovate 

Opportunities to innovate include the following: 

• Implementation of an on-line, real-time Enterprise Resource Planning system; 
• Implementation of a wireless network and bar code technology will automate inventory 

transactions; 
• Extended implementation and access to the ERP system to RCC and field offices; and 
• Policy and procedure to require full material and supply inventory accounting throughout 

the Census using ERP system. 

Description of Operation 

The Decennial Logistics Management operation for the 2020 Census consists of: 

• Setting up a warehouse and office to support RCC and field office deployments;   
• Recruiting, hiring, and training human resources to support NPC logistics operations;   
• Providing the means to provision RCC, field offices, and field staff with supplies;  
• Providing the RCC and field offices with operating materials, supplies and equipment; 

and 
• Providing other support functions (e.g., printing, shipping, kitting, non-IT equipment). 

Detailed Planning 
is Underway 
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Work Completed  

The following research has been completed for this operation: 

• Study of current literature regarding Third-Party Logistics Organizations 
o Findings: Given deadlines imposed by Third-Party Logistics Organizations, this 

approach is not consistent with the  iterative development of 2020 Census 
requirements. 

• Study of current literature on other logistics support models that may fit the 
characteristics of the 2020 Census: 

o Findings: 
• No new logistics models that align with the major characteristics of the 2020 

Census: limited and short duration, high variety and high mix of Operating 
Materials and Supplies per operation, evolving data availability regarding 
quantities of Operating Materials and Supplies; and 

• Distributed warehousing will likely not work for the 2020 Census. The strong 
implication with distributed warehousing is that whatever is needed in each 
warehouse is well known ahead of time, which is not characteristic of a decennial 
census. 

• The National Processing Center has implemented the first phase of the Integrated 
Logistics Management System project, to include inventory management. The product, 
Syteline, is operational. The contractor and the Office of Information Security continue 
working to complete requirements for full Authority to Operate, anticipated by the end of 
September 2015. 

Decisions Made 

The following decisions related to the 2020 Census Decennial Logistics Management operation 
have been made: 

 Logistics support for procurement, assembly, receiving, and deployment of non-IT 
operating materials, supplies, and equipment will be conducted by the NPC; and 

 Field Logistics support conducted by the NPC will occur at an off-site location due to 
space limitations within the current facility. 

Design Issues to be Resolved 

What are the preliminary plans for the Operating Materials and Supplies required to support the 
2020 Census Operational design?  
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• Approach: Assess impact of operational design for other operations on Operating 
Materials and Supplies requirements through document review and conversations with 
operation team leads 

• Decision by: December 2015 

What are the preliminary plans for quantities of Operating Materials and Supplies required to 
support operations?  

• Approach: Assess impact of operational design for other operations on Operating 
Materials and Supplies requirements through document review and conversations with 
operation team leads 

• Decision by: December 2015 

What role will NPC have in IT deployments?  

• Approach: Develop a list of logistical responsibilities for NPC by operation 
• Decision by: March 2016  

Cost and Quality  

The investment in Logistics improvements will have considerable cost impacts on the 2020 
Census as compared with the 2010 Census through: 

 On-line, real-time inventory transaction updates; 
• Better, and up-to-date, information for decision-making regarding on-going 

procurement activities 
 Material requirements planning and resource requirements planning; 

• Generate better information about space requirements and staff required to 
manage inventory, and support field operations 

 Production planning and Scheduling of logistics activities via proven, automated 
system features instead of manual processes; and 
• Reduces the reliance on spreadsheet management by providing automated 

planning and scheduling capabilities for this volatile census environment. 

Risks 

NPC will deliver baselined space requirements for the logistics operation to GSA by April 1, 
2016 to accommodate an 18 month lead time before occupancy. Major changes to these 
requirements could mean issues with space available, or the need to increase the amount of space 
to meet the changes in material requirements. IF the NPC receives significant changes to 
requirements for Operating Materials and Supplies after the requirements for warehousing 
logistics have been baselined, THEN this may affect a change in space requirements 
necessitating additional warehousing space, or may result in underutilizing space already leased. 
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The more information NPC receives about operational requirements early on in the planning and 
development stages tends to mitigate the need for, and the magnitude of, additional resources and 
costs. IF the NPC receives changes to operational requirements as the 2020 Census work 
progresses, THEN this may change the cost of logistics operational support, due to the need to 
add staff or implement overtime to avoid schedule delays. 

Milestones 

Date Activity 

April 2016 • Initiate search and build out activities for Logistics Space 

September 2016 • Release the Decennial Logistics Management Detailed Operational Plan 

March 2017 • Initiate Equipment Leases for Logistics Functions 

October 2017 • Occupy Logistics Space: Installations complete and ready to operate 

May 2021 • Close down Logistics Operations 

 

5.9.4 IT Infrastructure 

Purpose 

The purpose of the IT Infrastructure operation is to provide the information technology-related 
infrastructure support to the 2020 Census, including: 

• Enterprise systems and applications; 
• Decennial specific systems, applications and interfaces; 
• Field IT infrastructure (RCC and field offices); and 
• Mobile computing. 

Lessons Learned 

Based on lessons learned from the 2010 Census as well as the 2014 and 2015 Census Tests, the 
following recommendations are made: 

• Provide non-functional and functional requirements that drive the design of the 
infrastructure (e.g., performance, availability, information about the users, monitoring, 
printing, reporting, security, etc.); 

• Use of prototypes and a test local census office helps validate the design of the IT 
infrastructure; 

• Opening some field offices earlier than the others allowed for a “test” run of the 
deployment of the IT infrastructure, including the equipment and the 
telecommunications;  

Detailed Planning 
is Underway 
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• IT Infrastructure Readiness preparation and assessment process for the 2015 Census Test 
was instrumental and should continually be used to improve remaining tests for the 2020 
Census; and 

• Improvements are needed in assessing and approving requested changes to business and 
technical requirements. 

Opportunities to Innovate 

Opportunities to Innovate include the following: 

• Early development of solutions architecture; 
• Use of enterprise solutions; 
• Iterative deployment of infrastructure aligned with and based on testing; 
• Use of workload demand models to size IT solutions appropriately; 
• Scalable solutions; and 
• Agile development of applications. 

Description of Operation 

Each component of the IT Infrastructure operation is described below. 

Enterprise Systems and Applications: This support area includes the planning and 
implementation of all hardware and software to support operations for the 2020 Census, as well 
as the management and monitoring of those systems, including but not limited to: 

• CEDCaP Systems; 
• CEDSCI Systems; and 
• Shared Services (Virtual Desktop Infrastructure, etc.). 

Decennial Specific Applications: This support area includes the planning and implementation 
of all hardware and software to support operations for the 2020 Census, as well as the 
management and monitoring of those systems. Including but not limited to: 

• Recruiting, hiring and on-boarding tools (including training); 
• Personnel and payroll applications (e.g., Decennial Applicant Personnel Payroll System); 

and 
• Census Hiring and Employment Check and fingerprinting. 

RCC and Field Office IT Infrastructure: This support area covers the deployment of IT 
capabilities in the form of office automation services to any RCC, field office, facility, or work 
location opened as part of the 2020 Census operations. It includes support for all field data 
collection operations through automated recruiting, hiring, staffing, training, fingerprinting, and 
mobile device support including: 
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• Definition of functional and non-functional solution requirements for field offices; 
• Development of the IT computing environment design; 
• Procurement of circuits and IT equipment for the census field offices; 
• Shipping, configuration, testing, and staging of IT equipment for the census field offices; 

and 
• Tear-down and disposition of IT equipment and circuits at the conclusion of the 2020 

Census activities. 

Field IT infrastructure requirements will provide, at a minimum, for the following: 

• Decennial Service Center; 
• National Processing Center; 
• Regional Census Centers; 
• Area Census Offices; 
• Partnerships, if needed; 
• Mobile offices and vehicles (if needed); 
• Offices for outlying areas (Island Areas); and 
• Regional technicians. 

Mobile Computing: By leveraging technology innovations such as MAM programs, secure 
applications, provided via BYOD or Device as a Service, the Census Bureau will implement a 
flexible and efficient acquisition strategy to procure mobile devices and services for 
fieldworkers. 

Work Completed  

The following work has been completed for this operation: 

• Established the Field IT infrastructure for the 2014 Census Test, 2014 SIMEX, and 2015 
Census Test; 

• Established the Headquarters IT infrastructure to support the 2014 Census Test, 2014 
SIMEX, and 2015 Census Tests. Mapped the IT infrastructure to each operational 
component being tested to evaluate and ensure readiness;  

• Used Mobile Device Management solution and MAM solution to push and securely 
manage mobile applications on mobile devices; 

• Provided infrastructure to support testing of: 

o  Internet Data Collection; and 
o  Real-time Non-ID Processing. 

Decisions Made 

The following decisions related to the 2020 Census IT Infrastructure operation have been made: 
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 An incremental approach will be used to define, deploy and test the IT Infrastructure; 

 Mobile devices will be used for field data collection; 

 Whenever technically feasible and cost effective, enterprise solutions will be used in 
support of the 2020 Census;   

 A hybrid cloud design will be used for all 2020 Census systems requiring scaling 
wherever possible; and 

 Virtual Desktop Infrastructure will be used for all RCC and field office staff. 

Design Issues to be Resolved 

What cloud services are required to support the 2020 Census operational design (to include 
CEDCaP and non-CEDCaP)? 

• Approach: Testing in FY 2016 with some key 2020 Census systems - acquisitions being 
put in place to meet these needs and those beyond 2016; Output of demand models will 
be used to develop performance requirements 

• Decision by: June 2016 

What is the projected demand that the IT infrastructure and systems need to accommodate? 

• Approach: External and internal demand models being developed and matured through 
testing 

• Decision by: June 2016 (to support acquisition of cloud computing services) 

What is the solutions architecture (applications, data, infrastructure, security, monitoring, and 
service management) for the 2020 Census, including use of enterprise solutions? 

• Approach: Maturation of the business architecture and solutions architecture in line with 
the refinements of the Operational Plan and test results 

• Decision by: September 2016 

To what extent will BYOD and Device as a Service be used to support field operations? 

• Approach: Testing in FY 2015 and FY 2016 will provide key insights into use of BYOD 
for the 2020 Census 

• Decision by: September 2016 

What is the plan for the use of mobile devices for the 2020 Census? Security Platform for Mobile 
Devices (BYOD and Device as a Service)?  BYOD Acceptable Use Policy? BYOD 
Reimbursement Policy? 
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• Approach: Based on analysis of the performance of solutions fielded and tested 
• Decision by: October 2017 

Cost and Quality 

Cost impacts of this operation on overall 2020 Census costs include the following: 

The investment in IT Infrastructure will decrease the cost of the 2020 Census through: 

 Leverage enterprise solutions; and 
 Leveraging cloud computing to address peak performance requirements. 

Quality impacts of this operation on overall 2020 Census quality include the following: 

 Use automation to collect real-time data, enabling better monitoring and management of 
the data collection activities; 

 Automated Training and Knowledge Base; 
 Sufficient mobile and networking infrastructure is required to effectively support field 

operations; 
 Sufficient IT infrastructure to provide necessary levels of performance, to include 

acceptable interactions by the public, partners, and others; and 
 Increase quality by setting up robust processes for system development. 

Risks 

The IT infrastructure built to support the 2020 Census operations is dependent on the Business 
Process Models and Business Requirements developed by each operation. IF there are potential 
gaps in business representation in the development of Business Process Models and Business 
Requirements, THEN the appropriate IT Infrastructure may not be in place to support the 2020 
Census operations. 

The technical solutions that will support the 2020 Census operations are dependent on the 
business requirements developed by each operation being further broken down into detailed 
solution-level technical and performance requirements. IF business requirements are not 
appropriately decomposed into solution-level technical and performance requirements, THEN 
technical solutions may not be designed and built in a timely manner to support the 2020 Census 
operations. 
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Milestones 

IT Infrastructure Milestones 

Date Activity 

September 2016 • Release the IT Infrastructure Detailed Operational Plan 
• Finalize Definition of Field IT Infrastructure Solution Requirements 

December 2016 • Award Contract for Field IT Infrastructure 
• Finalize Field Office IT Infrastructure Design 

November 2017 • Begin Installation of IT Infrastructure for the Regional Census Centers 

June 2019 • Begin Installation of IT Infrastructure for the Area Census Offices 

 

Cloud Testing and Readiness Milestones   

Date Activity 

January 2015 • Identify cloud computing as the assumed technical solution in support of the CEDCaP 
Decennial Infrastructure Scale-Up Project  

June 2015 • Conduct initial testing of Internet Self-Response using cloud computing services  

September 2015  • Acquire cloud computing services in place to support the 2016 Census Tests 

• Deliver initial output from the 2020 Census workload demand models, including 
Internet Response 

December 2015 • Deliver initial baseline of decomposed 2020 Census solution-level performance 
requirements provided by 2020 Census Integrated Project Teams 

March 2016 • Complete 2020 Census technical solution-level requirements, including performance 
requirements  

June 2016 • Deliver analyses of alternatives and recommended solutions architecture, to include 
cloud computing as a solution alternative, in support of technical solution-level 
requirements  

September 2016 • Acquire cloud computing services to support the 2017 Census Tests and future 
Census Tests   

June 2017 • Leverage cloud computing in support of 2017 Census Test and analyze test results. 
Modify workload demand models and technical solution architecture  

June 2018 • Leverage cloud computing in support of 2018 Census End-to-End Test and analyze 
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Date Activity 

test results. Modify workload demand models and technical solution architecture  

September 2019 • Ensure readiness of final cloud computing solution for 2020 Census  
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6. Key Program Level Risks 

The 2020 Census Risk Management process consists of activities performed to reduce the 
probability and consequences of events that could negatively affect the 2020 Census Program’s 
ability to meet its objectives. The goal of the risk management process is to ensure a common, 
systematic, and repeatable assessment approach at both the program and project-level so that 
risks can be effectively identified and managed, as well as clearly communicated to 
management, stakeholders, and executive-level decision-makers. Risk management is iterative 
and designed to be performed continuously throughout the 2020 Census Program’s Research and 
Testing, Development, and Implementation phases. 

Figure 34 shows the current risk matrix for all risks in the 2020 Census Program Risk Register, 
as of August 31, 2015. 
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  Figure 34: 2020 Census Program Level Risk Matrix 

Eleven key program-level risks from the 2020 Census Risk Register are highlighted in the 
sections below. These risks were selected from the risk register because members of the 2020 
Census Risk Review Board agreed these eleven key risks represent the major concerns that could 
affect the design or the successful implementation of the 2020 Census. Along with the risk 
statement, the probability rating, the impact rating, the risk exposure, and the risk color are 
provided for each risk. Mitigation strategies are also provided. For information about all the 
program-level risks, the full program risk register is available upon request. 
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6.1 Funding Requests Not Realized 

To execute a 2020 Census that reduces cost while maintaining quality, the Census Bureau 
requires appropriate funding during the entire life-cycle of the program. 

IF the funding appropriated for each fiscal year during the 2020 Census life-cycle is less than 
requested or not provided at the start of each fiscal year, THEN the Census Bureau will have to 
reprioritize the projects, which may affect the ability to reengineer the systems and operations 
supporting the 2020 Census. 

Probability 4 (Likely) Impact 5 (Major impact)  High 
 
Mitigation Strategies include the following: 

• Formulate and submit robust cost estimates (including contingencies for known and 
unknown risks) for planned 2020 Census activities per fiscal year; 

• Develop strong budget justifications that demonstrate the negative impact of insufficient 
funds for 2020 Census activities per fiscal year; and 

• Prioritize research, testing, and implementation activities per fiscal year to focus on those 
areas that can significantly impact cost and quality, and develop contingency plans to 
quickly respond to budget cuts.  

6.2 Reengineering Address Canvassing Operation 

For the 2010 Census, a near-100 percent Address Canvassing operation in the field was used to 
update and validate a complete and accurate inventory of addresses, which forms the basis for 
the census enumeration. For the 2020 Census, a variety of in-office techniques are being tested 
for use in updating and validating the completeness of the address inventory. These in-office 
techniques are expected to reduce the areas that require fieldwork while achieving an equal or 
greater result, thereby reducing costs and improving quality for the overall 2020 Census 
program. 

IF the established threshold of addresses to update and validate through in-office techniques is 
not achieved with the expected level of quality and cost, THEN the 2020 Census program 
objectives may not be met. 

Probability 3 (Moderately likely) Impact 5 (Major impact)  High 
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Mitigation Strategies include the following: 

• Establish the objectives for In-Office Address Canvassing through the development of 
the 2020 Census Operational Plan; 

• Baseline the techniques for In-Office Address Canvassing through the development of 
the Address Canvassing Detailed Operational Plan; 

• Test the techniques by conducting In-Office Address Canvassing beginning in September 
2015; 

• Evaluate In-Office Address Canvassing techniques and results through the MAF 
Coverage Study, which is a continuous field activity beginning in April 2016; and 

• Update, as necessary, the In-Office Address Canvassing techniques from lessons learned 
and recommendations. 

6.3 Administrative Records and Third-Party Data - External Factors 

The Census Bureau is planning to use administrative records and third-party data to reduce need 
to followup with nonrespondents through the identification of vacant and deleted housing units 
(those that do not meet the Census Bureau’s definition of a housing unit) and the enumeration of 
nonresponding housing units. 

IF external factors or policies prevent the Census Bureau from utilizing administrative records 
and third-party data as planned, THEN the Census Bureau may not be able to fully meet the 
strategic goal of containing the overall cost of the 2020 Census. 

Probability 3 (Moderately likely) Impact 5 (Major impact)  High 
 

Mitigation Strategies include the following:  

• Identify external stakeholders that have an interest in Census Bureau policies regarding 
administrative record and third-party data usage; 

• Develop a stakeholder communications plan for identified external stakeholders; 
• Regularly communicate to and seek feedback from identified external stakeholders on 

design decisions and research and testing results related to the use of administrative 
records and third-party data for the 2020 Census; 

• Assess impacts of any changes to the design based on feedback from external 
stakeholders and update plans accordingly; and 

• Monitor external factors and policies that may impact the Census Bureau’s planned use 
of administrative records and third-party data for the 2020 Census. 
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6.4 Public Perception of Ability to Safeguard Response Data 

The accuracy and usefulness of the data collected for the 2020 Census is dependent upon the 
ability to obtain information from the public, which is influenced partly by the public’s 
perception of how well their privacy and confidentiality concerns are being addressed.  

IF a substantial segment of the public is not convinced that the Census Bureau can safeguard 
their response data against data breaches and unauthorized use, THEN response rates may be 
lower than projected, leading to an increase in cases for followup and cost increases. 

Probability 3 (Moderately likely) Impact 5 (Major impact)  High 
 
Mitigation Strategies include the following: 

• Develop a communications strategy to build and maintain the public’s confidence in the 
Census Bureau’s ability to keep their data safe; 

• Research other Census Bureau divisions, other government agencies, and the private 
sector to understand how they effectively mitigate the issue of public trust and IT 
security; 

• Continually monitor the public’s confidence in data security in order to stay abreast of 
their probable acceptance of the Census Bureau’s methods for enumeration; and 

• Prepare for rapid response to mitigate public concerns regarding any incidents that occur 
that could affect public perception of the Census Bureau’s ability to safeguard response 
data (e.g., breach of data from another government agency). 

6.5 Cyber Security Incidents 

Security breaches could happen to the Census Bureau’s Internet data collection instrument, 
mobile devices used for fieldwork, and data processing and storage systems. IT security controls 
will be put in place to block attempts from outside infiltration, as well as to prevent any negative 
impacts to services or data, such as network disruption (denial of services), technical 
malfunctions, and stolen or corrupted data. 

IF a cyber security incident (i.e., breach) occurs to the systems or devices being utilized for the 
2020 Census, THEN additional technological efforts will be required to repair or replace the 
systems and devices affected in order to maintain secure services and data. 

Probability 3 (Moderately likely) Impact 5 (Major impact)  High 
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Mitigation Strategies include the following: 

• Monitor system development efforts to ensure the proper security guidelines are followed 
during the system development phase; 

• Research other Census Bureau programs, other government agencies, and the private 
sector to understand how they effectively mitigate cyber security incidents; 

• Audit systems and check logs to help in detecting and tracing an outside infiltration; 
• Contract with third-party testers to perform threat and vulnerability analysis; and 
• Prepare for rapid response to address any detected cyber security incidents. 

6.6 Enterprise IT Solutions 

The Census Bureau, wherever feasible, will leverage cross-program IT solutions and has begun 
the work necessary to ensure this is achieved. However, enterprise solutions may not address all 
of the 2020 Census requirements or late changes may be required after key development 
milestones. In these cases, impacts must be identified and proper actions taken to resolve the 
situation. 

IF enterprise IT solutions cannot meet the 2020 Census requirements or late changes are required 
THEN existing systems may require substantial modifications or entirely new systems may have 
to be developed, adding complexity and increasing risk for a timely and successful 2020 Census. 

Probability 3 (Moderately likely) Impact 4 (Substantial impact)  Medium 

 
 
Mitigation Strategies include the following:  

• Engage with enterprise efforts to ensure that solutions architectures align and provide 
continued support for 2020 Census requirements development and management; 

• Participate in agency-wide solution development (i.e., avoid custom solutions where 
enterprise or off-the-shelf solutions will suffice) and ensure that contingencies (i.e., off-
ramps) are developed early and exercised when necessary; 

• Determine the extent existing systems from the 2010 Census can be modified and reused 
if necessary; 

• Ensure IT solutions are sufficiently scalable to adjust to unexpected peaks in the 
workload; 

• Design IT solutions that are flexible enough to incorporate design changes; 
• Establish a change control management process to assess impacts of change requests to 

facilitate decision-making; and 
• Prepare for rapid response to implement change based on the results of the change control 

process. 
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6.7 Technological Innovations Surfacing After Design Is Finalized 

Technological innovations inevitably surface, but the 2020 Census program must move forward 
toward building the operational design, which will be finalized and put into production for the 
2018 Census End-to-End Test. 

IF technological innovations surface after the design for the 2020 Census has been finalized, 
THEN development and testing life-cycle phases must be compressed if the innovations are 
adopted, resulting in less time to mature innovations in census methodologies and systems. 

Probability 3 (Moderately likely) Impact 4 (Substantial impact) Medium 

  
Mitigation Strategies include the following: 

• Build versatile operations and systems design; 
• Keep team members and management aware of evolving technological innovations; 
• Devote dedicated resources to track and communicate innovations; and 
• Dedicate funds to incorporate innovations into the design. 

6.8 Data Quality 

The planned innovations for the design of the 2020 Census aspire to save significant taxpayer 
dollars by making data collection and field operations more efficient. 

IF the innovations implemented to meet the 2020 Census cost goals result in unanticipated 
negative impacts to data quality, THEN additional unplanned efforts may be necessary in order 
to increase the quality of the census data. 

Probability 3 (Moderately likely) Impact 4 (Substantial impact) Medium 
  

Mitigation Strategies include the following: 

• Perform cost and quality trade off analysis on data collected during field tests; and 
• Review results of cost and quality trade off analysis, and determine the most cost-

effective methods, if any, for increasing quality without sacrificing cost savings. 

6.9 Late Operational Design Changes 

After key planning and development milestones are completed, stakeholders may disagree with 
the planned innovations behind the 2020 Census and decide to modify the design, resulting in 
late operational design changes.  
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IF operational design changes are required following the completion of key planning and 
development milestones, THEN the 2020 Census program may have to implement costly design 
changes, increasing the risk for a timely and successful 2020 Census. 

Probability 3 (Moderately likely) Impact 4 (Substantial impact) Medium 

  
Mitigation Strategies include the following: 

• Identify external stakeholders that have an interest in the 2020 Census operational design; 
• Develop a stakeholder communications plan for identified external stakeholders; 
• Regularly communicate to and seek feedback from identified external stakeholders on 

design decisions and research and testing results; 
• Assess impacts of any changes to the design based on feedback from external 

stakeholders and update plans accordingly; 
• Monitor external factors and policies that may impact the Census Bureau’s planned 

innovations for the 2020 Census operational design; 
• Establish a change control management process to assess impacts of change requests to 

facilitate decision-making; and 
• Prepare for rapid response to implement change based on the results of the change control 

process. 

6.10 Administrative Records and Third-Party Data – Access and Constraints 

The Census Bureau is planning to use administrative records and third-party data to reduce the 
need to followup with nonrespondents through the identification of vacant and deleted housing 
units (those that do not meet the Census Bureau’s definition of a housing unit) and the 
enumeration of nonresponding occupied housing units. The use of administrative records data 
requires special handling and security protocols that affect the development of the systems and 
infrastructure supporting the 2020 Census. 

IF the Census Bureau does not have timely and continual access to administrative records and 
third-party data, or the data providers place constraints on the use of the data that conflicts with 
planned 2020 Census operations, THEN the Census Bureau may not be able to fully meet the 
strategic goal of containing the overall cost of the 2020 Census. 

Probability 2 (Not likely) Impact 5 (Major impact)  Medium  
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Mitigation Strategies include the following: 

• Identify all required administrative records and third-party data sets needed for the 2020 
Census program, including data providers and points-of-contact; 

• Review data sharing agreements/contracts in order to understand all the conditions 
assigned to the administrative records and third-party data sets and to ensure conditions 
are appropriate; 

• Ensure requirements for administrative records and third-party data usage are developed 
and documented; 

• Inform data providers that data agreements/contracts need to be updated; 
• Disseminate updated data agreements/contracts to internal stakeholders; 
• Negotiate with the source providers to ensure required administrative records and third-

party data are available when needed; 
• Ensure the buildout for all systems supporting the 2020 Census takes into account the 

handling of administrative records and third-party data; 
• Ensure the security requirements, including physical security, for all systems supporting 

the 2020 Census cover the handling of administrative records and third-party data; and 
• Ensure staff has been trained in the proper handling of administrative records and third-

party data. 

6.11 Policy Impacts 

The Census Bureau is introducing significant innovations to conduct the 2020 Census. Some of 
these innovations may be contingent upon interpretation of current policies or the development 
of new policies where gaps exist. 

IF policies prevent the 2020 Census program from implementing the proposed innovations, 
THEN the 2020 Census program may not be able to meet the strategic goals and objectives of 
the program. 

Probability 2 (Not likely) Impact 3 (Moderate impact)  Low 
 
Mitigation Strategies include the following: 

• Actively engage key internal and external stakeholders to build support for the use of new 
or modified activities and operations for enumeration in the 2020 Census; and 

• Determine if current or new policies, both internal and external, will affect the 
implementation of the proposed innovations. 
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7. Quality Analysis 

As the Census Bureau continues to evaluate the 2020 Census operational design, an analysis of 
the impact on the quality of the census results is required to ensure that innovations designed to 
reduce cost do not have an unacceptable impact on quality. This section describes the analysis 
performed to date on the quality impacts of three of the four key innovation areas: Reengineering 
Address Canvassing, Optimizing Self-Response, and Utilizing Administrative Records and 
Third-Party Data. The analysis related to administrative records and third-party data focuses on 
the impact of these innovations on Nonresponse Followup as that operation is where the 
innovations are expected to provide the greatest cost savings. 

Accordingly, this section is organized as follows: 

• Quality impacts for Reengineering Address Canvassing 
• Quality impacts for Optimizing Self-Response 
• Quality impacts of Utilizing Administrative Records and Third-Party Data for NRFU 
• Future plans to assess quality impacts of 2020 Census innovations 

The quality of the 2010 Census was measured using the Census Coverage Measurement 
Survey12. The CCM was a post-enumeration survey designed to assess the coverage of the 
census for housing units and persons, including estimates of omissions and erroneous 
enumerations. The CCM estimated a net over-count of 0.01 percent, or 36,000 persons. There 
were an estimated 10.0 million erroneous enumerations for the household population and 16.0 
million omissions. To identify the potential cost and quality implications of the 2020 Census, the 
Census Bureau does not yet have the benefit of a post-enumeration survey. However, this 
analysis uses some findings from the CCM survey to make assumptions about what to expect 
given the 2020 Census design plans. In addition, census test results and simulations with 2010 
Census data are used to assess potential cost and quality effects. 

7.1 Reengineered Address Canvassing 

The primary question being examined related to the quality of the reengineered Address 
Canvassing operation is: 

• What are the quality impacts of the use of the reengineered Address Canvassing 
innovations that use in-office methods for updating the majority of addresses? 

                                                 
12 The scope of the 2010 CCM survey excluded people living in group quarters and in remote Alaska. 
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The quality of the 2010 Address Canvassing operation compared well to that of the 2000 
operation, but as expected, there were some errors. Johnson and Kephart13 evaluated the 
accuracy of the address frame after the Address Canvassing operation. Using the results of the 
2010 CCM results, they estimated the percentage of housing units correctly added (or added in 
error) and correctly deleted (or deleted in error) by census operations. Of the addresses added in 
the 2010 Address Canvassing operation, 16.4 percent were added erroneously. This represented 
approximately 1.2 percent of the records processed in the Address Canvassing operation. 
Meanwhile, of the addresses that the Address Canvassing operation deleted, 4.3 percent were 
deleted or identified as duplicated erroneously. This represented approximately 0.5 percent of the 
records processed in the Address Canvassing operation. The evaluation concluded that the higher 
added-in-error rate was due to listers being encouraged to add addresses even when there was 
doubt about their status.  

The impact of In-Office Address Canvassing innovations on the overall quality of the operation 
is still uncertain. The following analysis assesses the potential implications of conducting 17.5 
percent, 25 percent, and 32 percent of Address Canvassing in the field, and the remainder in the 
office only. There are currently two key quality metrics for this operation: missed adds and 
missed deletes. 

To measure the rate of missed adds and missed deletes for the 2010 Census, the Census Bureau 
used the results of the 2010 CCM Initial Housing Unit Matching Operation. This operation 
matched the addresses of the CCM Independent List to census addresses after Address 
Canvassing. Because it excluded updates from census enumeration operations, it was a good 
representation of the correctness of the frame after the Address Canvassing operation. Using the 
match rate as a proxy for the success rate for capturing adds, the rate of missed adds in 2010 was 
3.5 percent. Using the percent of correct enumerations as a proxy for the success rate of 
identifying deletes, the rate of missed deletes was 3.7 percent.  

The Census Bureau has estimated missed adds and missed deletes based on the plan for the 2020 
Census, with the combination of in-office and in-field work. This required some assumptions 
about success rates for in-office and in-field procedures, and the proportion of add and delete 
actions in the initial address frame. These assumptions were developed using the results of the 
2015 Address Validation Test, 2010 CCM survey results, and expert opinion. (See Table 8 
below). It shows missed adds and deletes, given 32 percent, 25 percent, or 17.5 percent In-Field 
Address Canvassing in late 2019. For example, if the Census Bureau limits in-field work to 

                                                 
13 Johnson, N. and Kephart, K. (2013), 2010 Census Evaluation of Address Frame Accuracy and Quality, 2010 
Census Planning Memoranda Series No. 252. 
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approximately 25 percent of the total addresses, Address Canvassing may fail to add an 
estimated 1.4 million addresses, or 0.96 percent of the total addresses. The Address Canvassing 
operation may also fail to identify 2.9 million addresses that should be deleted, or 1.94 percent of 
the total addresses. These estimated error rates increase with decreased In-Field Address 
Canvassing. 

Table 8: Estimated Missed Adds and Missed Deletes by Percent of In-Field Address Canvassing 

Amount of In-Field  
Address Canvassing 

Percent of In-Field  
Address Canvassing 

Error Rates 
Missed Adds Missed Deletes 

≈ 32% 31.89 693,129 
(0.47%) 

2,102,976 
(1.43%) 

≈ 25% 24.89 1,415,541 
(0.96%) 

2,856,198 
(1.94%) 

≈ 17.5% 17.56 2,145,944 
(1.46%) 

3,624,283 
(2.47%) 

 

The estimated rates of missed adds and deletes would also vary given the In-Office Address 
Canvassing success rate of capturing adds and deletes. (In Table 8 above, success rates of 95 
percent for capturing adds and deletes are assumed for each of the three scenarios.) Table 9 
shows that with 24.89 percent In-Field Address Canvassing, if the in-office procedures are 100 
percent successful, rates of missed adds and deletes may be limited to 0.75 percent and 1.72 
percent, respectively. However, if in-office procedures are only 85 percent successful, the rate of 
missed adds and deletes may increase to 1.38 percent and 2.39 percent, respectively. As 
expected, this also varies given the percentage of In-Field Address Canvassing. Given a17.5 
percent In-Field Address Canvassing rate, if the in-office procedures are 100 percent successful, 
rates of missed adds and deletes may be limited to 1.25 percent and 2.24 percent, respectively. If 
the in-office procedures are merely 85 percent successful, these rates of missed adds and deletes 
may increase to 1.88 percent and 2.92 percent, respectively. 

Table 9: Estimated Missed Adds and Missed Deletes by In-Office Address Canvassing Success Rate 

In-Office Success Rate Percent of In-Field  
Address Canvassing 

Error Rates 

Missed Adds Missed Deletes 

32% In-Field Address Canvassing 
100% 31.89 387,065 

(0.26%) 
1,776,686 

(1.21%) 

95% 31.89 693,129 
(0.47%) 

2,102,976 
(1.43%) 

90% 31.89 999,192 2,429,267 
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In-Office Success Rate Percent of In-Field  
Address Canvassing 

Error Rates 

Missed Adds Missed Deletes 
(0.68%) (1.65%) 

85% 31.89 1,305,256 
(0.89%) 

2,755,557 
(1.87%) 

25% In-Field Address Canvassing 

100% 24.89 1,107,721 
(0.75%) 

2,526,845 
(1.72%) 

95% 24.89 1,415,541 
(0.96%) 

2,856,198 
(1.94%) 

90% 
 

24.89 1,723,361 
(1.17%) 

3,185,551 
(2.17%) 

85% 24.89 2,031,181 
(1.38%) 

3,514,905 
(2.39%) 

17.5% In-Field Address Canvassing 

100% 17.56 1,836,384 
(1.25%) 

3,291,848 
(2.24%) 

95%  17.56  2,145,944 
(1.46%) 

3,624,283 
(2.47%) 

90% 
 

17.56 2,455,503 
(1.67%) 

3,956,718 
(2.69%) 

85% 17.56 2,765,063 
(1.88%) 

4,289,153 
(2.92%) 

 

The estimated rates of missed adds and missed deletes are also affected by the percentage of 
address add and delete actions expected in the initial frame, that is, the frame at the beginning of 
fiscal year 2016, as described in Table 10. Given 25 percent In-Field Address Canvassing, if 4.0 
percent of the actions are adds and 5.4 percent are deletes, there may be an estimated 0.96 
percent final rate of missed adds and 1.94 percent final rate of missed deletes. (Table 8 and Table 
9 assume 4.0 percent adds and 5.4 percent deletes. These numbers are based on results from the 
Address Validation Test.) However, these errors decrease to 0.60 percent for missed adds and 
1.44 percent for missed deletes if the proportion of add and delete actions only 3.0 percent and 
4.0 percent, respectively. 
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Table 10: Estimated Missed Adds and Missed Deletes by Percentage of Added and Deleted Addresses in the Initial Frame 

Initial Frame Percent of In-Field  
Address Canvassing 

Error Rates 

Missed Adds Missed Deletes 

32% In-Field Address Canvassing 

3.0% Adds / 4.0% Deletes 31.89 438,777 
(0.30%) 

1,526,927 
(1.04%) 

4.0% Adds / 5.4% Deletes 31.89 693,129 
(0.47%) 

2,102,976 
(1.43%) 

5.0% Adds / 6.8% Deletes 31.89 2,122,883 
(1.44%) 

4,104,632 
(2.79%) 

25% In-Field Address Canvassing 

3.0% Adds / 4.0% Deletes 
 

24.89 888,923 
(0.60%) 

2,110,553 
(1.44%) 

4.0% Adds / 5.4% Deletes 24.89 1,415,541 
(0.96%) 

2,856,198 
(1.94%) 

5.0% Adds / 6.8% Deletes 24.89 2,846,495 
(1.94%) 

4,859,533 
(3.31%) 

17.5% In-Field Address Canvassing 

3.0% Adds / 4.0% Deletes 17.56 1,686,682 
(1.15%) 

2,808,592 
(1.91%) 

4.0% Adds / 5.4% Deletes 17.56 2,145,944 
(1.46%) 

3,624,283 
(2.47%) 

5.0% Adds / 6.8% Deletes 17.56 3,577,958 
(2.43%) 

5,629,103 
(3.83%) 

 

This analysis suggests that missed adds for the 2020 Census may range from 0.60 percent to 1.94 
percent, given 25 percent rate of In-Field Address Canvassing. Missed deletes may range from 
1.44 percent to 3.31 percent. Given the 2010 Census proxy missed add and delete rates of 3.5 
and 3.7, respectively, these estimates suggest that the 2020 Census Address Canvassing 
operation may maintain the level of quality of the 2010 Census operation as defined by these 
metrics. 

The above analysis will be refined to include results from tests conducted over the next several 
years. The next step is to analyze the results of the 2015 Address Validation Test and incorporate 
these findings into the error estimates. 
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Address Canvassing Downstream Impacts 

The cost and quality implications of planned changes to the Address Canvassing operation have 
been assessed separately from the other major operations, but Address Canvassing could have 
important impacts on other operations downstream. If there are more missed adds, i.e., Address 
Canvassing methods fail to identify additional addresses, there would be a negative impact on 
the coverage of the census if other operations fail to identify them as well. In the 2010 Census, 
more than 800,000 housing units were added to the address frame from the NRFU and Vacant 
Delete Check operations. However, a reengineered approach to NRFU field operations may limit 
the Census Bureau’s ability to detect new addresses. In the 2010 Census, NRFU enumerators 
were assigned areas to contact and were instructed to get interviews at any addresses that 
appeared to be missing from their list. In the 2020 Census, enumerators will be given a specific 
list of addresses to visit. This issue will need to be addressed. If additional missed adds can be 
captured through NRFU or other field operations, the census would maintain good coverage, but 
there could be negative cost implications. 

Missed adds may also be captured through non-ID responses. In the 2010 Census, non-ID 
responses were limited to "Be Counted" forms and some Telephone Questionnaire Assistance 
responses. But the introduction of the Internet is expected to increase the number of non-ID 
responses. Any addresses missed by the Address Canvassing operation that are captured through 
non-ID would maintain or increase coverage. The addition of these addresses through non-ID 
could have negative cost implications, however, by increasing the workload for manual 
matching, manual geocoding, or address verification. 

There are potential cost and quality implications downstream for missed deletes as well. If the 
Address Canvassing operation fails to identify addresses that should be deleted, there is the 
potential for over-coverage. However, similar to missed adds, it is likely that missed deletes will 
be identified in other operations. Missed deletes could be identified in NRFU or other field 
operations, resulting in proper coverage, but with a negative impact on costs. However, missed 
deletes may also be identified with administrative records and third-party data and removed from 
the NRFU workload. If administrative records and third-party data correctly identify an address 
as a delete, rather than vacant or occupied, the census could maintain coverage without negative 
cost implications. 

7.2 Optimizing Self-Response 

The primary question being examined related to the quality of the Optimizing Self-Response 
operation is: 

• What are the quality impacts of the widespread use of the Internet for self-response? 
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For the 2010 Census, the primary method of self-response was a paper-based questionnaire. The 
final national mail response rate, defined as the number of unduplicated nonblank mail returns 
divided by the number of housing units in the mailback universe, was 66.5 percent. The use of 
the Internet may improve the quality of responses and is expected to generate significant costs 
savings relative to paper questionnaires. The use of the Internet will also include real-time 
processing. This will allow late self-responses to be removed from the NRFU workload, 
eliminating unnecessary and expensive contact attempts. Internet self-response may also increase 
the percentage of telephone responses, as well as the related costs. Respondents who are 
unsuccessful submitting their information online may contact Census Questionnaire Assistance 
and provide information over the phone. Responses from paper, Internet, and CQA are all 
considered self-response for the purposes of this report. 
 
The 2010 CCM survey estimated that 284.7 million enumerations, or 94.7 percent of the 300.7 
million census enumerations, were correct. The percentage of correct enumerations varied by 
certain characteristics, including whether the response was obtained through self-response (mail) 
or a NRFU operation. (See Table 11 below). Note that self-response enumerations have a higher 
percentage of correct enumerations than NRFU enumerations. Among NRFU enumerations, 
those provided by a member of the household have the highest percentage correct. 

Table 11: 2010 Census Correct Enumerations by Operation 

 Portion of the Census 
Person Count 

Total Correct 
Enumerations 

Self-Response  0.729 97.3% 

NRFU Field Operation, Householder Response 0.204 93.4% 

NRFU Field Operation, Proxy Response 0.054 70.1% 

NRFU Field Operation, Unknown Respondent Type 0.002 68.2% 

NRFU, Other 0.011 69.7% 

Source: 2010 Census Coverage Measurement Estimation Report: Components of Census Coverage for the Household Population in the United 
States 

As this will be the first census with widespread use of the Internet as a response option, the 
Census Bureau has limited information regarding what the response rates will be in 2020. One 
source of information is the ACS, a national survey that has been using Internet responses since 
2013. While the ACS provides information regarding the use of the Internet, it is different from 
the census in several key ways. The ACS questionnaire is much longer than the 2020 Census 
questionnaire, there is no advertising for ACS, and it is an ongoing survey rather than a once-per-
decade event. All of these factors may lead to somewhat different expectations for the response 
rates. In addition to ACS results, the Census Bureau has census test results that have been used 
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as the basis of projections (see the Internet Self-Response section 5.5.4 of the Operational Plan 
for more information). The results of the 2015 National Content test will allow additional 
refinements next year. 

There is also limited information regarding the quality of the Internet responses themselves. 
There are reasons to expect that Internet responses will be of greater quality than paper 
responses, such as the use of real-time edits. However, there is the potential that respondents may 
break off and not complete the online form, which could also impact quality.  

To assess the potential impact of Internet in 2020, the percentage of correct enumerations are 
estimated based on possible response rates. For the purposes of this analysis, it is assumed that 
responses by Internet, CQA, and mail are all of equal quality. The potential use of administrative 
records and third-party data in NRFU are not considered here. If the Internet increases the 
response rate, this will increase the proportion of responses from self-response rather than 
NRFU, and increase the percentage of correct enumerations overall. (See Table 12 below). 

Table 12: Estimated Correct Person Enumerations 

 Self-Response Total Correct Enumerations 

2010 Census Self-Response Rate 66.5% 94.7% 

2020 Baseline Self-Response Rate 66.5% 94.7% 

2020 with +5% Self-Response Rate 71.5% 95.2% 

2020 with +10% Self-Response Rate 76.5% 95.6% 

Source: 2010 Census Coverage Measurement Estimation Report: Components of Census Coverage for the Household Population in the United 
States; 2010 Census Mail Response/Return Rates Assessment Report 

Upcoming tests in 2016 and 2017 will better measure expected impacts of innovations like Non-
ID processing on self-response rates. 

7.3 Utilizing Administrative Records and Third-Party Data for Nonresponse 
Followup 

The primary question being examined related to the quality of the NRFU operation is: 

• What are the quality impacts of the use of administrative records and third-party data on 
NRFU? 

To assess the quality implications of using administrative records and third-party data for the 
NRFU Operation, the Census Bureau has simulated their use as applied to data and tabulations 
from the 2010 Census. This simulation focuses on self-response and NRFU. It uses the 2010 
Census universe reflecting full Address Canvassing as completed in the 2010 Census. It does not 
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reflect potential differences in fieldwork or quality based on innovations in the Address 
Canvassing operation for the 2020 Census. The results of this simulation are compared to the 
results from the 2010 Census and the 2010 CCM. To identify impacts at the national level, the 
following metrics are generated: the size of the household population, the number of occupied 
housing units, the number of vacant housing units, the total number of units in the NRFU 
workload, the number of household visits, and the resolution of cases. 

The Census Bureau is also interested in the implications of administrative records and third-party 
data usage for the identification of race and Hispanic origin. The following simulation projects 
potential  percent of the household population  missing both  race and Hispanic origin 
characteristics. For the potential range of occupied units, comparisons are made only to the 2010 
Census results, as there are no comparable CCM estimates for this group. 

Simulation Design Assumptions 

The following assumptions are used in the 2020 Census cost estimate and are based on census 
tests and research that uses 2010 Census data. The simulation work assumes a self-response 
percentage to determine the universe eligible for NRFU of 63.5 percent, with a possible range 
extending from a minimum of 58.5 percent to a maximum of 68.5 percent. This reflects the use 
of Internet push, reminder mailings, and paper questionnaires to encourage people to respond. 
This implies that on average 36.5 percent of the census universe will be eligible for NRFU.  

The simulation also incorporates assumptions about the use of administrative records and third-
party data and how field visits will be conducted during the 2020 Census NRFU. These 
assumptions are based on research with administrative records and third-party data to reduce 
contacts for units suspected to be vacant or occupied. It also reflects a possible contact strategy 
based on research from the 2015 Census Test that used the field operations system. 

The research has considered three basic approaches for using administrative records and third-
party data to reduce NRFU contacts. This simulation reflects the decision to focus on the "hybrid 
administrative record use" approach. Figure 35 shows its NRFU workflow. First, administrative 
records and third-party data are used to identify units that are likely to be vacant before the start 
of the NRFU operation. These cases receive no visits during the NRFU operation. Second, 
administrative records and third-party data are used to identify units that are likely to be 
occupied, and to develop a roster of persons from administrative records sources. These 
addresses are kept in the NRFU fieldwork and receive one visit during the NRFU operation. 
During the visit, the unit can (1) respond by completing the interview with the enumerator, or (2) 
use the information on the Notice of Visit left on their doorstep to go online or call CQA to 
respond. If the unit does not respond in one of these ways, the administrative record information 
is used. The simulation reflects this approach for using administrative records and third-party 
data to identify vacant and occupied units. 
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Figure 35: The Hybrid Administrative Records Use 

The following assumptions on administrative records use were made for this simulation. The 
methodology developed for the 2015 Census Test is applied to the 2010 Census universe. This 
national application provided the amount of administrative records identification for simulation 
purposes.  

• 10.7 percent of the universe eligible for NRFU could be identified as vacant based on 
information from administrative records and third-party data. This value ranged from 9.9 
percent to 11.6 percent in the simulation.  

• About 15  percent of the universe eligible for NRFU could be identified as occupied 
based on administrative records and third-party data. After the removal of the 
administrative records vacant cases, this resulted in about 16.3  percent of the NRFU 
workload. The simulation drew from a binomial distribution with this percentage. Similar 
to the census testing, these cases did not receive proxy interviews to resolve their 
occupancy status.  

Increased productivity from the reengineered field operations and the number of proxy and 
unresolved enumerations observed in the 2015 Census Test led to the consideration of a larger 
number of contacts in 2020 than was used in the 2015 Census Test. The 2015 adaptive design 
approach was modified to increase the average number of maximum contacts allowed.  The 
adaptive design approach attempted to minimize the variability of the proxy reporting based on 
an input average number of desired contacts.  For the 2015 Census Test, an average of three 
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visits was used.   Based on the increase in productivity, the allocation of the maximum number 
of visits was increased to an average of four.  This increased the maximum allowable contacts 
for non-administrative record cases before conducting a proxy to be more than in the 2015 
approach.  This design still reflects conducting a proxy enumeration only on the last visit. 

For each address, the simulation allowed five potential outcomes when an attempt was made: 

1. Occupied with a household member  
2. Occupied with a proxy respondent (building manager, neighbor, etc.)  
3. Vacant 
4. Delete 
5. Unresolved  

The probabilities of resolution (any of 1 through 4), and of completing an interview on a given 
contact, were based on initial overall results of the resolution per attempt from cases in the 
experimental and control panels of the 2015 Census Test. The control panel was one of the  
panels that used the Research and Testing Operational Control System and the 2010 Census field 
management approach to implement the address in that panel. 

The following parameters for resolution results were used in the simulation runs. 

• Occupied resolution with a household member was set to vary between 0.2 and0 0.3;  
• Occupied resolution with a proxy member varied between 0.25 and 0.75; 
• Vacant resolution varied between 0.2 and 0.3; and 
• Delete resolution varied between 0.2 and 0.3. 

An additional part of the simulation accounts for unresolved addresses after all NRFU contacts 
had been attempted. This simulation implemented a simplified version of the count imputation 
procedure. If a specified number of addresses were still unresolved after the sixth contact, the 
simulation used the results of the last contact to impute the number of addresses that were 
occupied, vacant, and delete.. 

Simulation Results 

Figure 36 provides in a boxplot the simulated distribution of the total household population 
under the "hybrid administrative record use" approach. The simulation shows an average 
household population of 298,841,000 about 1.9 million below both the count from the 2010 
Census and the estimate from the 2010 CCM.  The bars show the 90 percent interval over the 
simulation. (Due to CCM constraints, this universe does not include people living in group 
quarters or in Remote Alaska in the 2010 Census.) 
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Figure 36: Simulated Household Population Distribution 

Figure 37 depicts the projected numbers of occupied and vacant housing units, respectively. The 
scenario projected an average of 116,522,000 occupied units, about 200,000 lower than the 2010 
Census and the 2010 CCM results. The scenario projected an average of 15,751,000 vacant units. 
The interval is higher than the census count of 15.0 million vacant units but covers the CCM 
estimate of 15.7 million vacant units. 
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Figure 37: Projected Number of Occupied and Vacant Housing Units in NRFU Workload. 

Figure 38 shows the projected workload of NRFU cases as applied to the 2010 Census. The 
scenario projected an average of 44,605,000 NRFU fieldwork cases. This is about 5.3 million 
fewer than the actual 2010 Census NRFU workload. Using administrative records and third-party 
data to identify vacant units could reduce the NRFU fieldwork by about 5.3 million addresses. 

 

Figure 38: Distribution of 2010 NRFU Fieldwork Cases Under New Design Scenario 
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Figure 39 provides the projected number of household contacts in the 2010 NRFU under the 
simulated scenario. The simulation projects an average of 112,851,000 household visits with a 
standard deviation of 10.7 million. The 90 percent interval ranges from 95 million to 130 million 
visits. This range includes the number of household visits recorded in the 2010 Census--about 
110 million.  This includes personal and telephone contacts. 

 

Figure 39: Projected Number of Household Visits in the 2010 NRFU under New Design Scenario 

 

Table 13 shows the distribution of resolution status. Self-response had an average of 86.677  
million with a 90 percent interval  from 80 million to 93 million. There was an average of 5.3 
million cases resolved using administrative records and third-party data after an unsuccessful 
resolution on the first contact. The simulation projects 4.475  million unresolved units after the 
completion of all of the fieldwork. 
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Table 13: Resolution Status Projection 

Level Simulated Average Standard Deviation 

Self-Response  86,677,000 3,875,000 

Adrec Vacant  5,318,000 388,000 

Adrec Occupied  5,313,000 504,000 

NRFU Occ HH  18,722,000 2,815,000 

NRFU Occ Proxy  2,906,000 562,000 

NRFU Vacant  9,257,000 503,000 

NRFU Delete  3,931,000 127,000 

NRFU Unresolved  4,475,000 1,961,000 

 

Figure 40 shows the percent of time that both race and Hispanic origin are not reported for an 
enumeration. For this analysis, the two characteristics were combined to see if a person reported 
either one during their enumeration. This analysis includes self-responses as well.  For persons 
enumerated via administrative records, it was determined whether the past census, government 
sources of administrative records, or third-party sources could provide race or Hispanic origin for 
the person. On average over the simulations, both characteristics were not reported 5.2 percent of 
the time. The 90 percent interval covers the observed 3.6 percent in the 2010 Census.  
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Figure 40: Combined Race and Hispanic Origin Not Reported 

Additional Design Features 

The previous results use data from the 2010 Census and summarize potential quality implications 
for the 2020 Census. Other design features are being proposed or considered. They have 
potential implications on the quality results shown here. 

One possibility is that units designated as vacant or occupied via administrative records and 
third-party data will receive an additional mailing during the NRFU operation. This mailing 
would notify the addresses that, while a field enumerator may not be coming to visit their 
address, they can still respond to the census by Internet or mail. This self-response might lessen 
some of the observed undercounts.  

A second possibility is the Census Bureau's use of records from other potential administrative 
records and third-party data sources. The Supplemental Nutrition Assistance Program could help 
address the potential under-coverage observed in the simulations. Another possible source to 
augment census coverage could be the National Directory of New Hires.   
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A third facet is the projected resolution rate in occupied units for conducting an interview with a 
householder. The simulation applied a value between 0.2 and 0.3. This produced about 4.5   
million possibly unresolved addresses. This resolution rate might be higher in the actual census 
implementation, compared to those observed during a census test. Any increase should lead to 
fewer unresolved units.  

The results shown were based on the productivity improvements observed in the 2015 Census 
Test. If the productivity were less than that observed in the test, then changes in the fieldwork 
procedures, as applied in this simulation, could be needed.  

Another consideration is the further use of administrative records and third-party data to identify 
vacant and occupied units beyond those used in this simulation, such as during the NRFU 
operation, at the end, or even after the NRFU operation. For example, one might use 
administrative records and third-party data as an alternative to count imputation. This might 
reduce the amount of unresolved cases and the amount of missing race and Hispanic origin 
characteristics.  Additional research has shown that possibly 31 percent of the 4.5 million 
unresolved cases could be resolved by additional usage of administrative records. 

A final possible change is in the imputation procedures to account for unresolved addresses and 
person characteristics. Research continues on how to adapt to account for the missing data 
situation, using administrative records and third-party.  

7.4 Future Plans 

The Census Bureau will continue to identify opportunities to improve the data used to assess the 
tradeoffs between cost and quality. As a result, the 2020 Census design will be refined. The next 
steps include the following: 

• Analyze 2015 Test Data. The Census Bureau will complete the analysis of the 2015 
Census Test in Savannah, GA and Maricopa, AZ, and the 2015 Address Validation Test 
results. There may be additional findings that inform methodologies for the 2020 Census. 
For example, additional analysis of the Address Validation Test results may help us better 
predict the effectiveness of In-Office Address Canvassing methods compared to In-Field 
Address Canvassing. 

• Fall 2015 and 2016 Tests. The Census Bureau will identify findings from the 2015 
National Content Test and 2016 tests next fiscal year. This will allow the Census Bureau 
to enhance methodologies, such as mailing strategies for self-response. 

• 2016 Master Address File (MAF) Coverage Study. The Census Bureau will use the 
results of the MAF Coverage Study to improve the error rate estimates for In-Field 
Address Canvassing methods. 
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• Local Update of Census Addresses. The Census Bureau will investigate methods to 
assess the effectiveness of the LUCA program. 

• Identify Metrics. The Census Bureau will continue to identify and evaluate additional cost 
and quality metrics as needed.  

• Quantify Downstream Impacts. In the future, Address Canvassing will be linked with the 
other major operations in order to better assess the potential downstream impacts. This 
will allow the Census Bureau to measure how any changes in the number adds or deletes 
missed in the Address Canvassing operation may influence NRFU workloads. 

• Analysis of Other Operations. As procedural plans are developed for census operations 
beyond the main ones studied in this section, the Census Bureau will need to assess the 
cost and quality implications of them as well. 
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8. Life-Cycle Cost Estimate 

The 2020 Census Life-Cycle Cost Estimate is pending clearance. This section will be populated 
at a later date. 
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9. Approval Signature 
 

 Lisa M. Blumerman (signed)  October 1, 2015 

Lisa M. Blumerman    Date 
Associate Director for Decennial Census Programs 
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10. Document Logs 

10.1 Sensitivity Assessment 

This table specifies whether or not the document contains any administratively restricted 
information. 

Verification of Document Content 

This document does not contain any: 

• Title 5, Title 13, or Title 26 protected information; 
• Procurement information; 
• Budgetary information; and/or, 
• Personally identifiable information. 

 
 

10.2 Review and Approvals 

This 2020 Census Operational Plan document has been reviewed and approved for use. This 
table documents the necessary approvals leading up to the point of baselining. 

Document Review and Approval Tier: Operational Plan 

Name Area Represented Date 

Ann G. Wittenauer 2020 Census Operational Plan Team 9/8/2015 

2020 Census Operational Plan Team Leadership Group: 

Lisa M. Blumerman Associate Director for Decennial Census Programs 9/8/2015 

Shirin A. Ahmed 
Assistant Associate Director for Decennial Census 
Programs 

9/8/2015 

Deirdre D. Bishop Chief, Decennial Census Management Division 9/8/2015 

Patrick J. Cantwell Chief, Decennial Statistical Studies Division 9/8/2015 

Timothy F. Trainor Chief, Geography Division 9/8/2015 

Phani-Kumar A. Kalluri Chief, Decennial IT Division 9/8/2015 

 Decennial Leadership Group 9/8/2015 
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Document Review and Approval Tier: Operational Plan 

Name Area Represented Date 

 2020 Census Executive Steering Committee 9/8/2015 

 

10.3 Version History 

The document version history recorded in this section provides the revision number, the version 
number, the date it was issued, and a brief description of the changes since the previous release. 
Baseline releases are also noted. 

Rev # Version Date Description 

Final V 1.0 October 1, 2015 Original baseline 
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Appendix: List of Acronyms 
 

Acronym Definition 

ACS American Community Survey 

BAS Boundary and Annexation Survey 

BCU Basic Collection Unit 

BPM Business Process Models 

BYOD Bring Your Own Device 

CAP Capability Requirements 

CCM Census Coverage Measurement operation 

CEDCaP Census Enterprise Data Collection and Processing 

CEDSCI Center for Enterprise Dissemination Services and 
Customer Innovation 

CM Coverage Measurement 

COMPASS Census Operations Mobile Platform for Adaptive 
Services and Solutions 

CQA Census Questionnaire Assistance operation 

CQR Count Question Resolution operation 

DS Data Stewardship 

DSC Decennial Service Center operation 

eSDLC Enterprise Systems Development Life-Cycle 

ETL Enumeration at Transitory Locations operation 

FSCPE Federal-State Cooperative Population Estimate 

FTE Full Time Equivalent 
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Acronym Definition 

FY Fiscal Year 

GAO Government Accountability Office 

GQ Group Quarters operation 

GSS-I Geographic Support System Initiative 

GUPS Geographic Update Partnership Software 

IA Island Areas Censuses operation 

iCADE Integrated Capture and Data Entry 

IPC Integrated Partnership and Communications operation 

IT Information Technology 

IVR Interactive Voice Response 

KFI Key from Image 

LUCA Local Update of Census Addresses operation 

MAF Master Address File 

MAM Mobile Application Manager 

MMVT MAF Model Validation Test 

MOJO In-field operational control system 

NARA National Archives and Records Administration 

NPC National Processing Center 

NRFU Nonresponse Followup operation 

OCR Optical Character Recognition 

OIG Office of Inspector General 

OMR Optical Mark Recognition 
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Acronym Definition 

PBC Partial Block Canvassing 

PL Public Law 

PLBR Project Level Business Requirements 

PSAP Participant Statistical Areas Program 

RCC Regional Census Center 

RDP Redistricting Data Program operation 

SE&I Systems Engineering and Integration operation 

SIMEX Simulation Experiment 

TEA Type of Enumeration Area 

TIGER Topologically Integrated Geographic Encoding and 
Referencing System 

TSAP Tribal Statistical Areas Program 

UE Update Enumerate operation 

URL Uniform Resource Locator 

USPS United States Postal Service 

WBS Work Breakdown Structure 
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